
30769330v1

BEFORE THE 
PENNSYLVANIA PUBLIC UTILITY COMMISSION 

Application Of NextEra Energy 
Transmission MidAtlantic, Inc., for All of 
the Necessary Authority, Approvals, and 
Certificates of Public Convenience (1) to 
Begin to Furnish and Supply Electric 
Transmission Service in Greene County and 
Fayette County, Pennsylvania; (2) for 
Certain Affiliated Interest Agreements; and 
(3) for any Other Approvals Necessary to 
Complete the Contemplated Transactions 

: 
: 
: 
: 
: 
: 
: 
: 
: 
: 

Docket No. A-2026-____________ 

and 

Application of NextEra Energy 
Transmission MidAtlantic, Inc., Filed 
Pursuant to 52 Pa. Code Chapter 57 
Subchapter G, for Approval to Site and 
Construct a 500 kV Transmission Line 
Associated with the MidAtlantic Resiliency 
Link Project Located in Portions Of Greene 
County and Fayette County, Pennsylvania 

: 
: 
: 
: 
: 
: 
: 
: 

Docket No. A-2026-____________ 

NextEra Energy Transmission MidAtlantic, Inc.

Statement No. 1 

Direct Testimony of 
Kaitlin McCormick 

Senior Director, Development – NextEra Energy Transmission, LLC 

Topics Addressed:  Description of Applicant 
Overview of the MidAtlantic Resiliency Link 

Project and the Identified Needs 
Fitness of NEET MA 
Overview of Siting Application 
Overview of NEET MA’s Electric Transmission 

Operations in Pennsylvania 
Public Outreach 

Dated: March 3, 2026 



NEET MA St. No. 1 
Direct Testimony of Kaitlin McCormick 

1 
30769330v1

I. INTRODUCTION AND BACKGROUND OF WITNESS 1 

Q. Please state your name and business address. 2 

A. My name is Kaitlin McCormick.  My business address is 700 Universe Boulevard, Juno 3 

Beach, Florida 33408.   4 

5 

Q. By whom are you employed and what is your position? 6 

A. I am employed by NextEra Energy Transmission, LLC (“NEET”) as a Senior Director, 7 

Development.  NEET is an indirect, wholly owned subsidiary of NextEra Energy, Inc. 8 

(“NextEra Energy”) and is the upstream parent company of the applicant in this 9 

proceeding, NextEra Energy Transmission MidAtlantic, Inc. (“NEET MA,” the 10 

“Company,” or the “Applicant”).   11 

12 

Q. Please provide an overview of your responsibilities as a Senior Director, Development 13 

with NEET. 14 

A. In my role as Senior Director, Development of NEET, my responsibilities include leading 15 

corporate efforts to develop, construct, operate, and acquire regulated and contracted power 16 

transmission and related assets in the United States and Canada. 17 

18 

Q. On whose behalf are you submitting this testimony? 19 

A. I am submitting this testimony on behalf of NEET MA, the Applicant in this proceeding.  20 

NEET MA is requesting all necessary authority, approvals, and Certificates of Public 21 

Convenience (“CPC”) from the Pennsylvania Public Utility Commission (“PAPUC” or 22 

“Commission”): (1) to begin to furnish and supply electric transmission service in Greene 23 

County and Fayette County, Pennsylvania; (2) for certain affiliated interest agreements; 24 
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and (3) for any other approvals necessary or required.  In addition, NEET MA is requesting 1 

PAPUC approval to site and construct a new 500 kilovolt (“kV”) high-voltage (“HV”) 2 

transmission line associated with the MidAtlantic Resiliency Link Project (“MARL,” the 3 

“MARL Project,” or the “Project”) located in portions of Greene County and Fayette 4 

County, Pennsylvania. 5 

6 

Q. Please describe your educational and professional background. 7 

A. I have over 20 years of experience working in environmental consulting and energy project 8 

development. I hold a Bachelor of Science from Allegheny College and a Master’s degree 9 

from Johns Hopkins University, both in the field of Environmental Science.  I also have a 10 

Master’s of Business Administration from the State University of New York at Buffalo. 11 

12 

Q. Have you previously provided written testimony before the PAPUC or any other 13 

regulatory Commission? 14 

A. No, I have not previously provided testimony before the PAPUC.  I provided written 15 

testimony before the New York State Department of Public Service. 16 

17 

Q. What is the purpose of your direct testimony? 18 

A. The purpose of my direct testimony is to support NEET MA’s “Application of NextEra 19 

Energy Transmission MidAtlantic, Inc., Filed Pursuant to 52 Pa. Code Chapter 57 20 

Subchapter G, for Approval to Site and Construct a 500 kV Transmission Line Associated 21 

with the MidAtlantic Resiliency Link Project Located in Portions Of Greene County and 22 

Fayette County, Pennsylvania” (hereinafter, “Siting Application”).  The Siting Application 23 
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specifically requests all necessary PAPUC approvals for NEET MA to site and construct 1 

approximately 10.7 miles of the new 500 kV transmission line associated with the MARL 2 

Project in Pennsylvania. These new portions of the transmission line will be located within 3 

Greene and Fayette Counties, Pennsylvania.  The proposed MARL Project extends from 4 

the FirstEnergy Corp. (“FirstEnergy”) 502 Junction Substation to the West Virginia border 5 

for approximately 2.7 miles in Greene County, and then re-enters Pennsylvania in Fayette 6 

County for approximately 8 miles, and then proceeds back to the West Virginia border (the 7 

“Pennsylvania Portions”).  Overall, the MARL Project is an approximately 107.5-mile 500 8 

KV transmission line that will traverse portions of Pennsylvania, West Virginia, Maryland, 9 

and Virginia, and the new 500/138 kV Woodside Substation to be located in Frederick 10 

County, Virginia.  PJM Interconnection, L.L.C. (“PJM”) has directed NEET MA and its 11 

affiliate, NextEra Energy Transmission Virginia, Inc. (“NEET VA”),1 to construct the 12 

MARL Project to resolve significant and widespread reliability criteria violations on the 13 

Bulk Electric System (“BES”) that serves the PJM Region,2 including Pennsylvania, due 14 

to load growth and resource retirements in the PJM Region.  15 

My testimony and the testimony of NEET MA’s other witnesses supports NEET 16 

MA’s “Application Of NextEra Energy Transmission MidAtlantic, Inc., for All of the 17 

Necessary Authority, Approvals, and Certificates of Public Convenience (1) to Begin to 18 

Furnish and Supply Electric Transmission Service in Greene County, Pennsylvania; (2) 19 

for Certain Affiliated Interest Agreements; and (3) for any Other Approvals Necessary to 20 

Complete the Contemplated Transactions” (hereinafter, the “CPC Application”).  The CPC 21 

1 NEET VA is a public service corporation incorporated in the Commonwealth of Virginia. 
2 The PJM Region includes all or parts of Delaware, Illinois, Indiana, Kentucky, Maryland, Michigan, New Jersey, 
North Carolina, Ohio, Pennsylvania, Tennessee, Virginia, West Virginia, and the District of Columbia. 
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Application requests the issuance of a CPC and other related approvals for public utility 1 

status and to begin to furnish or supply electric transmission public utility service in 2 

Pennsylvania, related to the Pennsylvania Portions of the MARL Project.   3 

4 

Q. Please provide an overview of your direct testimony. 5 

A. My direct testimony consists of eight sections, including this introductory Section I and the 6 

conclusion in Section VIII.  Section II provides a description of NEET MA and related 7 

entities necessary to support the Siting Application and the CPC Application.  Section III 8 

contains an overview of the MARL Project.  Section IV describes, at a high level, the need 9 

for the MARL Project and NEET MA’s obligation to complete the Project.  Section V 10 

describes NEET MA’s fitness to operate as an electric transmission public utility in 11 

Pennsylvania, and to site, construct, own, operate, and maintain the Pennsylvania Portions 12 

of the MARL Project.  Section VI provides an overview of the Siting Application.  Finally, 13 

Section VII provides an overview of how NEET MA will conduct electric transmission 14 

operations associated with the MARL Project in Pennsylvania after it is completed.   15 

16 

Q. Please provide an overview of the direct testimony of NEET MA’s other witnesses. 17 

A. In addition to my direct testimony, NEET MA is providing the direct testimony of the 18 

following nine witnesses.   19 

NEET MA Statement No. 2, the Direct Testimony of Matt Pawlowski:  Mr. 20 
Pawlowski is the Vice President, Development, for NEET.  In his direct testimony 21 
he describes:  the need for the MARL Project; the MARL Project selected by PJM; 22 
alternatives that NEET MA considered to constructing the Project; the 23 
consequences of not constructing the Project; and the Project’s cost-effectiveness 24 
and estimated costs of constructing the Proposed Route and Alternative Routes. 25 

NEET MA Statement No. 3, the Direct Testimony of Sami Abdulsalam, Ph.D.: Dr. 26 
Abdulsalam is the P.Eng., Director of Transmission Planning for PJM. In his direct 27 
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testimony, he explains PJM’s Regional Transmission Expansion Planning 1 
(“RTEP”) Process.  Dr. Abdulsalam also explains the need for the MARL Project, 2 
along with how PJM selected the MARL Project to meet that need.   3 

NEET MA Statement No. 4, the Direct Testimony of Andrew Gledhill:  Mr. 4 
Gledhill is the Manager of Resource Adequacy, System Planning Division for PJM. 5 
He describes PJM’s load forecasting process and the development of the load 6 
forecast reports upon which PJM relied to identify the reliability violations for 7 
which PJM sought solutions in the 2022 Window 3 competitive solicitation process. 8 

NEET MA Statement No. 5, the Direct Testimony of Heather Heater:  Mrs. Heater 9 
is a Partner for Environmental Resources Management, Inc.  Mrs. Heater explains 10 
the environmental assessment, routing development and siting analysis, evaluation 11 
of alternative routes and the proposed route, and selection of the proposed route for 12 
the new 500 kV transmission line associated with the MARL Project.  Mrs. Heater 13 
focuses specifically upon these issues with respect to the Pennsylvania Portions of 14 
the MARL Project. 15 

NEET MA Statement No. 6, the Direct Testimony of Phillip Givens:  Mr. Givens 16 
is the Senior Manager of Transmission Project Engineering, Engineering & 17 
Construction – NextEra Energy Resources, LLC.  He explains the design and safety 18 
features of the Pennsylvania Portions of the MARL Project, and describes the 19 
engineering and construction process for the same.   20 

NEET MA Statement No. 7, the Direct Testimony of Matthew Boykin, Senior 21 
Director, Business Management, NEET: – Mr. Boykin describes NEET MA’s 22 
financial qualifications, as further support of the Company’s fitness to operate as 23 
an electric transmission public utility.  He also describes how NEET MA will 24 
finance the construction and operation of the MARL Project, and how the costs of 25 
this project will be recovered through NEET MA’s FERC-jurisdictional rates.  In 26 
addition, Mr. Boykin identifies and describes NEET MA’s affiliate agreements and 27 
cost allocation methods, which will be applicable to its Pennsylvania operations. 28 

NEET MA Statement No. 8, the Direct Testimony of Sarah Powers, Senior 29 
Director, Development, NEET: – Ms. Powers explains the process used by NEET 30 
MA to attempt to acquire the rights of way (“ROW”) and easements necessary for 31 
the Pennsylvania Portions of MARL Project, and provides an overview of the status 32 
of NEET MA’s ROW negotiations and acquisitions related to the Pennsylvania 33 
Portions of the MARL Project.   34 

NEET MA Statement No. 9, the Direct Testimony of Dr. Fletcher Mangum, 35 
Mangum Economics, Inc.:  Dr. Mangum is the CEO and Founder of Mangum 36 
Economics, Inc. (“Mangum”).  He describes the analysis that Mangum performed 37 
to evaluate the economic benefits that the MARL Project will bring to the 38 
Commonwealth of Pennsylvania, including benefits based on wages from 39 
construction jobs and taxes.  Dr. Mangum quantifies the direct, indirect, and 40 
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induced economic impacts in Pennsylvania to arise from the construction and 1 
operation of the MARL Project.  2 

NEET MA’s witnesses provide the necessary facts, data, and information for the PAPUC 3 

to grant the approvals sought by the Siting Application, as well as the CPC Application. 4 

5 

Q. Are you sponsoring any exhibits as a part of your direct testimony? 6 

A. Yes, I am sponsoring NEET MA Exhibits KM-1 through KM-6.  7 

¶ Exhibit KM-1 – NEET MA Certificate of Formation and Certificate of Good 8 
Standing 9 

¶ Exhibit KM-2 – Designated Entity Agreement (“DEA”) with PJM 10 

¶ Exhibit KM-3 – Simplified Organizational Chart 11 

¶ Exhibit KM-4 – Map of the Proposed MARL Project  12 

¶ Exhibit KM-5 – Matrix of Anticipated Permits for the MARL Project 13 

¶ Exhibit KM-6 – Public Outreach Materials 14 

15 

II. DESCRIPTION OF APPLICANT AND RELATED ENTITIES 16 

Q. Please describe NEET MA. 17 

A. As I mentioned above, NEET MA is an affiliate and subsidiary of NextEra Energy. NEET 18 

MA is a corporation incorporated in the State of Indiana and is qualified to do business in 19 

the Commonwealth of Pennsylvania.  NEET MA will be responsible for the Pennsylvania, 20 

West Virginia, and Maryland portions of the MARL Project.  NEET MA’s certificate of 21 

formation in Indiana and qualification to do business in Pennsylvania are provided in 22 

Exhibit KM-1.  23 

NEET MA is a registered Transmission Owner in the PJM region that currently 24 

owns 20 linear miles (40 circuit miles) of 345 kV transmission line in Indiana and conducts 25 
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the business of transmitting electric power and energy through portions of Indiana.  NEET 1 

MA is also a Qualified Transmission Developer in PJM and actively participates in PJM’s 2 

Federal Energy Regulatory Commission (“FERC”)-approved Order No. 1000 competitive 3 

transmission solicitation process.3  NEET MA utilizes best practices and experienced 4 

personnel to deliver high quality transmission planning, engineering, procurement, 5 

construction, and operational expertise to customers in the PJM region.  NEET MA actively 6 

engages in PJM’s planning process as part of its continued efforts to ensure that it meets 7 

the reliability obligations concerning its existing facilities.   8 

As a result of its 2022 RTEP Window 3 process that is explained more fully by 9 

PJM Witness Sami Abdulsalam, Ph.D., PJM directed NEET MA to develop, construct, 10 

own, operate, and maintain the MARL Project.4  (NEET MA St. No. 3, pp. 2-3.) NEET 11 

MA, alongside its affiliate NEET VA, intends to finance, construct, own, operate, and 12 

maintain the MARL Project.  If the Commission grants NEET MA’s requested approvals 13 

and NEET MA constructs the Pennsylvania Portions of the MARL Project, NEET MA will 14 

transmit electric power and energy through portions of Pennsylvania pursuant to a CPC 15 

issued under Section 1101 of the Pennsylvania Public Utility Code, 66 PA.C.S. § 1101, 16 

that confers upon NEET MA the status of a public utility under Section 102 of the 17 

Pennsylvania Public Utility Code, 66 Pa.C.S. § 102.  NEET MA may also finance, 18 

construct, own, operate, and maintain other transmission projects in Pennsylvania in the 19 

future. 20 

3 Transmission Planning and Cost Allocation by Transmission Owning and Operating Public Utilities, Order No. 
1000, FERC Stats. & Regs. ¶ 31,323 (2011), order on reh’g, Order No. 1000-A, 139 FERC ¶ 61,132, order on reh’g, 
Order No. 1000-B, 141 FERC ¶ 61,044 (2012) (“FERC Order No. 1000”). 
4 NextEra Energy MidAtlantic Holdings, LLC submitted the bids to PJM during its competitive process in the 2022 RTEP 
Window 3.  Following project selection, NextEra Energy MidAtlantic Holdings, LLC delegated responsibility for financing, 
constructing, owning, operating and maintaining MARL to NEET MA and its affiliate, NextEra Energy Transmission 
Virginia, Inc. (“NEET VA”).
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NEET MA will be responsible for the Pennsylvania, West Virginia, and Maryland 1 

portions of the MARL Project, while NEET MA’s affiliate in Virginia, NEET VA, will be 2 

responsible for the Virginia portions of the MARL Project.  NEET MA, NEET VA, and 3 

PJM have executed a Designated Entity Agreement (“DEA”) for the MARL Project that 4 

among other things sets forth NEET MA’s and NEET VA’s obligations to construct the 5 

MARL Project.  A copy of the DEA is provided in NEET MA Exhibit KM-2 to my 6 

testimony. 7 

8 

Q. Please describe NEET MA’s parent companies and key affiliates related to its 9 

anticipated Pennsylvania operations. 10 

A. NEET MA is a direct, wholly owned subsidiary of NextEra Energy Transmission MARL 11 

Holdings, LLC, which in turn is an indirect, wholly owned subsidiary of NEET.  NEET is 12 

a limited liability company organized and existing under the laws of the State of Delaware 13 

and is an indirect, wholly owned subsidiary of NextEra Energy.  NextEra Energy and its 14 

wholly owned subsidiaries, NEET and NEET MA, have their principal business offices in 15 

Juno Beach, Florida.  A simplified organizational chart showing the relationships between 16 

NEET MA and its parent company and certain key affiliates is provided as NEET MA 17 

Exhibit KM-3 to my testimony. 18 

NEET was formed by NextEra Energy in 2007 to apply NextEra Energy’s 19 

experience and resources in financing, developing, owning, and operating transmission 20 

facilities to projects across the U.S. and Canada.  NEET serves as a holding company for 21 

NextEra Energy’s regulated transmission utilities outside the State of Florida and is the 22 

immediate parent company of the applicant, NEET MA. 23 
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Collectively, NextEra Energy subsidiaries own approximately 72 GW of electric 1 

generation in operation and approximately $120 billion of planned investments in North 2 

American infrastructure through 2028.  NextEra Energy also owns Florida Power & Light 3 

Company (“FPL”), which serves more than 12 million homes and businesses in Florida 4 

through six million customer accounts and operates and maintains approximately 82,000 5 

miles of electrical lines, including 9,500 miles of high-voltage transmission lines.  NextEra 6 

Energy also owns a competitive energy generation business, NextEra Energy Resources, 7 

LLC (“NextEra Energy Resources”), which, together with its affiliated entities, owns and 8 

operates approximately 37 GW of generation resources across the U.S. and Canada.   9 

NEET’s portfolio includes approximately 2,100 circuit miles in 10 states and one 10 

province and eight regional transmission organizations (“RTO”), and numerous projects 11 

under development and construction in the U.S. and Canada.  NEET subsidiaries’ assets 12 

include operating transmission facilities in California, Illinois, Indiana, Kansas, Kentucky, 13 

Missouri, Nevada, New Hampshire, New York, Oklahoma, Texas, and Ontario, Canada.  14 

NEET subsidiaries also have been awarded projects in permitting in California, Arizona, 15 

and New Mexico, and numerous other projects are in earlier stages of development 16 

throughout the U.S.  The Texas, Ontario, and New York projects were awarded pursuant 17 

to the first competitive processes in those jurisdictions, and two of the California projects 18 

was the first to be awarded by the California Independent System Operator Corporation 19 

(“CAISO”) to a non-incumbent transmission provider.   20 

21 
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III. NEET MA IS WELL-QUALIFIED TO CONSTRUCT, OWN, AND OPERATE THE 1 
MARL PROJECT 2 

Q. Does NEET MA have the financial, managerial, and technical fitness to provide 3 

electric transmission public utility service in Pennsylvania, and to site, construct, own, 4 

operate, and maintain the Pennsylvania Portions of the MARL Project? 5 

A. Yes.  As discussed below and as also described in the accompanying Direct Testimonies 6 

of NEET MA Witnesses Phillip Givens and Matthew Boykin, NEET MA has the financial, 7 

managerial, and technical capabilities to provide electric transmission service in the 8 

Commonwealth of Pennsylvania. (See, NEET MA Statement Nos. 6-7.)  NextEra Energy, 9 

through its various affiliates, has extensive experience developing, permitting, engineering, 10 

designing, constructing, owning, operating, and maintaining transmission projects around 11 

the U.S. and Canada.  As part of the NextEra Energy family of companies, NEET MA will 12 

draw upon a deep reservoir of talented and committed NextEra Energy personnel from 13 

across the enterprise and will benefit from the experience of its parent companies and 14 

affiliates.  NEET MA has assembled an experienced team comprised of internal and 15 

external resources and will apply these resources to its execution of the Project. NEET MA 16 

will utilize the same proven project management approach that other NextEra Energy 17 

affiliates have successfully employed for the safe, on-time, and fiscally prudent execution 18 

of transmission and other energy infrastructure projects across North America.  19 

20 

Q. Please provide additional details regarding NEET MA’s financial qualifications. 21 

A. NextEra Energy, a Fortune 200 company, possesses exceptional financial stability and 22 

resources and strong access to available capital, and NEET MA will utilize these resources 23 

to ensure it has the financial capabilities to provide transmission service in Pennsylvania.   24 
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Mr. Boykin (NEET MA Statement No. 7) describes these financial capabilities in greater 1 

detail in his testimony.  At a high level, NEET MA plans to finance the construction of the 2 

MARL Project through financing provided by its indirect parent company, NextEra Energy 3 

Capital Holdings, Inc. (“NEECH”), which is a wholly owned subsidiary of NextEra 4 

Energy.  Accordingly, NEET MA has the financial qualifications to construct, own, 5 

operate, and maintain the MARL Project. 6 

7 

Q. Please provide more details about NEET MA’s managerial, technical, and 8 

operational qualifications to provide service. 9 

A. NEET MA, through its NextEra Energy affiliates, also possesses significant managerial 10 

and technical expertise.  NextEra Energy is an industry leader in producing electric energy 11 

and in delivering reliable and economical electric utility service to millions of customers.  12 

NEET MA’s indirect parent company, NEET, is an experienced energy holding company 13 

and has extensive managerial and technical experience owning and operating regulated 14 

transmission utilities across the U.S. and Canada.  NEET’s expertise owning and managing 15 

its regulated utility subsidiaries provides it with substantial expertise that NEET MA will 16 

utilize to operate as an electric transmission public utility in Pennsylvania. 17 

NextEra Energy’s managerial and technical expertise is illustrated in industry 18 

awards that its companies routinely receive.  For example, its operational excellence is 19 

validated through prestigious industry recognition spanning reliability, innovation, and 20 

emergency response. FPL consistently ranks among top utilities, earning PA Consulting 21 

Group’s ReliabilityOne National Reliability Award eight times in eleven years, most 22 

recently in 2025.  PA Consulting also honored FPL with its first-ever national Reliability 23 
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Value Award, recognizing the company’s ability to keep customer bills well below the 1 

national average while making strategic investments toward grid reliability and resilience.  2 

NextEra Energy has received the PA Consulting Outstanding Technology & Innovation 3 

Award five times in eight years and National Reliability Excellence Award six times in 4 

seven years. 5 

The Edison Electric Institute regularly honors the company’s hurricane response 6 

with Emergency Assistance and Recovery Awards, including recognition for restoration 7 

teams’ extraordinary dedication during the challenging 2024 hurricane season. This 8 

tradition of excellence began with FPL’s historic 1989 Deming Prize achievement—the 9 

first non-Japanese company recognized by the Japanese Union of Scientists and 10 

Engineers—establishing a foundational culture of statistical quality control driving today's 11 

industry-leading performance. 12 

13 

Q. Please further describe NEET MA’s technical and operational fitness. 14 

A. As a subsidiary of NextEra Energy, NEET MA is fully supported by the Operations teams 15 

that operate FPL, NEER, and NEET subsidiary facilities.  The NextEra Energy companies 16 

operate under a support services model, which enables the overall organization to apply a 17 

best practices philosophy, a highly skilled workforce, and economies of scale across its 18 

companies, including NEET MA.  Through this model, NextEra Energy employs 19 

experienced operation and support service personnel assigned to the Project.  The NextEra 20 

Energy companies offer vast experience in building, operating, and maintaining 21 

transmission infrastructure throughout the U.S. and Canada and a proven ability to do so 22 

with industry-leading safety, reliability, and cost effectiveness.  NEET MA will provide 23 
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and obtain necessary and reasonable services pursuant to the NextEra Energy companies’ 1 

support services model, pursuant to appropriate affiliated interest agreements that will be 2 

filed with the PAPUC. 3 

4 

Q.  Has NextEra Energy been recognized with any other industry awards?5 

A:   Yes.  NextEra Energy was named number one in its sector for the 17th time in the last 19 6 

years on Fortune magazine’s “Most Admired Companies” list through 2025.  Other awards 7 

NextEra Energy has earned include:  Forbes’ 2025 America’s Best Large Employers for 8 

the eighth time in ten years; Forbes’ 2025 America’s Best Companies in its newest ranking 9 

of company quality; the U.S. Department of Labor’s 2024 HIRE Vets Medallion Award 10 

for excellence in recruiting, employing, and retaining military veterans, for the seventh 11 

straight year; the VETS Indexes 2024 Four Star Employer Award, for our ongoing 12 

commitment to recruiting, hiring, retaining, developing, and supporting veterans and the 13 

military community; Newsweek’s 2024 America’s Greatest Workplaces; the first utility 14 

company to be named on the inaugural 2021 Time’s 100 Most Influential Companies; and 15 

the 2020 S&P Global Platts Leadership Recognition for Environmental, Social and 16 

Governance. 17 

18 

Q. How does NEET MA view safety and reliability of service? 19 

A. Safety is a core value and a cornerstone of NextEra Energy’s commitment to the health and 20 

well-being of our customers, our employees, and the community.  At NextEra Energy, we 21 

have embraced a ZeroToday! safety culture, an initiative to drive employees’ safe 22 

behaviors and practices in daily work supported by Human Performance Excellence tools 23 
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to help an individual maintain positive control of a work situation and avoid risks that can 1 

turn into unsafe conditions.  NEET subsidiaries also participate in OSHA’s Voluntary 2 

Protection Program, working with OSHA to implement a comprehensive safety and health 3 

management system.  Mr. Givens further describes NextEra Energy’s focus on safety in 4 

more detail in NEET MA Statement No. 6. (NEET MA St. No. 6, pp. 9-10, 19-20.) 5 

NextEra Energy and its subsidiaries also place a strong emphasis on reliability of 6 

service. For example, collectively, NEET subsidiaries had an availability percentage in 7 

2024 of 99.996% across all transmission-operating utility assets in the U.S. and Canada.    8 

9 

Q. Please describe NextEra Energy’s safety record. 10 

A. NextEra Energy maintains one of the strongest safety records in the industry, an indicator 11 

both of operational excellence and the high value we place on the well-being of our 12 

employees and contractors, as Mr. Givens addresses in his direct testimony. (NEET MA 13 

St. No. 6, pp. 9-10) NextEra Energy consistently ranks within the industry top-decile on 14 

safety metrics. NEET MA’s affiliate, NextEra Energy Transmission New York, Inc. 15 

(“NEETNY”), which will provide 24/7 operations oversight for the MARL Project, has 16 

never had an Occupational Safety and Health Administration (“OSHA”) recordable 17 

incident.   18 

19 

Q. Will NEETNY’s top-decile safety performance benefit the MARL Project? 20 

A. Yes.  This track record demonstrates that NEET MA will have a strong focus on safety 21 

with respect to its Pennsylvania operations. 22 

23 
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Q. How does NEET MA benefit from the experiences of its parent companies and 1 

affiliates? 2 

A. As detailed above, NEET MA will draw upon the resources within the NextEra Energy 3 

organization to ensure its successful execution of the MARL Project.  As Mr. Givens 4 

testifies, from 2003 to 2024, NextEra Energy subsidiaries completed 457 major capital 5 

projects, reflecting an aggregate investment of $95 billion in generation and transmission 6 

assets, with 78 percent completed on time or early and at a collective $1 billion below their 7 

initial budgets. (NEET MA St. No. 6, p. 6.)  NEET subsidiaries have successfully 8 

constructed and operate over 1,323 miles of new, greenfield transmission lines since 2010, 9 

across different jurisdictions and landscapes.   10 

To successfully execute these projects, NextEra Energy companies typically 11 

operate under a support services model, which enables the organization to apply best 12 

practices, a highly skilled workforce, and economies of scale across the enterprise.  NEET 13 

MA will follow a similar approach for the MARL Project and will have access to the 14 

following affiliate resources for the MARL Project: 15 

¶ Engineering and Construction Organization – consisting of over 330 engineers 16 
and construction project managers with substantial experience in large-scale energy 17 
infrastructure projects; 18 

¶ Integrated Supply Chain – consisting of over 490 sourcing and procurement 19 
specialists that leverage NextEra Energy’s significant purchasing power and 20 
relationships with strategic industry vendors; this team procured over $18 billion in 21 
materials and services in 2024 alone; 22 

¶ Environmental Services – consisting of over 170 environmental subject matter 23 
experts, specialized in minimizing project impact to the environment, as well as 24 
reducing permitting and schedule risk to projects;  25 

¶ Power Delivery – consisting of over 3,470 highly experienced operations and 26 
maintenance team members with an industry-leading track record in safety and 27 
reliability; and  28 
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¶ Regulatory and Legal – consisting of over 150 attorneys and regulatory 1 
specialists, with particular expertise in federal, state, and local regulatory 2 
proceedings for the energy sector. 3 

NEET MA’s ability to rely on the substantial and highly qualified expertise within 4 

the NextEra Energy corporate family to develop, construct, own, operate, and maintain the 5 

MARL Project will help it effectively manage costs, deliver the Project on schedule, and 6 

manage efficient and reliable future operations. The significant economies of scale 7 

attendant to using available affiliate resources will benefit Pennsylvania customers. 8 

9 

Q. Have any other state regulatory commissions determined that NextEra Energy 10 

subsidiaries are fit to provide transmission service? 11 

A.  Yes, the financial, managerial, and technical qualifications of the NextEra Energy 12 

organization have been recognized by several regulatory agencies in recent years.  For 13 

example, in 2021, when granting a certificate of public convenience and necessity to NEET 14 

subsidiary NEETNY for a 20-mile, 345 kV transmission line in Erie County, New York 15 

(the Empire State Line or “ESL Project”), the New York Public Service Commission 16 

(“New York PSC”) determined: 17 

[T]he record demonstrates that NEETNY is feasible from an economic 18 
perspective and capable of financing the construction and maintenance of 19 
the ESL Project, as well as undertaking improvements. NEETNY will rely 20 
upon upstream corporate affiliates for financial backing, [NextEra Energy 21 
and NEECH]. The record reflects that NextEra Energy has significant assets 22 
and equity available to fund the ESL Project and that it maintains strong 23 
investment-grade credit ratings.  24 

NEETNY has also demonstrated that, with its affiliates, it has the technical 25 
expertise to render safe, adequate, and reliable service, NEETNY will rely 26 
upon NextEra Energy’s resources and personnel that have significant 27 



NEET MA St. No. 1 
Direct Testimony of Kaitlin McCormick 

17 
30769330v1

experience in developing, permitting, constructing, owning and operating 1 
transmission systems.52 

Similar findings have been made by state utility commissions in Missouri, Kansas, 3 

Illinois, California, Texas, and Ontario, Canada.   4 

5 

IV. OVERVIEW OF THE MARL PROJECT AND THE PJM-IDENTIFIED NEEDS IT 6 
WILL SERVE 7 

Q. Please describe the MARL Project 8 

A. At a high level, the MARL Project is an approximately 107.5-mile, 500 kV transmission 9 

line that will traverse portions of Pennsylvania, West Virginia, Maryland, and Virginia and 10 

will include the new 500/138 kV Woodside Substation to be located in Frederick County, 11 

Virginia.  The western end of the MARL Project will connect to the existing 502 Junction 12 

Substation in Greene County, Pennsylvania owned by Trans-Allegheny Interstate Line 13 

Company, a subsidiary of FirstEnergy Corp. (and referred to in my testimony along with 14 

other FirstEnergy companies as “FirstEnergy”), and will continue east and southeast to the 15 

Pennsylvania-West Virginia border for approximately 2.7 miles.  In West Virginia, the 16 

MARL Project will continue approximately 3.1 miles through northern West Virginia. The 17 

MARL Project crosses back into Pennsylvania for approximately 8 miles, generally along 18 

the Pennsylvania-West Virginia border, before crossing back into West Virginia.  19 

In West Virginia, the MARL Project continues in an east and southeast direction 20 

for approximately 18.7 miles to the West Virginia-Maryland border.  From the West 21 

Virginia-Maryland border, the MARL Project will continue southeast approximately 35.2 22 

miles through western Maryland to the existing Black Oak 500/138kV Substation in 23 

5 Petition of NextEra Energy Transmission New York, Inc. for an Order Granting Certificate of Public Convenience 
and Necessity Pursuant to Section 68 of the Public Service Law, Case 18-E-0765 at 19-20 (Feb. 11, 2021). 
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Allegany County, Maryland owned by Potomac Edison (a subsidiary of FirstEnergy), and 1 

then continue approximately 0.2 miles to the Maryland-West Virginia border.  From the 2 

Maryland-West Virginia border, the MARL Project will continue east and southeast 3 

approximately 37.1 miles through northeastern West Virginia to the West Virginia-4 

Virginia border, and then continue east approximately 2.4 miles in Virginia where it will 5 

interconnect with a new 500 kV transmission line to be constructed by FirstEnergy.66 

The Routing Study, attached to the Application as NEET MA Attachment 3, 7 

provides more detail on the Pennsylvania Portions of the MARL Project.  A map providing 8 

the general location of the MARL Project’s Proposed Route is included as NEET MA 9 

Exhibit KM-4 to my testimony and more detailed maps specific to the Pennsylvania 10 

Portions of the MARL Project are included in Appendix A of Attachment 3. 11 

As part of the MARL Project, NEET VA is also constructing the new Woodside 12 

Substation in Fredrick County, Virginia that will interconnect with new and existing 13 

FirstEnergy and Virginia Electric and Power Company (referred to in my testimony as 14 

“Dominion Energy”) transmission lines.  15 

16 

Q: Please describe the Pennsylvania Portions of the MARL Project.17 

A. Within Pennsylvania, the MARL Project will consist of approximately 10.7 miles of 500 18 

kV transmission line and related facilities in Greene and Fayette Counties, beginning at the 19 

FirstEnergy 502 Junction Substation and will continue east and southeast to the 20 

Pennsylvania-West Virginia border for approximately 2.7 miles. After approximately 3.1 21 

miles in West Virginia, the Proposed Route crosses back into Pennsylvania for 22 

6 The MARL Project does not include the FirstEnergy and Dominion Energy portions of the PJM-approved West 
Cluster solutions. 
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approximately 8 miles in southeast Dunkard Township in Greene County, traversing 1 

generally along the Pennsylvania-West Virginia border, before crossing back into West 2 

Virginia.3 

4 

Q. What was the genesis of the MARL Project? 5 

A. As discussed in the testimony of Mr. Pawlowski, NEET MA developed the MARL Project 6 

in response to PJM’s identified “Window 3” solicitation for the 2022 annual RTEP 7 

process.7 (NEET MA St. No. 2, pp. 4-16.)  8 

9 

Q. Please describe PJM’s identified needs for the MARL Project. 10 

A. As explained in the Application and the direct testimonies of NEET MA Witness Matt 11 

Pawlowski and PJM Witness Sami Abdulsalam, the MARL Project is needed to prevent 12 

extensive, severe, and widespread thermal overloads and potential voltage collapses, 13 

including system collapse and blackouts, which could compromise overall system 14 

reliability in the PJM Region, impacting Pennsylvania residents and businesses. (NEET 15 

MA St. No. 2, p. 19. NEET MA St. No. 3, p. 74.)  The direct testimonies of PJM Witnesses 16 

Sami Abdulsalam and Andrew Gledhill describe the significant reliability needs that drove 17 

the 2022 RTEP Window 3 process. (NEET MA St. No. 3, pp. 40-48. NEET MA St. No. 4, 18 

pp. 10-11.)    19 

7 PJM's RTEP process is currently set forth in Schedule 6 of PJM's Amended and Restated Operating 
Agreement (“Schedule 6”), which is available at:  https://agreements.pjm.com/oa/4771.  Schedule 6 governs the 
process by which PJM’s members rely on PJM to prepare an annual regional plan for the enhancement and expansion 
of the transmission facilities to ensure long-term, reliable electric service consistent with established reliability criteria.  
In addition, Schedule 6 addresses the procedures used to develop the RTEP, the review and approval process for the 
RTEP, the obligation of transmission owners to build transmission upgrades included in the RTEP, and the process 
by which interregional transmission upgrades will be developed.  The PJM RTEP process and reliability criteria used 
for this process are described in the PJM Manual 14B, which is available at:  
https://www.pjm.com/pjmfiles/directory/manuals/m14b/index.html#about.html. 
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Additionally, Dr. Abdulsalam discusses PJM’s need for the MARL Project, PJM’s 1 

competitive solicitation process to address 2022 RTEP Window 3 needs, and why PJM 2 

selected the MARL Project to address these needs. (NEET MA St. No. 3, pp. 34-76.)  Mr. 3 

Pawlowski describes how NEET MA developed potential solutions to PJM’s needs and 4 

participated in the PJM competitive process. (NEET MA St. No. 2, pp. 4-21.) 5 

6 

Q. Did the PJM Board of Managers (“PJM Board”) approve the MARL Project? 7 

A. Yes, the PJM Board approved the recommended solutions, including the MARL Project, 8 

on December 11, 2023.   9 

10 

Q. Were any modifications made to the MARL Project after PJM Board approval? 11 

A. Yes. Following PJM Board approval of NEET MA’s proposal in December 2023 (“original 12 

MARL proposal”), NEET MA identified the opportunity to more efficiently utilize existing 13 

transmission ROW on the eastern end of the MARL Project. NEET MA initiated 14 

collaborative discussions with PJM and the incumbent transmission owners, FirstEnergy, 15 

Dominion Energy, and Exelon Corporation (collectively, the “Incumbents”), along 16 

portions of the original MARL proposal’s potential route to investigate routing and siting 17 

alternatives that would minimize impacts of certain new “greenfield” segments of the line.  18 

Following these discussions, the Incumbents, NEET MA, and PJM agreed on a scope 19 

change for a portion of the original MARL proposal located in Virginia to better take 20 

advantage of existing transmission line ROWs. In particular, we agreed with FirstEnergy 21 

and Dominion Energy in Maryland and Virginia respectively to reassign the greenfield 500 22 

kV transmission line east of the Woodside Substation towards the Aspen Substation to an 23 
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alternate route within the existing transmission line ROWs along the Millville (Gore)-1 

Doubs-Goose Creek corridor, containing the 500 kV line east towards Doubs, the rebuilt 2 

Doubs-Goose Creek line, and the new Doubs-Aspen 500 kV lines.8  This modification is 3 

shown in Figures 1 and 2 below.  Dr. Abdulsalam discusses this modification in NEET MA 4 

Statement No. 3, as well. (NEET MA St. No. 3, pp. 7-9.) The modified MARL Project was 5 

presented to and approved by the PJM Board on August 7, 2024. 6 

7 

Figure 1: Original 2023 RTEP Window 3 Award98 

9 

10 

11 

8 A detailed description of the scope change for the MARL Project is provided in the TEAC August 2024 
Recommendation to the PJM Board, which is available at:  https://www.pjm.com/-/media/DotCom/committees-
groups/committees/teac/2024/20240806/20240806-pjm-board-whitepaper-august-2024.ashx. 
9 See, Exhibit SA-9, PJM Reliability Analysis Update, Slide 41 (July 9, 2024) 
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Figure 2: Scope Changes to 2023 RTEP Window 3 Award Approved in August 2024101 

2 

3 

Q. Has NEET MA executed a Designated Entity Agreement with PJM for the MARL 4 

Project? 5 

A. Yes.  Pursuant to Schedule 6 of PJM’s Amended and Restated Operating Agreement, after 6 

the PJM Board approves a baseline reliability project, the successful project proponent and 7 

PJM execute a DEA, which specifically designates the entity or entities having construction 8 

responsibility for the approved project.  On February 21, 2025, PJM and NEET MA 9 

executed a DEA for the MARL Project.  FERC accepted the DEA on May 8, 2025, in 10 

Docket No. ER25-1736-000.   11 

12 

Q. Was the DEA further amended? 13 

10 See, Exhibit SA-9, PJM Reliability Analysis Update, Slide 43 (July 9, 2024) 
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A. Yes.  There were three changes to the DEA, and an amended DEA was executed in 1 

November 2025:  (1) NEET VA was added as a signatory to the DEA, in order to construct, 2 

own, and operate the Virginia Portions of the MARL Project; (2) scope was added to enable 3 

the connection of the MARL Project to the Black Oak Substation in Maryland (PJM 4 

Upgrade ID b4000.14), as described in more detail by Mr. Pawlowski; and (3) the required 5 

project in-service date of the Woodside Substation was revised to December 31, 2028.  The 6 

amended DEA was filed with FERC in Docket No. ER26-860-000 on December 22, 2025 7 

and was accepted by FERC on February 18, 2026.118 

9 

Q. Is NEET MA obligated to complete the MARL Project? 10 

A. Yes.  Pursuant to Schedule 6 of PJM’s Amended and Restated Operating Agreement and 11 

the DEA, NEET MA and NEET VA are responsible for the construction, ownership, 12 

maintenance, and operation of the MARL Project, including the Pennsylvania Portions, 13 

and is obligated to complete the Project.   14 

15 

Q. Once PJM directed NEET MA to build the MARL Project, what steps did NEET MA 16 

take to further develop the MARL Project? 17 

A. NEET MA assembled a cross-functional team of experienced internal subject matter 18 

experts that have extensive experience in greenfield project development, including from 19 

its Development, Transmission Planning, Engineering & Construction, Environmental 20 

Services, Land, Regulatory, Legal, and Tribal teams, and retained an expert outside siting 21 

11 A copy of the DEA is provided in NEET MA Exhibit KM-2, which is attached to my testimony. 
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consultant, Environmental Resources Management, Inc. (“ERM”, and collectively with 1 

these NEET MA subject matter experts, the “Routing Team”).   2 

The Routing Team developed a geographic area which includes PJM’s fixed 3 

endpoints for the Project to study alternative routes (“Study Area”).  The Study Area 4 

focused heavily on paralleling existing ROW between the 502 Junction Substation and the 5 

Aspen Substation in Virginia.  As detailed in the direct testimony of Mrs. Heater, the 6 

Routing Team focused on paralleling existing ROW because, as Mrs. Heater testifies, in 7 

our experience, doing so minimizes new impacts to undisturbed or less disturbed lands and 8 

may allow opportunities to utilize existing access roads. (NEET MA St. No. 5, pp. 9-11.)  9 

The Routing Team then determined routing criteria that would be used to evaluate potential 10 

routes within the Study Area and used those criteria to develop preliminary routes.  The 11 

Routing Team then used those preliminary routes to obtain initial feedback from local 12 

government officials, environmental agencies, and members of the public, which we used 13 

to inform the Proposed Route and Route Alternatives, as described in more detail below 14 

and in the Routing Study and in the direct testimony of Mrs. Heater in NEET MA Statement 15 

No. 5. (NEET MA St. No. 5, pp. 22, 26-27.) 16 

17 

Q. What is NEET MA’s current projected in-service date for the MARL Project? 18 

A. The DEA requires the Woodside Substation to be in service by December 31, 2028 and the 19 

entire MARL Project, including the Pennsylvania Portions, to be in service by December 20 

31, 2031.   21 

22 
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Q. While the DEA requires NEET MA to be in service by December 31, 2031, has PJM 1 

requested NEET MA to work towards placing the MARL Project in service as soon 2 

as practicable? 3 

A.  Yes.  PJM has informed NEET MA that the need for reinforcements to the existing BES is 4 

so substantial that PJM is asking NEET MA to take all reasonable actions it can to obtain 5 

the necessary approvals and complete construction of the MARL Project as soon as is 6 

practicable.  NEET MA is working to provide a pathway to accelerate the in-service date 7 

to December 2029 or earlier, pending regulatory approvals. 8 

9 

Q. When is NEET MA seeking Commission approval of the Siting Application? 10 

A. In order for construction activities to commence sufficiently in advance of the deadline by 11 

which NEET MA is obligated to complete the MARL Project, NEET MA is seeking 12 

PAPUC approval by no later than spring 2027, in order to allow sufficient time to acquire 13 

necessary land right and other permits, construct the MARL Project, and place it into 14 

service as soon as is practicable.  Mr. Givens describes the MARL Project’s construction 15 

schedule in NEET MA Statement No. 6. (NEET MA St. No. 6, pp. 26-29.)   16 

17 

Q. Will NEET MA be required to obtain approvals in other states to construct the 18 

MARL Project? 19 

A. Yes.  NEET MA and NEET VA are filing applications similar to the one in this proceeding 20 

with the West Virginia Public Service Commission, the Maryland Public Service 21 

Commission, and the Virginia State Corporation Commission for authorization to locate 22 

portions of the MARL Project in those states.   23 
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1 

Q. What is the time frame in which NEET MA is seeking regulatory approvals? 2 

A. NEET MA and NEET VA are seeking approval for the MARL Project by the third quarter 3 

of 2027 or sooner.   4 

5 

Q. What other permits will NEET MA be required to obtain? 6 

A. A list of governmental entities with authority to approve or disapprove the construction or 7 

operation of the transmission line for the MARL Project is provided in Exhibit KM-5 to 8 

my testimony.   9 

10 

Q.  Has NEET MA coordinated with the existing utilities and transmission owners in the 11 

area? 12 

A.  Yes. NEET MA and NEET VA have coordinated with existing utilities, FirstEnergy and 13 

Dominion Energy as part of the design, routing, and development process for the Proposed 14 

Route.  15 

16 

Q.  Please describe NEET MA’s relationship with those existing utilities and the 17 

coordination that has occurred to date.18 

A. NEET MA has coordinated with both FirstEnergy and Dominion Energy on a recurring 19 

basis to discuss the timing and content to be included with regard to potential 20 

interconnections and handoff points.  NEET MA has met with FirstEnergy on a monthly 21 

or more frequent basis since the first quarter of 2024 to review the MARL Project 22 

interconnection at FirstEnergy’s 502 Junction Substation, the FirstEnergy interconnection 23 
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at the MARL Project’s Woodside Substation, and the handoff between the MARL Project 1 

and FirstEnergy’s new 500 kV line in Frederick County, Virginia.  Similarly, NEET MA 2 

has met with Dominion Energy on a regular basis to discuss the interconnection of 3 

Dominion Energy’s existing 500 kV line with the MARL Project’s Woodside Substation.  4 

5 

V. OVERVIEW OF THE SITING APPLICATION 6 

Q. Please provide an overview of the Siting Application. 7 

A. The Siting Application seeks the necessary Commission approvals under 52 Pa. Code, Ch. 8 

57, Subch. G to site and construct the MARL Project.  As I have testified above, at a high 9 

level, the Pennsylvania Portions of NEET MA’s proposed project will consist of 10 

approximately 10.7 miles of the new 500 kV transmission line associated with the MARL 11 

Project in portions of Greene and Fayette counties.  The Siting Application contains the 12 

information required by Pennsylvania regulations and demonstrates that there is a need for 13 

the Project, that the Project will not create an unreasonable risk of danger to the health and 14 

safety of the public, that it is in compliance with applicable statutes and regulations 15 

providing for the protection of the natural resources of Pennsylvania, and that it will have 16 

minimum adverse environmental impact, considering the electric power needs of the 17 

public, the state of available technology and the available alternatives. 18 

19 

Q. Can you please summarize NEET MA’s Proposed Route of the MARL Project? 20 

A. As I described above, the Proposed Route (Alternative Route A) is 107.5 miles long, 21 

crosses four states (10.7 miles through Pennsylvania, 58.9 miles through West Virginia, 22 

35.4 miles through Maryland, and 2.4 miles through Virginia), and requires approximately 23 

2,669 acres of ROW (approximately 266.9 acres of which is in Pennsylvania).  As 24 
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described in more detail in the Routing Study, the Proposed Route was developed to 1 

parallel existing transmission infrastructure and reduce greenfield impacts.  The Proposed 2 

Route parallels existing transmission lines for 56.4 miles, representing 52.5 percent of the 3 

total alignment (or approximately 2.3 miles or 21.1% of the Proposed Route in 4 

Pennsylvania).  5 

6 

Q. Can you please summarize the alternative routes considered by NEET MA for the 7 

MARL Project? 8 

A. In addition to the Proposed Route (Alternative Route A), the Routing Team also reviewed 9 

five other routing alternatives (Alternative Routes B through F), described in more detail 10 

in the Routing Study and Mrs. Heater’s testimony at NEET MA Statement No. 5. (NEET 11 

MA St. No. 5, pp. 27-31.)  12 

13 

Q. Why did NEET MA select Alternative Route A as the Proposed Route? 14 

A. As described in the Routing Study and discussed further by Mrs. Heater, the Proposed 15 

Route (Alternative Route A) performed better across all routing criteria, except for one, 16 

where it had moderate performance. (NEET MA St. No. 5, pp. 35-37.)  Specifically, 17 

Alternative Route A had superior performance for:  18 

¶ route length and footprint,  19 

¶ paralleling existing infrastructure,  20 

¶ community and recreational resources,  21 

¶ cultural resources,  22 

¶ agricultural and landcover,  23 
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¶ water resources,  1 

¶ sensitive species and habitats, and  2 

¶ engineering criteria.  3 

It had moderate performance for protected lands. It did not have inferior 4 

performance for any criteria when compared to other evaluated routes (“Alternative 5 

Routes”). Notably, Alternative Route A is the only Alternative Route with superior 6 

performance for three primary categories of criteria the Routing Team strived to achieve 7 

at the start of the MARL Project—route length and construction footprint, paralleling 8 

existing infrastructure, and community and recreational resources—which were important 9 

decision criteria for the selection of the Proposed Route. Based on this analysis, the Routing 10 

Team selected Alternative Route A as the Proposed Route for the MARL Project.  11 

Alternative Route A offers the most balanced solution that maximizes opportunities to 12 

parallel existing transmission lines, minimizes potential impacts on both the natural and 13 

built environments, and minimizes engineering- and construction-related challenges.  14 

15 

Q. Is NEET MA requesting flexibility to make adjustments within the corridor for either 16 

the proposed route or the alternative routes? 17 

A.  Yes.  As Mr. Givens describes in his testimony, NEET MA is respectfully requesting the 18 

Commission to grant it flexibility to adjust the location of its ROW within a corridor that 19 

will range from 200 to 500 feet wide (referred to as the “Siting Corridor” and discussed in 20 

Section 1.4.1 of the Routing Study); however, in those areas that may require aerial 21 

easement blowout, the maximum width for the Siting Corridor will be approximately 715 22 

feet. (NEET MA St. No. 6, p. 13.)    Flexibility in the location of the ROW and structure 23 
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locations is necessary for multiple reasons, as described by Mr. Givens. (NEET MA St. 1 

No. 6, p. 13.) 2 

3 

VI. THE MARL PROJECT WILL PROVIDE BENEFITS TO THE 4 
COMMONWEALTH OF PENNSYLVANIA 5 

Q. Please describe the benefits that the MARL Project will provide to Pennsylvania and 6 

to Pennsylvania customers. 7 

A.  The MARL Project will provide numerous benefits to the Commonwealth of Pennsylvania.  8 

Mr. Pawlowski and Dr. Abdulsalam describe the significant grid reliability benefits that 9 

the MARL Project will provide to the PJM Region, including to Pennsylvania residents 10 

and businesses.  (NEET MA St. No. 2, p. 21. NEET MA St. No. 3, pp. 71-73.) 11 

From an economic perspective, the MARL Project will provide an estimated 400-12 

600 construction jobs, including an estimated 40-60 construction jobs within the 13 

Commonwealth of Pennsylvania during construction of the project.     14 

NEET MA retained Mangum Economics, Inc. (“Mangum”) to evaluate the overall 15 

impacts of these economic benefits on the Pennsylvania economy and on the economies of 16 

Greene and Fayette counties.  A copy of this analysis is provided as Exhibit AFM-1 to 17 

NEET MA Statement No. 9, the Direct Testimony of Dr. Fletcher Mangum.  At a high 18 

level, Mangum estimates that the MARL Project will have an approximately $33 million 19 

one-time economic output during the construction phase of the MARL Project, and that the 20 

annual ongoing operation of the MARL Project would result in approximately $115,100 in 21 

economic output for the Commonwealth of Pennsylvania. (NEET MA St. No. 9, p. 5.)  22 

23 

VII. SIGNIFICANT PUBLIC OUTREACH HAS INFORMED THE PROPOSED 24 
ROUTE AND ALTERNATIVES 25 
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Q. Did NEET MA conduct public outreach in developing its Proposed Route and any 1 

alternatives for the MARL Project? 2 

A.  Yes. NEET MA understands the importance of obtaining public feedback from a broad 3 

range of interested stakeholders, including landowners, local communities, federal, state, 4 

and local agencies, environmental groups, non-governmental organizations, and other 5 

interested stakeholders.  In order to ensure that it received broad public feedback, NEET 6 

MA conducted a robust public outreach program that included several different means of 7 

outreach and collecting information from the project area.   8 

9 

Q. Please outline the types of outreach conducted by the Company. 10 

A.  The Company’s outreach included physical postcards, virtual outreach, and public open 11 

houses. 12 

¶ In February 2025, NEET MA sent a total of 22,769 postcards to landowners within 13 
a two-mile buffer of the existing transmission line corridors in the Study Area, 14 
notifying them of the project and soliciting initial feedback. This included 1,006 15 
postcards sent to landowners in Greene County, and 4,327 postcards sent to 16 
landowners in Fayette County.  A copy of the postcard sent is provided in Exhibit 17 
KM-6 to my testimony.  18 

¶ Virtually, NEET MA also established a project website and Facebook page to 19 
inform the public about the MARL Project and obtain information from landowners 20 
within the Study Area regarding the proposed Project.  The project website included 21 
a routing tool that allowed interested parties to review and provide specific 22 
comments and feedback on NEET MA’s Study Area, prior to the draft preliminary 23 
route options being made public.  NEET MA also established a dedicated email 24 
inbox and telephone hotline to receive information about the project and answer 25 
questions.   26 

¶ In May 2025, NEET MA updated the project online mapping survey and conducted 27 
eight public open houses in total. These open houses included one held on May 13, 28 
2025, in Fayette County, near the Pennsylvania Portions of the MARL Project.  In 29 
preparation for these meetings, NEET MA sent a total of 10,398 postcards to 30 
landowners within a one-mile radius of the draft route options presented at the open 31 
houses, the area most likely to be potentially affected by the MARL Project, 32 
notifying them of the upcoming open houses, including 291 postcards sent to 33 
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landowners in Greene County and 2,478 postcards sent to landowners in Fayette 1 
County.  A copy of these postcards is included in Exhibit KM-6.  2 

3 

Q. Did NEET MA receive comments and feedback from its public and stakeholder 4 

outreach?5 

A. Yes.  NEET MA received over 1,500 comments from residents and other interested parties 6 

through online surveys, direct comment cards at open houses, and phone call or email 7 

inquiries. The first online survey which opened in February 2025 received 540 responses 8 

and the second online survey in May 2025 received 670 responses and 49 comment cards 9 

were received at the open houses.  NEET MA also has received and responded to over 370 10 

inbound inquiries received by the phone and email hotlines. All of this feedback was 11 

helpful in driving decisions in the route selection process. 12 

13 

Q. Were any other outreach tools established for the MARL Project?14 

A. Yes. In addition to the project hotline, email inbox, and website I described above, 15 

members of the public could also sign up for regular email newsletter updates through the 16 

project website.  During the routing study phase of the project, NEET MA solicited 17 

feedback through two phases of online surveys (one to solicit feedback on the Study Area 18 

and the second to solicit feedback on draft preliminary route options), introductory 19 

landowner meetings, and meetings with interested stakeholders across the project area, 20 

both virtually and in-person.   21 

22 

Q. Please describe the character of feedback NEET MA received through these various 23 

channels.24 
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NEET MA has received a variety of feedback through these channels. Feedback has 1 

included questions pertaining to project need and potential impacts, interest in working 2 

with the MARL Project from both landowners and local businesses, general input on areas 3 

of public concern, and specific input on resources or property-specific concerns that could 4 

influence the Routing Study.  5 

6 

Q. Please explain how NEET MA conducted its open houses.7 

A. The open houses were held in a “science fair” style. In the open house room, multiple 8 

stations were set up to introduce various details of the project. These included project and 9 

company overview, environmental, engineering and construction, routing process, 10 

simulations, and draft preliminary route options stations. The stations were designed to 11 

provide additional information to the public about that aspect of the project, which included 12 

project need and schedule, draft preliminary route options, potential environmental and 13 

land impacts, engineering and construction details, routing and regulatory approval 14 

process, and potential visual impacts at key resources in the Study Area. At each station, 15 

subject matter experts from across NEET MA and its consultants were available to address 16 

questions pertaining to each area. Attendees were encouraged to speak with all the stations 17 

to learn more about the Project.  18 

19 

Q. Did NEET MA solicit input on the draft preliminary route options it shared at its 20 

open houses?21 

A.   Yes.  Feedback on the draft preliminary route options was solicited both in-person and 22 

online. Attendees at the open houses were encouraged to ask questions and fill out 23 
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handwritten comment cards with feedback on the MARL Project and draft preliminary 1 

route options. The online survey showed an interactive map of the draft preliminary route 2 

options where visitors could zoom into specific areas of interest and included a multi-3 

question survey asking for geotagged feedback. These avenues allowed attendees of the 4 

open houses and online visitors to the website to provide location-specific feedback that 5 

could be incorporated into the Routing Study.  6 

7 

Q. How many people participated in NEET MA’s open house in Pennsylvania?8 

A.  The open house in Pennsylvania was attended by a total of 148 people.    9 

10 

Q. What types of comments did NEET MA receive during and following the public open 11 

house meetings?12 

A.  The vast majority of comments were from local residents, with the most comments coming 13 

from Garrett County, Maryland and Hampshire and Preston Counties, West Virginia (with 14 

over 800 comments from these three counties).  A majority of comments expressed an 15 

interest in having the transmission line built elsewhere, understanding the project needs, or 16 

following existing corridors (over 450 comments), with a subset of these providing more 17 

detailed information about constraints on landowner properties such as multiple 18 

transmission lines or existing agricultural operations and asked that the route options to be 19 

reconsidered. Some commenters also commented regarding potential environmental and 20 

cultural impacts, including references to specific resources such as Cheat Lake, the 21 

Maryland Wildlands, and the Youghiogheny Wild River Natural Environment Area.  22 

Finally, the remaining comments included requests for information, questions about project 23 
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purpose and need, landowners interested in collaborating, and an interest in understanding 1 

potential impacts to property values or health and safety.  2 

3 

Q. How has NEET MA incorporated the public feedback it received into its Proposed 4 

Route and Alternative Routes? 5 

A. Yes. Feedback provided through these outreach efforts was taken into consideration as the 6 

Routing Team analyzed the Alternative Routes and selected the Proposed Route for the 7 

MARL Project, as described in the Routing Study and in Mrs. Heater’s testimony. (NEET 8 

MA St. No. 5.)  The comments received through the public comment periods have been 9 

used to help refine route segment options, select a Proposed Route and Alternative Routes, 10 

and develop educational materials to inform the public on their questions.  The Routing 11 

Team reviewed all the comments received through public outreach via the online routing 12 

area survey, physical open house comment cards, and online preliminary route options 13 

survey and identified the comments that provided actionable feedback for the Routing 14 

Study. Examples of these comments that were incorporated into the routing analysis 15 

include comments regarding: potential impacts on future residential development; 16 

concerns about multiple utility crossings on a property that would limit future development 17 

by restricting buildable area; or potential detrimental impacts to local businesses, among 18 

others. The Routing Team reached out to commenters to gather more information and then 19 

reviewed the information to develop additional route segments that would address the 20 

comment. The segments were then incorporated and evaluated alongside the draft 21 

preliminary route options using the route development process as described in Mrs. 22 

Heater’s testimony in NEET MA Statement No. 5. (NEET MA St. No. 5, pp. 26-27.)   23 
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1 

VIII. OVERVIEW OF NEET MA’S ELECTRIC TRANSMISSION OPERATIONS IN 2 
PENNSYLVANIA 3 

Q. As a part of the Siting Application and CPC Application, is NEET MA requesting 4 

that the Commission issue a CPC conferring public utility status upon NEET MA? 5 

A. Yes.  As I mentioned earlier in my testimony, NEET MA is requesting that the Commission 6 

issue a CPC that (a) confers upon it public utility status as an electric transmission public 7 

utility under 66 Pa.C.S. § 102, and (b) expressly states that NEET MA does not have the 8 

right to furnish any intrastate electric service in Pennsylvania.  Although FERC will have 9 

exclusive jurisdiction over the rates, terms, and conditions of NEET MA’s provision of 10 

transmission service, the issuance of a CPC conferring public utility status upon NEET 11 

MA will subject NEET MA to the Commission’s regulations pertaining to the siting of 12 

high voltage (i.e., greater than 100 kV) transmission lines.  As explained in the Joint 13 

Application, as a consequence of the issuance and receipt of a CPC and the Commission’s 14 

jurisdiction over the siting and construction of NEET MA’s transmission facilities, such 15 

facilities will be exempt from municipal zoning and land use regulations. 16 

17 

Q. Is NEET MA seeking to obtain the right to furnish intrastate electric distribution 18 

service as a part of its requests in these proceedings? 19 

A. No, it is not. 20 

21 

Q. Please describe NEET MA’s anticipated operations in Pennsylvania assuming the 22 

Siting Application and the CPC Application are approved. 23 



NEET MA St. No. 1 
Direct Testimony of Kaitlin McCormick 

37 
30769330v1

A. NEET MA will draw on a wide range of resources to operate and maintain the MARL 1 

Project.  After the MARL Project is constructed and placed into service, NEET MA and 2 

NEET VA will transfer functional control of the transmission facilities to PJM.  The MARL 3 

Project will be monitored on a 24/7 basis by NEET MA’s affiliate, NEETNY, from its 4 

primary and backup control centers located in Saratoga County, New York.  NEETNY 5 

currently employs five North American Electric Reliability Corporation (“NERC”)- and 6 

PJM-certified transmission operators who continuously staff these control centers around-7 

the-clock to monitor and operate transmission lines for a number of NEET subsidiaries 8 

across the country.   9 

NEET MA and NEET VA plan to hire local operations staff in the project area to 10 

provide day-to-day operations and maintenance support.  The MARL Project also will be 11 

supported by existing NextEra Energy Power Delivery staff members, NEET Operations 12 

personnel as well as qualified and specialized construction and maintenance contractors 13 

and equipment vendors familiar to the region. 14 

NEET MA will not seek to expand or enlarge these operations without seeking prior 15 

Commission approval, nor will NEET MA withdraw its transmission facilities from the 16 

operational control of PJM unless NEET MA has first applied for, and obtained, 17 

authorization by order of the Commission. 18 

19 

IX. CONCLUSION 20 

Q. Should the Commission grant NEET MA the authority and approvals sought in the 21 

CPC Application and the Siting Application? 22 

A. Yes.  In summary, my testimony and the testimony of NEET MA’s other witnesses show 23 

that the proposed Project will serve the needs identified by PJM at a reasonable cost, and 24 
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that granting NEET MA’s requested CPC will serve the public convenience and necessity 1 

in Pennsylvania. Granting NEET MA’s requested CPC and Siting Application will serve 2 

and benefit the public interest, as it will allow for construction of the Project at the lowest 3 

cost to customers.  The deep expertise in owning, operating, and maintaining transmission 4 

lines of the NextEra Energy organization that NEET MA will bring to bear will ensure safe 5 

and reliable construction and operation of the Project. 6 

7 

Q. Does this conclude your direct testimony? 8 

A. Yes, it does, although I reserve the right to supplement this testimony as appropriate. 9 
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�;� �;� �N�a�m�e� �o�f� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �(�D�o� �n�o�t� �p�r�o�v�i�d�e� �a�d�d�r�e�s�s�.�)� 
�C�o�m�m�e�r�c�i�a�l� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �C�o�r�p�o�r�a�t�i�o�n� �S�e�r�v�i�c�e� �C�o�m�p�a�n�y� 

�O�R� 

�N�a�m�e� �o�f� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� 
�[�J� �N�e�n�c�o�m�m�e�r�c�i�a�l� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� 

�A�d�d�r�e�s�s� �(�n�u�m�b�e�r� �a�n�d� �s�t�r�e�e�t�)� �{�A� �P�.�O�.� �B�o�x� �i�s� �n�o�t� �a�c�c�e�p�t�a�b�l�e� �u�n�l�e�s�s� �a�c�c�o�m�p�a�n�i�e�d� �b�y� �a� �R�u�r�a�l� �R�o�u�t�e� �n�u�m�b�e�r�.�)� �C�i�t�y� �S�t�a�t�e� �Z�I�P� �c�o�d�e� 

�I�N� � � � � � � � � 

�{�O�P�T�I�O�N�A�L�}� �E�-�m�a�i�l� �a�d�d�r�e�s�s� �o�f� �t�h�e� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �a�t� �w�h�i�c�h� �t�h�e� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �w�i�l�l� �a�c�c�e�p�t� �e�l�e�c�t�r�o�n�i�c� �s�e�r�v�i�c�e� �o�f� �p�r�o�c�e�s�s� 

� � 

�B�y� �c�h�e�c�k�i�n�g� �t�h�e� �b�o�x�,� �t�h�e� �S�i�g�n�a�t�o�r�(�s�)� �r�e�p�r�e�s�e�n�t�(�s�)� �t�h�a�t� �t�h�e� �R�e�g�i�s�t�e�r�e�d� �A�g�e�n�t� �n�a�m�e�d� �i�n� �t�h�e�s�e� �A�r�t�i�c�l�e�s� �o�f� �A�m�e�n�d�m�e�n�t� �h�a�s� �c�o�n�s�e�n�t�e�d� �t�o� �t�h�e� 
�a�p�p�o�i�n�t�m�e�n�t� �o�f� �R�e�g�i�s�t�e�r�e�d� �A�g�e�n�t�.� 

�A�R�T�I�C�L�E� �|�V�.� �=� �M�A�N�N�E�R� �O�F� �A�D�O�P�T�I�O�N� �A�N�D� �V�O�T�E� �(�C�o�m�p�l�e�t�e� �a�p�p�l�i�c�a�b�l�e� �s�e�c�t�i�o�n�.�)� 

�N�O�T�E�:� �O�n�l�y� �i�n� �l�i�m�i�t�e�d� �s�i�t�u�a�t�i�o�n�s� �d�o�e�s� �i�n�d�i�a�n�a� �l�a�w� �p�e�r�m�i�t� �a�n� �A�m�e�n�d�m�e�n�t� �w�i�t�h�o�u�t� �s�h�a�r�e�h�o�l�d�e�r� �a�p�p�r�o�v�a�l�,� �B�e�c�a�u�s�e� �a� �n�a�m�e� �c�h�a�n�g�e� �r�e�q�u�i�r�e�s� �a� 
�s�h�a�r�e�h�o�l�d�e�r� �a�p�p�r�o�v�a�l�,� �S�e�c�t�i�o�n� �2� �m�u�s�t� �b�e� �m�a�r�k�e�d� �a�n�d� �e�i�t�h�e�r� �A� �o�r� �B� �c�o�m�p�l�e�t�e�d�.� 

� � 

� � 

�S�E�C�T�I�O�N� �1�:� �T�h�i�s� �a�m�e�n�d�m�e�n�t� �w�a�s� �a�d�o�p�t�e�d� �b�y� �t�h�e� �B�o�a�r�d� �o�f� �D�i�r�e�c�t�o�r�s� �o�r� �i�n�c�o�r�p�o�r�a�t�o�r�s� �a�n�d� �s�h�a�r�e�h�o�l�d�e�r� �a�c�t�i�o�n� �w�a�s� �n�o�t� �r�e�q�u�i�r�e�d�.� 
� � 

�L�]�}� �S�E�C�T�I�O�N� �2�:� �T�h�e� �s�h�a�r�e�h�o�l�d�e�r�s� �o�f� �t�h�e� �C�o�r�p�o�r�a�t�i�o�n� �e�n�t�i�t�l�e�d� �t�o� �v�o�t�e� �i�n� �r�e�s�p�e�c�t� �t�o� �t�h�e� �a�m�e�n�d�m�e�n�t� �a�d�o�p�t�e�d� �t�h�e� �p�r�o�p�o�s�e�d� �a�m�e�n�d�m�e�n�t�.� 
�T�h�e� �a�m�e�n�d�m�e�n�t� �w�a�s� �a�d�o�p�t�e�d� �b�y�:� �(�S�h�a�r�e�h�o�l�d�e�r� �a�p�p�r�o�v�a�l� �m�a�y� �b�e� �b�y� �e�i�t�h�e�r� �A� �o�r� �B�.�}� 

�L�I� �A�.� �V�o�t�e� �o�f� �s�u�c�h� �s�h�a�r�e�h�o�l�d�e�r�s� �d�u�r�i�n�g� �a� �m�e�e�t�i�n�g� �c�a�l�l�e�d� �b�y� �t�h�e� �B�o�a�r�d� �o�f� �D�i�r�e�c�t�o�r�s�.� �T�h�e� �r�e�s�u�l�t� �o�f� �s�u�c�h� �v�o�t�e� �I�s� �a�s� �f�o�l�l�o�w�s�:� 
� � 

� � 

� � 

� � 

� � � � � � 

�T�O�T�A�L� 

�S�H�A�R�E�S� �E�N�T�I�T�L�E�D� �T�O� �V�O�T�E� 

�N�U�M�B�E�R� �O�F� �S�H�A�R�E�S� �R�E�P�R�E�S�E�N�T�E�D� �A�T� �T�H�E� �M�E�E�T�I�N�G� 

�S�H�A�R�E�S� �V�O�T�E�D� �I�N� �F�A�V�O�R� 

�S�H�A�R�E�S� �V�O�T�E�D� �A�G�A�I�N�S�T� 

�(�1� �B�.� �U�n�a�n�i�m�o�u�s� �w�r�i�t�t�e�n� �c�a�n�s�e�n�t� �e�x�e�c�u�t�e�d� �o�n� �,� �2�0� �a�n�d� �s�i�g�n�e�d� �b�y� �a�l�l� �s�h�a�r�e�h�o�l�d�e�r�s� �e�n�t�i�t�l�e�d� �t�o� �v�o�t�e�,� 
� � 

� � 

�A�R�T�I�C�L�E� �V�  �� �C�O�M�P�L�I�A�N�C�E� �W�I�T�H� �L�E�G�A�L� �R�E�Q�U�I�R�E�M�E�N�T�S� 

�T�h�e� �m�a�n�n�e�r� �o�f� �t�h�e� �a�d�o�p�t�i�o�n� �o�f� �t�h�e� �A�r�t�i�c�l�e�s� �o�f� �A�m�e�n�d�m�e�n�t� �a�n�d� �t�h�e� �v�o�t�e� �b�y� �w�h�i�c�h� �t�h�e�y� �w�e�r�e� �a�d�o�p�t�e�d� �c�o�n�s�t�i�t�u�t�e� �f�u�l�l� �l�e�g�a�l� �c�o�m�p�l�i�a�n�c�e� �w�i�t�h� �t�h�e� �p�r�o�v�i�s�i�o�n�s� �o�f� 
�t�h�e� �A�c�t�,� �t�h�e� �A�r�t�i�c�l�e�s� �o�f� �I�n�c�o�r�p�o�r�a�t�i�o�n�,� �a�n�d� �t�h�e� �B�y�-�L�a�w�s� �o�f� �t�h�e� �C�a�r�p�o�r�a�t�l�o�n�.� 
� � 

�i� �h�e�r�e�b�y� �v�e�r�i�f�y�,� �s�u�b�j�e�c�t� �t�o� �p�e�n�a�l�t�i�e�s� �o�f� �p�e�r�j�u�r�y�,� �t�h�a�t� �t�h�e� �s�t�a�t�e�m�e�n�t�s� �c�o�n�t�a�i�n�e�d� �h�e�r�a�i�n� �a�r�e� �t�r�u�e�,� 

� � 

� � 

� � � � � � �t�h�i�s� �8�t�h� �d�a�y� �o�f� �D�e�c�e�m�b�e�r� �2�0� �2�3� 
�S�i�g�n�a�t�u�r�e� �/� �m�e�n� �O�E� 
�P�r�i�n�t�e�d� �n�a�m�i�e� �T�i�i�t�e� 

�J�a�s�o�n� �B�.� �P�e�a�r� �S�e�c�r�e�t�a�r�y� � � 
� � 

�P�a�g�e� �2� �o�f� �2� 
�f� � 



�N�E�E�T� �M�A� �E�x�h�i�b�i�t� �K�M�-�1� 
�P�a�g�e� �4� �o�f� �1�7� 

� � 

� � 

�S�t�a�t�e� �o�f� �I�n�d�i�a�n�a� 
�O�f�f�i�c�e� �o�f� �t�h�e� �S�e�c�r�e�t�a�r�y� �o�f� �S�t�a�t�e� 

�C�e�r�t�i�f�i�c�a�t�e� �o�f� �D�o�m�e�s�t�i�c�a�t�i�o�n� 

�N�E�X�T�E�R�A� �E�N�E�R�G�Y� �T�R�A�N�S�M�I�S�S�I�O�N� �M�I�D�A�T�L�A�N�T�I�C�,� �I�N�C�.� 

�1�,� �C�O�N�N�I�E� �L�A�W�S�O�N�,� �S�e�c�r�e�t�a�r�y� �o�f� �S�t�a�t�e�,� �h�e�r�e�b�y� �c�e�i� �t� �i�f�y� �t�h�a�t� �A�r�t�i�c�l�e�s� �o�f� �f� �D�o�m�e�s�t�i�c�a�t�i�o�n� �o�f� �t�h�e� �a�b�o�v�e� �N�o�n� 

�Q�u�a�l�i�f�i�e�d� �F�o� �¢� �i�g�n� �E�n�t�i�t�y� �h�a�v�e� �b�e�e�n� �p�r�e�s�e�n�t�e�d� �t�o�m� �t� �m�y� �o�f�f�i�c�e�,� �a�c�c�o�m�p�a�n�i�e�d� �b�y� �t�h�e� �f�e�e�s� �p�r�e�s�c�r�i�b�e�d� 

�b�y� �l�a�w� �a�n�d� �t�h�a�t� �t�h�e� �d�o�c�u�m�e�n�t�a�t�i�o�n� �p�r�e�s�e�n�t�e�d� �c�o�n�f�o�r�m�s� �t�o� �I�n�d�i�a�n�a� �l�a�w�.� 

�T�h�e� �n�a�m�e� �f�o�l�l�o�w�i�n�g� �s�a�i�d� �t�r�a�n�s�a�c�t�i�o�n� �w�i�l�l� �b�e�:� 

�-�N�E�X�T�E�R�A� �E�N�E�R�G�Y� �T�R�A�N�S�M�I�S�S�I�O�N� �M�I�D�A�T�L�A�N�T�I�C� �I�N�D�I�A�N�A�,� �I�N�C�.� 

�N�O�W�,� �T�H�E�R�E�F�O�R�E�,� �w�i�t�h� �t�h�i�s� �d�o�c�u�m�e�n�t� �|� �c�e�r�t�i�f�y� �t�h�a�t� �s�a�i�d� �t�r�a�n�s�a�c�t�i�o�n� �w�i�l�l� �b�e�c�o�m�e� �e�f�f�e�c�t�i�v�e� 

�W�e�d�n�e�s�d�a�y�,� �D�e�c�e�m�b�e�r� �1�8�,� �2�0�1�9�,� �:� 

�i�n� �W�i�t�n�e�s�s� �W�h�e�r�e�o�f�,� �|� �h�a�v�e� �c�a�u�s�e�d� �t�o� �b�e� �a�f�f�i�x�e�d� �m�y� 

�s�i�g�n�a�t�u�r�e� �a�n�d� �t�h�e� �s�e�a�l� �o�f� �t�h�e� �S�t�a�t�e� �o�f� �I�n�d�i�a�n�a�,� �a�t� �t�h�e� �C�i�t�y� 

�o�f� �I�n�d�i�a�n�a�p�o�l�i�s�,� �D�e�c�e�m�b�e�r� �2�0�,� �2�0�1�9� 

�C�O�N�N�I�E� �L�A�W�S�O�N� 

�S�E�C�R�E�T�A�R�Y� �O�F� �S�T�A�T�E� 

�2�0�1�9�1�2�1�8�1�3�6�3�1�7�7� �/� �8�4�6�8�0�8�2� 

�T�o� �e�n�s�u�r�e� �t�h�e� �c�e�r�t�i�f�i�c�a�t�e ��s� �v�a�l�i�d�i�t�y�,� �g�o� �t�o� �h�t�t�p�s�:�/�/�b�s�d�.�s�o�s�.�i�n�.�g�o�v�/�P�u�b�l�i�c�B�u�s�i�n�e�s�s�S�e�a�r�c�h� � � 
� � � � � 



�N�E�E�T� �M�A� �E�x�h�i�b�i�t� �K�M�-�1� 
�P�a�g�e� �5� �o�f� �1�7� 
� � 

�A�p�p�r�o�v�e�d� �a�n�d� �F�i�l�e�d� 
�2�0�1�9�1�2�1�8�4�3�6�3�1�7�7�/�8�4�6�8�0�8�2� 
�F�i�l�i�n�g� �D�a�t�e�:� �1�2�/�2�0�/�2�0�1�9� 
�E�f�f�e�c�t�i�v�e� �:�1�2�/�4�8�/�2�0�1�9� �1�5�:�5�9� 
�C�O�N�N�I�E� �L�A�W�S�O�N� 
�i�n�d�i�a�n�a� �S�e�c�r�e�t�a�r�y� �o�f� �S�t�a�t�e� � � � � 

�A�R�T�I�C�L�E�S� �O�F� �D�O�M�E�S�T�I�C�A�T�I�O�N� 
�D�O�M�E�S�T�I�C�A�T�I�O�N� �O�F� �A� �F�O�R�E�I�G�N� �E�N�T�I�T�Y� 

� � 

�I�N�T�O� �A�N� �I�N�D�I�A�N�A� �E�N�T�I�T�Y� 
�S�t�a�t�a� �F�o�r�m� �§�6�3�5�7� �(�R�4� �/� �8�-�4�9�)� �-� 

�i�n�d�l�a�n�a� �C�o�d�e� �2�3�-�0�,�6�.�9�-�5�1� 
�2�3�-�0�,�6�>�6�-�5� 

�F�I�L�I�N�G� �F�E�E�:� �$�2�0�.�0�0� 
� � 

�+� �h�e� �u�n�d�e�r�s�i�g�n�e�d�,� �d�e�s�i�r�i�n�g� �t�o� �d�o�m�e�s�t�i�c�a�t�e� �a� �f�o�r�e�i�g�n� �e�n�t�i�t�y� �w�i�t�h�i�n� �t�h�e� �S�t�a�t�e� �o�f� �I�n�d�i�a�n�a� �p�u�r�s�u�a�n�t� �t�o� �t�h�e� �p�r�o�v�i�s�i�o�n�s� �o�f� �I�n�d�i�a�n�a� �C�o�d�e� �2�3�-�0�.�6�-�5�,� �e�x�e�c�u�t�e�s� �t�h�e� 
�f�o�l�l�o�w�i�n�g� �A�r�t�i�c�l�e�s� �o�f� �D�o�m�e�s�t�i�c�a�t�i�o�n�.� 
� � 

�A�R�T�I�C�L�E� �|� �-� �N�A�M�E� �A�N�D� �J�U�R�I�S�D�I�C�T�I�O�N� �O�F� �E�N�T�I�T�Y� 
�S�E�C�T�I�O�N� �1�;� �N�a�m�e� �o�f� �t�h�e� �e�n�l�l�t�y� �(�T�h�e� �n�a�m�e� �m�u�s�t� �m�e�e�t� �t�h�e� �r�e�q�u�i�r�e�m�e�n�t�s� �o�f� �I�n�d�i�a�n�a� �C�o�d�e� �2�3�-�0�,�5�-�3�-�1�,�)� 
�a�,� �T�h�e� �n�a�m�e� �o�f� �t�h�e� �e�n�t�i�t�y� �I�m�m�a�d�i�a�t�e�l�y� �b�e�f�o�r�e� �f�l�i�n�g� �t�h�e�s�e� �A�r�i�d�l�a�s� �o�f� �D�o�m�e�s�t�i�c�a�t�i�o�n� 

�N�e�x�t�E�r�a� �E�n�e�r�g�y� �T�r�a�n�s�m�i�s�s�i�o�n� �M�i�d�A�t�l�a�n�t�i�c�,� �I�n�c�.� 
�b�.� �T�h�e� �n�e�w� �n�a�m�e� �o�f� �l�h�e� �e�n�t�i�t�y� �I�t� �t�h�a� �e�n�t�i�t�y� �n�a�m�e� �g�i�v�e�n� �a�b�o�v�e� �i�s� �u�n�o�v�a�l�i�s�d�l�e� �i�n� �i�n�d�i�a�n�s� �o�r� �H� �t�h�e� �e�n�t�i�t�y� �w�i�s�h�e�s� �t�o� �c�h�a�n�g�e� �i�t�s� �n�e�m�o� 
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�I�N� � � � � � � � � 

�(�O�P�H�O�N�A�L� �E�-�m�a�i�l� �a�d�d�r�e�s�s� �o�l� �t�h�e� �j�a�g�i�n�t�e�r�e�d� �a�g�e�n�t� �a�t� �w�h�i�c�h� �t�h�e� �T�o�g�i�t�l�e�r�e�d� �a�g�e�n�t� �w�i�l�l� �a�c�c�e�p�!� �e�l�e�c�t�r�a�n�i�e� �s�a�r�v�i�c�e� �o�F� �p�r�o�w�e�s�s� 

� � 

�4� �B�y� �c�h�a�o�k�i�n�g� �t�h�e� �b�o�x�,� �f�h�e� �S�i�g�n�a�t�o�r�{�e�)� �r�e�p�r�e�s�e�n�t�(�s�)� �t�h�a�t� �t�h�e� �R�e�g�i�s�t�e�r�e�d� �A�g�e�n�t� �n�a�m�e�d� �i�n� �t�h�e�s�e� �A�r�t�i�c�i�e�s� �o�f� �I�n�c�o�r�p�o�r�a�t�i�o�n� �h�a�s� �c�o�n�s�e�n�t�e�d� �f�o� �t�h�e� 
�_�B�p�p�o�i�n�t�m�e�n�t� �o�f� �R�e�g�i�s�t�e�r�e�d� �A�g�e�n�t�,� 

�A�R�T�I�C�L�E� �N�E�~� �A�U�T�H�O�R�I�Z�E�D� �S�H�A�R�E�S� 

�N�u�m�b�e�r� �o�f� �s�h�a�r�e�s� �t�h�e� �C�o�r�p�o�r�a�t�i�o�n� �i�s� �a�u�t�h�o�r�i�z�e�d� �t�o� �i�s�s�u�e�:� �_�1� �0�0�0� 
�i�f� �t�h�e�r�e� �i�s� �m�o�r�e� �t�h�a�n� �o�n�e� �c�l�a�s�s� �o�f� �S�h�a�r�e�s�,� �S�h�a�r�e�s� �w�i�t�h� �t�i�g�h�t�s� �a�n�d� �p�r�o�f�e�r�e�n�c�e�s�,� �l�i�s�t� �s�u�c�h� �i�n�f�o�r�m�a�t�i�o�n� �a�s� �"�E�x�h�i�b�i�t� �A�, �� 

� � 

� � 

� � 

� � 

�r�m� �-� �A�T�O�  ��a� �a�i�s�e�:� �i�E� 

�N�a�m�e� �N�u�m�b�e�r� �a�n�d� �S�t�r�e�e�t� �o�r� �B�u�i�l�d�i�n�g� �a� �c�l�t�y� �_�S�t�a�t�e� �Z�I�P� �c�o�d�e� 

�M�e�l�i�s�s�a� �A�.� �P�i�a�t�s�k�y� �7�0�0� �U�n�i�v�e�r�s�e� �B�l�v�d� �J�u�n�o� �B�e�a�c�h� �F�L� �3�3�4�0�8� 
� � 

� � 

� � � � � � � � � � � � 
� � � � 

�I�n� �W�i�t�n�e�s�s� �W�h�e�r�e�e�f�,� �t�h�e� �u�n�d�e�s�s�i�g�n�e�d� �S�e�c�r�e�t�a�r�y� �o�f� �s�a�i�d� �C�o�m�o�r�a�t�i�o�n� �s�i�g�n�s� �t�h�e�s�e� �A�r�t�i�c�l�e�s� �o�f� 
�.� �j� �(�T�a�l�e�}� 

�i�n�c�o�r�p�a�r�a�t�i�o�n� �a�n�d� �v�e�r�i�f�i�e�s�,� �s�u�b�j�e�c�t� �t�o� �p�e�n�a�l�t�i�e�s� �o�f� �p�e�r�j�u�r�y�,� �t�h�a�t� �t�h�e� �s�t�a�t�e�m�e�n�t�s� �c�o�n�t�a�i�n�e�d� �h�e�r�e�i�n� �a�r�e� �t�r�u�e�,� 

�t�h�i�s� �1�8�t�h� �d�a�y� �o�f� �D�e�c�e�m�b�e�r� �2�0�1�9� 
� � 

�R�e�s� �P� �a�S� �F�a�n� �(�h�e� �W�a� �S�O� �o�r� �e�e� �o�S� 
� � � �  ��S�i�g�n�a�t�u�r�e� 

�|� �C�f�k�t�h�a�s�a�l� �P� �(�b�i�s�t�a�y� 
� � 

�P�r�i�n�t�e�d� �n�a�m�e� 

�M�e�l�i�s�s�a� �A�,� �P�l�o�t�s�k�y� 
�R�S�T� �O�k� �I� �C�9� �E�E�T� �U�F� �A�G� � � �G�A�D� �F�L�V�L�S� �4�0� �9�5� 

� � 

�P�a�g�e� �1� �o�f� �4� 

�3� �N�I� � 



�r�r� �n�s� �a� �I� �g�e� �|� �b�e� 

�N�E�E�T� �M�A� �E�x�h�i�b�i�t� �K�M�-�1� 
�P�a�g�e� �7� �o�f� �1�7� 

� � 

�O�F�F�I�C�E� �O�F� �T�H�E� �S�E�C�R�E�T�A�R�Y� �O�F� �S�T�A�T�E� 
� � 

�J�E�S�S�E� �W�H�I�T�E�-�S�e�c�r�e�t�a�r�y� �o�f� �S�t�a�t�e� 
�7�1�5�5�-�1�7�9�-�2� 
�D�E�C�E�M�B�E�R� �1�8�,� �2�0�1�9� 

�I�L�L�I�N�O�I�S� �C�O�R�P�O�R�A�T�I�O�N� �S�E�R�V�I�C�E� �C� 
�8�0�1� �A�D�L�A�I� �S�T�E�V�E�N�S�O�N� �D�R�I�V�E� 
�S�P�R�I�N�G�F�I�E�L�D�,� �I�L� �6�2�7�0�3�-�4�2�6�1� 

�R�E� �N�E�X�T�E�R�A� �E�N�E�R�G�Y� �T�R�A�N�S�M�I�S�S�I�O�N� �M�I�D�A�T�L�A�N�T�I�C�,� �I�N�C�.� 

�D�E�A�R� �S�I�R� �O�R� �M�A�D�A�M�:� 

�E�N�C�L�O�S�E�D� �Y�O�U� �W�I�L�L� �F�I�N�D� �A� �S�T�A�T�E�M�E�N�T� �O�F� �D�O�M�E�S�T�I�C�A�T�I�O�N� �R�E�G�A�R�D�I�N�G� �T�H�E� �A�B�O�V�E� 
�C�O�R�P�O�R�A�T�I�O�N�.� 

�T�H�E� �F�I�L�I�N�G� �F�E�E� �H�A�S� �B�E�E�N� �R�E�C�E�I�V�E�D� �A�N�D� �C�R�E�D�I�T�E�D�.� 

�S�I�N�C�E�R�E�L�Y�,� 

� � 

�J�E�S�S�E� �W�H�I�T�E� 
�S�E�C�R�E�T�A�R�Y� �O�F� �S�T�A�T�E� 
�D�E�P�A�R�T�M�E�N�T� �O�F� �B�U�S�I�N�E�S�S� �S�E�R�V�I�C�E�S� 
�C�O�R�P�O�R�A�T�I�O�N� �D�I�V�I�S�I�O�N� 
�T�E�L�E�P�H�O�N�E� �(�2�1�7�)� �7�8�2�-�6�9�6�1� 

� 



�N�E�E�T� �M�A� �E�x�h�i�b�i�t� �K�M�-�1� 
�P�a�g�e� �8� �o�f� �1�7� 

� � 

�E�O�A� �3�0�5� 

�l�l�i�n�o�i�s� �S�e�c�r�e�t�a�r�y� �o�f� �S�t�a�t�e� �c�e� �p�a�g�e�s� �B�R�A�S� 
�D�e�p�a�r�t�m�e�n�t� �o�f� �B�u�s�i�n�e�s�s� �S�e�r�v�i�c�e�s� �e�u� �i�L�.� �R�E�S� �H�e�t� 
�S�T�A�T�E�M�E�N�T� �O�F� �D�O�M�E�S�T�I�C�A�T�I�O�N� �s�o� 

�S�e�c�r�e�t�a�r�y� �o�f� �S�t�a�t�e� �H�E�C� �1� �8� �2�0�1�8� 
�D�e�p�a�r�t�m�e�n�t� �o�f� �B�u�s�i�n�e�s�s� �S�e�r�v�i�c�e�s� 
�5�0�1� �S�.� �S�e�c�o�n�d� �S�t�.�,� �R�m�,� �3�5�0�  ��W�E� �a� �g�e�s�a�e� �W�a�T� 
�S�p�r�i�n�g�f�i�e�l�d�,� �I�L� �6�2�7�5�6� �S�T�A�T�E� 
�2�1�7�-�7�8�2�-�6�9�6�1� �B�E�C�R�E�T�A�R�Y� �O�F� 
�w�w�w�.�,�c�y�b�e�r�d�r�i�v�e�i�l�l�i�n�o�i�s�.�c�o�m� 

�R�e�m�i�t� �p�a�y�m�e�n�t� �i�n� �t�h�e� �f�o�r�m� �o�f� �a� �c�a�s�h�i�e�r�'�s� 
�c�h�e�c�k�,� �a� �c�e�r�t�i�f�i�e�d� �c�h�e�c�k�,� �a� �m�o�n�e�y� �o�r�d�e�r�,� 
�o�r� �a�n� �I�l�l�i�n�o�i�s� �a�t�t�o�r�n�e�y ��s� �o�r� �a� �C�P�A�'�s� �c�h�e�c�k�  ��U�)� �W�a� 
�p�a�y�a�b�l�e� �t�o� �S�e�c�r�e�t�a�r�y� �o�f� �S�t�a�t�e�.� 

�N�e�w� �E�n�t�i�t�y� �F�i�l�e� �N�u�m�b�e�r� �v�e�e� 

�F�i�l�i�n�g� �F�e�e�:� �$�1�0�0� �A�p�p�r�o�v�e�d�:� 

� � 

� � 

� � � � �D�o� �n�o�t� �w�r�i�t�e� �a�b�o�v�e� �t�h�i�s� �l�i�n�e� 

�(�5�5�1�7�1�9�2� 
�T�y�p�e� �o�r� �p�r�i�n�t� �c�l�e�a�r�l�y� �i�n� �b�l�a�c�k� �i�n�k� � � �S�u�b�m�i�t� �i�n� �d�u�p�l�i�c�a�t�e� � � 

�D�o�m�e�s�t�i�c�a�t�i�n�g� �E�n�t�i�t�y� �C�u�r�r�e�n�t� �F�i�l�e� �N�u�m�b�e�r�:� 
�N�e�x�t�E�r�a� �E�n�e�r�g�y� �T�r�a�n�s�m�i�s�s�i�o�n� �M�i�d�A�t�l�a�n�t�i�c�,� �I�n�c�.� 

� � 

�{�,� �D�o�m�e�s�t�i�c�a�t�i�n�g� �E�n�t�i�t�y� �N�a�m�e�:� 

�2�,� �C�u�r�r�e�n�t� �E�n�t�i�t�y� �T�y�p�e�:� �(�s�e�l�e�c�t� �o�n�l�y� �o�n�e�)� 

�(�W�f� �F�o�r� �P�r�o�t�i�t� �C�o�r�p�o�r�a�t�i�o�n� �C�L�]� �L�i�m�i�t�e�d� �L�i�a�b�i�l�i�t�y� �C�o�m�p�a�n�y� �L�)� �G�e�n�e�r�a�l� �P�a�r�t�n�e�r�s�h�i�p� 

�C�t� �L�i�m�i�t�e�d� �L�i�a�b�i�l�i�t�y� �P�a�r�t�n�e�r�s�h�i�p� �C�)� �L�i�m�i�t�e�d� �P�a�r�t�n�e�r�s�h�i�p� �{�)� �N�o�t� �F�o�r� �P�r�o�f�i�t� 
�I�W�i�n�o�i�s�/�J�a�n�u�a�r�y� �2�2�,� �2�0�1�9� 

� � 

�3�,� �J�u�r�i�s�d�i�c�t�i�o�n� �a�n�d� �D�a�t�e� �o�f� �I�n�c�o�r�p�o�r�a�t�i�o�n�/�O�r�g�a�n�i�z�a�t�i�o�n�:� 

�4�.� �T�h�e� �d�o�m�e�s�t�i�c�a�t�i�o�n� �i�s� �a�u�t�h�o�r�i�z�e�d� �b�y� �t�h�e� �l�a�w� �o�f� �t�h�e� �f�o�r�e�i�g�n� �e�n�t�i�t�y ��s� �j�u�r�i�s�d�i�c�t�i�o�n� �o�f� �o�r�g�a�n�i�z�a�t�i�o�n�.� 
� � 

�N�e�w� �E�n�t�i�t�y� 

�5�.� �D�o�m�e�s�t�i�c�a�t�e�d� �E�n�t�i�t�y� �N�a�m�e�:� 

�6�,� �J�u�r�i�s�d�i�c�t�i�o�n� �o�f� �I�n�c�o�r�p�o�r�a�t�i�o�n�/�O�r�g�a�n�i�z�a�t�i�o�n�:� 

�7�.� �T�h�e� �D�o�m�e�s�t�i�c�a�t�e�d� �E�n�t�i�t�y�:� �(�s�e�l�e�c�t� �o�n�l�y� �o�n�e�)� 

�(�2� �i�n�t�e�n�d�s� �t�o� �t�r�a�n�s�a�c�t� �b�u�s�i�n�e�s�s� �i�n� �I�l�l�i�n�o�i�s� �<�f� �w�i�l�l� �n�o�t� �b�e� �t�r�a�n�s�a�c�t�i�n�g� �b�u�s�i�n�e�s�s� �i�n� �I�l�l�i�n�o�i�s� �(�P�l�e�a�s�e� �s�e�t� �f�o�r�t�h� �a�d�d�r�e�s�s� �b�e�l�o�w�.�)� 

�A�d�d�r�e�s�s� �f�o�r� �S�e�r�v�i�c�e� �o�f� �P�r�o�c�e�s�s�:� �O�n�e� �A�m� �q�u�a�r�e�,� �S�u�i�t�e� �2�9�0�0� 
�(�P�.�O�.� �B�o�x� �a�l�o�n�e� �i�s� �n�o�t� �a�c�c�e�p�t�a�b�l�e�)� �i�n�d�i�a�n�a�p�o�l�i�s�,� �I�N� �4�6�2�8�2� 

�N�e�x�t�E�r�a� �E�n�e�r�g�y� �T�r�a�n�s�m�i�s�s�i�o�n� �M�i�d�A�t�l�a�n�t�i�c� �I�n�d�i�a�n�a�,� �I�n�c�.� 
� � 

�I�n�d�i�a�n�a� 
� � 

� � 

� � 

� � 

� � 

�8�.� �E�f�f�e�c�t�i�v�e� �D�a�t�e� �o�f� �D�o�m�e�s�t�i�c�a�t�i�o�n�:� �F�a� �f�u�t�u�r�e� �d�a�t�e� �i�s� �c�h�o�s�e�n�,� �M�U�S�T� �b�e� �w�i�t�h�i�n� �9�0� �d�a�y�s� �o�f� �f�i�l�i�n�g�.� 

�i� �U�p�o�n� �F�i�l�i�n�g� �C�i� �F�u�t�u�r�e� �E�f�f�e�c�t�i�v�e� �D�a�t�e�:� 
� � 

�T�h�e� �D�o�m�e�s�t�i�c�a�t�i�o�n� �w�a�s� �a�p�p�r�o�v�e�d� �i�n� �a�c�c�o�r�d�a�n�c�e� �w�i�t�h� �S�e�c�t�i�o�n� �3�0�5� �o�f� �t�h�e� �E�n�t�i�t�y� �O�m�n�i�b�u�s� �A�c�t�.� 
�T�h�e� �f�o�r�m�a�t�i�o�n� �d�o�c�u�m�e�n�t� �a�n�d� �f�e�e� �f�o�r� �t�h�e� �D�o�m�e�s�t�i�c�a�t�e�d� �E�n�t�i�t�y� �m�u�s�t� �b�e� �a�t�t�a�c�h�e�d�.� 
� � 

�8�.� �T�h�e� �u�n�d�e�r�s�i�g�n�e�d� �E�n�t�i�t�y� �h�a�s� �c�a�u�s�e�d� �t�h�i�s� �s�t�a�t�e�m�e�n�t� �t�o� �b�e� �s�i�g�n�e�d� �b�y� �a� �d�u�l�y� �a�u�t�h�o�r�i�z�e�d� �s�i�g�n�e�r� �w�h�o� �a�f�f�i�r�m�s�,� �u�n�d�e�r� �p�e�n�a�l�t�i�e�s� 
�o�f� �p�e�r�j�u�r�y�,� �t�h�a�t� �t�h�e� �f�a�c�t�s� �s�t�a�t�e�d� �h�e�r�e�i�n� �a�r�e� �t�r�u�e�.�a�n�d� �c�o�r�r�e�c�t�.� �A�i�l� �s�i�g�n�a�t�u�r�e�s� �m�u�s�t� �b�e� �i�n� �B�L�A�C�K� �I�N�K�.� 

�D�a�t�e�d� �D�e�c�e�m�b�e�r� �1�8� �2�0�1�9� �N�e�x�t�E�r�a� �E�n�e�r�g�y� �T�r�a�n�s�m�i�s�s�i�o�n� �M�i�d�A�t�i�a�n�t�i�c�,� �I�n�c�.� 
�'� 

�M�o�n�t�h� �&� �D�a�y� �Y�e�a�r� �E�x�a�c�t� �N�a�m�e� �o�f� �D�o�m�e�s�t�i�c�a�t�i�n�g� �E�n�t�i�t�y� 
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Date:

THIS LETTER IS TO CONFIRM ACCEPTANCE OF THE FOLLOWING FILING:

ENTITY NAME : 

DEPARTMENT ID : 
TYPE OF REQUEST  : 
DATE FILED  : 
TIME FILED  : 
FILING NUMBER : 
CUSTOMER ID : 
WORK ORDER NUMBER : 

PLEASE VERIFY THE INFORMATION CONTAINED IN THIS LETTER.  NOTIFY THIS 
DEPARTMENT IN WRITING IF ANY INFORMATION IS INCORRECT.  INCLUDE THE 
CUSTOMER ID AND THE WORK ORDER NUMBER ON ANY INQUIRIES.  EVERY 
YEAR THIS ENTITY MUST FILE A PERSONAL PROPERTY RETURN IN ORDER TO 
MAINTAIN ITS EXISTENCE EVEN IF IT DOES NOT OWN PERSONAL PROPERTY.  
THE RETURN IS FOUND ON THE SDAT WEBSITE.

8/21/2024
6:56 AM

F25329400

NEXTERA ENERGY TRANSMISSION MIDATLANTIC, INC.

5001521850
I423425049

CORPORATION COMPANY
ONE AMERICAN SQUARE SUTE 2900
INDIANAPOLIS IN 46282

Non-Maryland Corporation Qualification

5000000010200771

8/28/2024



EFFECTIVE DATE : 
STATE OF FORMATION : 
PRINCIPAL OFFICE  : 

RESIDENT AGENT : 

ONE AMERICAN SQUARE SUITE 2900
INDIANAPOLIS IN 46282

8/21/2024

7 St. Paul Street Suite 820
Baltimore MD 21202

IN

CSC-Lawyers Incorporating Service Company



PLAN OF DOMESTICATION 

OF 

NEXTERA ENERGY TRANSMISSION MIDATLANTIC, LLC 

(1) The name, type and jurisdiction of the entity domesticating is NextEra 
Energy Transmission MidAtlantic, Inc., an Illinois corporation (the “Illinois Corporation”). 

(2) The name, type and jurisdiction of the entity once it is domesticated in 
Indiana will be NextEra Energy Transmission MidAtlantic Indiana, Inc., an Indiana 
corporation (the “Indiana Corporation”). 

(3) The date and time of the Illinois Statement of Domestication, attached 
hereto as Exhibit A, will be effective on filing with the Secretary of State of Illinois.  

(4) The date and time of the Indiana Articles of Domestication for Domestication 
of a Foreign Entity Into an Indiana Entity, attached hereto as Exhibit B, will be effective 
on filing with the Secretary of State of Indiana in accordance with the provisions of the 
Indiana Uniform Business Organization Transactions Act (IC 23-0.6-5). 

(5) The full text of the articles of incorporation that will be in effect immediately 
after consummation of the domestication is attached hereto as Exhibit C.  

(6) Each share of the capital stock of the Illinois Corporation outstanding 
immediately prior to the domestication shall, by virtue of the domestication and without 
any action on the part of the holder thereof, be converted into the right to receive an 
equivalent share of capital stock in the Indiana Corporation. 

(7) The Bylaws of the Illinois Corporation in effect immediately prior to the 
domestication shall become the Bylaws of the Indiana Corporation by virtue of the 
domestication and without action on the part of the Indiana Corporation. 

(6) The Plan of Domestication has been approved in accordance with the 
provisions of the Illinois Entity Omnibus Act (§805 ILCS 415/302). 

IN WITNESS WHEREOF, the undersigned has duly executed this Plan of 
Domestication on December 18, 2019. 
 
 

NextEra Energy Transmission MidAtlantic 
Holdings, LLC 

 
 
 

By:  _________________________________ 
Melissa A. Plotsky 
Secretary 
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ILLINOIS STATEMENT OF DOMESTICATION 
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�b�.� �|�T�h�e� �n�e�w� �n�a�m�e� �o�f� �t�h�e� �e�n�t�i�t�y� �i�f� �t�h�e� �e�n�t�i�t�y� �n�a�m�e� �g�i�v�e�n� �a�b�o�v�e� �i�s� �u�n�a�v�a�i�l�a�b�l�e� �i�n� �I�n�d�i�a�n�a� �o�r� �i�f� �t�h�e� �e�n�t�i�t�y� �w�i�s�h�e�s� �t�o� �c�h�a�n�g�e� �i�t�s� �n�a�m�e� 

�N�e�x�t�E�r�a� �E�n�e�r�g�y� �T�r�a�n�s�m�i�s�s�i�o�n� �M�i�d�A�t�l�a�n�t�i�c� �I�n�d�i�a�n�a�,� �I�n�c�.� 
�S�E�C�T�I�O�N� �2�:� �E�n�t�i�t�y� �t�y�p�e� �(�E�x�a�m�p�l�e�:� �c�o�r�p�o�r�a�t�i�o�n�,� �l�i�m�i�t�e�d� �l�i�a�b�i�l�i�t�y� �c�o�m�p�a�n�y�,� �e�t�c�.�)� 
�T�h�e� �e�n�t�i�t�y� �t�y�p�e� �o�f� �t�h�e� �d�o�m�e�s�t�i�c�a�t�i�n�g� �e�n�t�i�t�y� 

�C�o�r�p�o�r�a�t�i�o�n� 
�S�E�C�T�I�O�N� �3�:� �J�u�r�i�s�d�i�c�t�i�o�n� 
�T�h�e� �j�u�r�i�s�d�i�c�t�i�o�n� �o�f� �f�o�r�m�a�t�i�o�n� �o�f� �t�h�e� �e�n�t�i�t�y� �i�m�m�e�d�i�a�t�e�l�y� �b�e�f�o�r�e� �f�i�l�i�n�g� �t�h�e�s�e� �A�r�t�i�c�l�e�s� �o�f� �D�o�m�e�s�t�i�c�a�t�i�o�n� 

�I�l�l�i�n�o�i�s� 

�A�R�T�I�C�L�E� �I�l�  ��-� �E�F�F�E�C�T�I�V�E� �D�A�T�E� 
�E�f�f�e�c�t�i�v�e� �d�a�t�e� �o�f� �t�h�e� �A�r�t�i�c�l�e�s� �o�f� �D�o�m�e�s�t�i�c�a�t�i�o�n� �(�m�o�n�t�h�,� �d�a�y�,� �y�e�a�r�)� �(�T�h�e� �e�f�f�e�c�t�i�v�e� �d�a�t�e� �m�a�y� �n�o�t� �b�e� �m�o�r�e� �t�h�a�n� �n�i�n�e�t�y� �(�9�0�)� �d�a�y�s� �a�f�t�e�r� �t�h�e� �d�a�t�e� �t�h�e� �A�r�t�i�c�l�e�s� �o�f� �D�o�m�e�s�t�i�c�a�t�i�o�n� �w�e�r�e� �f�i�l�e�d�.�)� 

�D�e�c�e�m�b�e�r� �1�8�,� �2�0�1�9� 

� � 

� � 

� � 

� � 

� � 

� � 

� � 

� � 

� � 

�A�R�T�I�C�L�E� �I�l�l� �-� �R�E�G�I�S�T�E�R�E�D� �A�G�E�N�T� �I�N�F�O�R�M�A�T�I�O�N� 

�T�o� �d�e�t�e�r�m�i�n�e� �i�f� �y�o�u�r� �R�e�g�i�s�t�e�r�e�d� �A�g�e�n�t� �i�s� �a� �C�o�m�m�e�r�c�i�a�l� �R�e�g�i�s�t�e�r�e�d� �A�g�e�n�t� �(�C�R�A�)�,� �g�o� �t�o� �I�N�B�I�Z�.�i�n�.�g�o�v�.� 
� � 

�P�r�o�v�i�d�e� �e�i�t�h�e�r� �c�o�m�m�e�r�c�i�a�l� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �o�r� �n�o�n�c�o�m�m�e�r�c�i�a�l� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �i�n�f�o�r�m�a�t�i�o�n� �b�e�l�o�w�.� 

�N�a�m�e� �o�f� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �(�D�o� �n�o�t� �p�r�o�v�i�d�e� �a�d�d�r�e�s�s�.�)� 

�C�o�r�p�o�r�a�t�i�o�n� �S�e�r�v�i�c�e� �C�o�m�p�a�n�y� 

� � 

�V�M� �C�o�m�m�e�r�c�i�a�l� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� 
� � 

�O�R� 
� � 

�N�a�m�e� �o�f� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� 
�(�J� �N�o�n�c�o�m�m�e�r�c�i�a�l� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� � � � � 
�A�d�d�r�e�s�s� �(�n�u�m�b�e�r� �a�n�d� �s�t�r�e�e�t�)� �(�A� �P�.�O�.� �B�o�x� �i�s� �n�o�t� �a�c�c�e�p�t�a�b�l�e� �u�n�l�e�s�s� �a�c�c�o�m�p�a�n�i�e�d� �b�y� �a� �R�u�r�a�l� �R�o�u�t�e� �n�u�m�b�e�r�.�)� �C�i�t�y� �S�t�a�t�e� �Z�I�P� �c�o�d�e� 

�I�N� � � � � � � � � 

�(�O�P�T�I�O�N�A�L�)� �E�-�m�a�i�l� �a�d�d�r�e�s�s� �o�f� �t�h�e� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �a�t� �w�h�i�c�h� �t�h�e� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �w�i�l�l� �a�c�c�e�p�t� �e�l�e�c�t�r�o�n�i�c� �s�e�r�v�i�c�e� �o�f� �p�r�o�c�e�s�s� 

� � 

�V�7�]� �B�y� �c�h�e�c�k�i�n�g� �t�h�e� �b�o�x�,� �t�h�e� �S�i�g�n�a�t�o�r�(�s�)� �r�e�p�r�e�s�e�n�t�(�s�)� �t�h�a�t� �t�h�e� �R�e�g�i�s�t�e�r�e�d� �A�g�e�n�t� �n�a�m�e�d� �i�n� �t�h�e�s�e� �A�r�t�i�c�l�e�s� �o�f� �D�o�m�e�s�t�i�c�a�t�i�o�n� �h�a�s� �c�o�n�s�e�n�t�e�d� �t�o� �t�h�e� 
�a�p�p�o�i�n�t�m�e�n�t� �o�f� �R�e�g�i�s�t�e�r�e�d� �A�g�e�n�t�.� 
� � 

�A�R�T�I�C�L�E� �I�V�  �� �P�U�B�L�I�C� �O�R�G�A�N�I�C� �R�E�C�O�R�D� 

�P�l�e�a�s�e� �a�t�t�a�c�h� �t�h�e� �e�n�t�i�t�y�'�s� �p�u�b�l�i�c� �o�r�g�a�n�i�c� �r�e�c�o�r�d� �a�s� �r�e�q�u�i�r�e�d� �b�y� �I�n�d�i�a�n�a� �C�o�d�e� �2�3�-�0�.�6�-�5�-�5�(�b�)�(�5�)�,� �a�n�d� �d�e�s�i�g�n�a�t�e� �i�t� �a�s�  ��E�x�h�i�b�i�t� �A�. �� �T�h�e� �p�u�b�l�i�c� �o�r�g�a�n�i�c� �r�e�c�o�r�d� 
�s�h�o�u�l�d� �b�e� �t�h�e� �i�n�i�t�i�a�l� �f�i�l�i�n�g� �f�o�r�m� �(�e�x�a�m�p�l�e�:� �A�r�t�i�c�l�e�s� �o�f� �I�n�c�o�r�p�o�r�a�t�i�o�n�)� �f�o�r� �t�h�e� �d�o�m�e�s�t�i�c� �e�n�t�i�t�y� �t�h�a�t� �w�i�l�l� �e�x�i�s�t� �a�f�t�e�r� �t�h�e�s�e� �A�r�t�i�c�l�e�s� �o�f� �D�o�m�e�s�t�i�c�a�t�i�o�n� �a�r�e� �f�i�l�e�d�.� � � � � � � 

�A�R�T�I�C�L�E� �V� �-� �A�P�P�R�O�V�A�L� 

� � 

�T�h�i�s� �d�o�m�e�s�t�i�c�a�t�i�o�n� �w�a�s� �a�p�p�r�o�v�e�d� �i�n� �a�c�c�o�r�d�a�n�c�e� �w�i�t�h� �t�h�e� �l�a�w� �o�f� �t�h�e� �e�n�t�i�t�y�'�s� �j�u�r�i�s�d�i�c�t�i�o�n� �o�f� �f�o�r�m�a�t�i�o�n�.� 
� � 

� � 

�I�n� �W�i�t�n�e�s�s� �W�h�e�r�e�o�f�,� �t�h�e� �u�n�d�e�r�s�i�g�n�e�d� �d�u�l�y� �a�u�t�h�o�r�i�z�e�d� �r�e�p�r�e�s�e�n�t�a�t�i�v�e� �o�f� �t�h�e� �e�n�t�i�t�y� �e�x�e�c�u�t�e�s� �t�h�e�s�e� �A�r�t�i�c�l�e�s� �o�f� �D�o�m�e�s�t�i�c�a�t�i�o�n� �a�n�d� �v�e�r�i�f�i�e�s�,� �s�u�b�j�e�c�t� �t�o� 

� � 

� � 

� � 

�p�e�n�a�l�t�i�e�s� �o�f� �p�e�r�j�u�r�y�,� �t�h�a�t� �t�h�e� �s�t�a�t�e�m�e�n�t�s� �c�o�n�t�a�i�n�e�d� �h�e�r�e�i�n� �a�r�e� �t�r�u�e�,� �t�h�i�s� �1�8�t�h� �d�a�y� �o�f� �D�e�c�e�m�b�e�r� �,�2�0�_�1�9� 

�S�i�g�n�a�t�u�r�e� 

�P�r�i�n�t�e�d� �n�a�m�e� �T�i�t�l�e� � � � � � � �M�e�l�i�s�s�a� �A�.� �P�l�o�t�s�k�y� �S�e�c�r�e�t�a�r�y� 
� 



�N�E�E�T� �M�A� �E�x�h�i�b�i�t� �K�M�-�1� 
�P�a�g�e� �1�6� �o�f� �1�7� 

�E�X�H�I�B�I�T� �C� 

�A�R�T�I�C�L�E�S� �O�F� �I�N�C�O�R�P�O�R�A�T�I�O�N

EXHIBIT C 

ARTICLES OF INCORPORATION 

 



�S�t�a�t�e� �F�o�r�m� �4�1�5�9� �(�R�2�3� �/� �5�-�1�9�)� 

� � 

�T�h�e� �u�n�d�e�r�s�i�g�n�e�d�,� �d�e�s�i�r�i�n�g� �t�o� �f�o�r�m� 

�N�E�E�T� �M�A� �E�x�h�i�b�i�t� �K�M�-�1� 

�A�R�T�I�C�L�E�S� �O�F� �I�N�C�O�R�P�O�R�A�T�I�O�N� 
�D�O�M�E�S�T�I�C� �C�O�R�P�O�R�A�T�I�O�N� 

�a� �f�o�r�-�p�r�o�f�i�t� �c�o�r�p�o�r�a�t�i�o�n�,� �p�u�r�s�u�a�n�t� �t�o� �t�h�e� �I�n�d�i�a�n�a� �B�u�s�i�n�e�s�s� �C�o�r�p�o�r�a�t�i�o�n� �L�a�w�,� 
�(�1� �a�b�e�n�e�f�i�t� �c�o�r�p�o�r�a�t�i�o�n�,� �p�u�r�s�u�a�n�t� �t�o� �t�h�e� �I�n�d�i�a�n�a� �B�e�n�e�f�i�t� �C�o�r�p�o�r�a�t�i�o�n� �A�c�t�,� 
�(�J� �a� �p�r�o�f�e�s�s�i�o�n�a�l� �c�o�r�p�o�r�a�t�i�o�n�,� �p�u�r�s�u�a�n�t� �t�o� �t�h�e� �I�n�d�i�a�n�a� �P�r�o�f�e�s�s�i�o�n�a�l� �C�o�r�p�o�r�a�t�i�o�n� �A�c�t� �1�9�8�3�,� �e�x�e�c�u�t�e�s� �t�h�e� �f�o�l�l�o�w�i�n�g� �A�r�t�i�c�l�e�s� �o�f� �I�n�c�o�r�p�o�r�a�t�i�o�n�:� 

�P�a�g�e� �1�7� �o�f� �1�7� 

�I�n�d�i�a�n�a� �C�o�d�e� �2�3�-�1�-�2�1�-�2� 
�2�3�-�1�.�3�-�4�-�2� 
�2�3�-�1�.�5�-�1�-�1� 
�2�3�-�0�.�5�-�9�-�1� 
�2�3�-�1�.�5�-�2�-�3� 

�F�I�L�I�N�G� �F�E�E�:� �$�1�0�0�.�0�0� 

�A�R�T�I�C�L�E�S� �O�F� �I�N�C�O�R�P�O�R�A�T�I�O�N� 

� � 

�A�R�T�I�C�L�E� �|� �-� �N�A�M�E� �A�N�D� �P�R�I�N�C�I�P�A�L� �O�F�F�I�C�E� 
�N�a�m�e� �o�f� �t�h�e� �C�o�r�p�o�r�a�t�i�o�n�:� �(�T�h�e� �n�a�m�e� �m�u�s�t� �i�n�c�l�u�d�e� �t�h�e� �w�o�r�d� �C�o�r�p�o�r�a�t�i�o�n�,� �I�n�c�o�r�p�o�r�a�t�e�d�,� �L�i�m�i�t�e�d�,� �C�o�m�p�a�n�y� �o�r� �a�n� �a�b�b�r�e�v�i�a�t�i�o�n� �t�h�e�r�e�o�f�.�)� 

�N�e�x�t�E�r�a� �E�n�e�r�g�y� �T�r�a�n�s�m�i�s�s�i�o�n� �M�i�d�A�t�l�a�n�t�i�c� �I�n�d�i�a�n�a�,� �I�n�c�.� 
� � 

�A�d�d�r�e�s�s� �o�f� �P�r�i�n�c�i�p�a�l� �O�f�f�i�c�e� �(�n�u�m�b�e�r� �a�n�d� �s�t�r�e�e�t�)� 

�O�n�e� �A�m�e�r�i�c�a�n� �S�q�u�a�r�e�,� �S�u�i�t�e� �2�9�0�0� 
�C�i�t�y� 

�I�n�d�i�a�n�a�p�o�l�i�s� � � � � � � 
�Z�I�P� �c�o�d�e� 

�4�6�2�8�2� 
� � 

�A�R�T�I�C�L�E� �I�l� �-� �R�E�G�I�S�T�E�R�E�D� �A�G�E�N�T� �I�N�F�O�R�M�A�T�I�O�N� 

�T�o� �d�e�t�e�r�m�i�n�e� �i�f� �y�o�u�r� �R�e�g�i�s�t�e�r�e�d� �A�g�e�n�t� �i�s� �a� �C�o�m�m�e�r�c�i�a�l� �R�e�g�i�s�t�e�r�e�d� �A�g�e�n�t� �(�C�R�A�)�,� �g�o� �t�o� �I�N�B�I�Z�.�i�n�.�g�o�v�.� 
� � 

�P�r�o�v�i�d�e� �e�i�t�h�e�r� �c�o�m�m�e�r�c�i�a�l� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �o�r� �n�o�n�c�o�m�m�e�r�c�i�a�l� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �i�n�f�o�r�m�a�t�i�o�n� �b�e�l�o�w�.� 
� � 

�[�7�]� �C�o�m�m�e�r�c�i�a�l� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� 
�N�a�m�e� �o�f� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �(�D�o� �n�o�t� �p�r�o�v�i�d�e� �a�d�d�r�e�s�s�.�)� 

�C�o�r�p�o�r�a�t�i�o�n� �S�e�r�v�i�c�e� �C�o�m�p�a�n�y� 
� � 

�O�R� 
� � 

�C�]� �N�o�n�c�o�m�m�e�r�c�i�a�l� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� � � �N�a�m�e� �o�f� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� 

� � 

�A�d�d�r�e�s�s� �(�n�u�m�b�e�r� �a�n�d� �s�t�r�e�e�t�)� �(�A� �P�.�O�.� �B�o�x� �i�s� �n�o�t� �a�c�c�e�p�t�a�b�l�e� �u�n�l�e�s�s� �a�c�c�o�m�p�a�n�i�e�d� �b�y� �a� �R�u�r�a�l� �R�o�u�t�e� �n�u�m�b�e�r�.�)� �C�i�t�y� 

� � � � 
�S�t�a�t�e� 

� � 
�Z�I�P� �c�o�d�e� 

� � 

�(�O�P�T�I�O�N�A�L�)� �E�-�m�a�i�l� �a�d�d�r�e�s�s� �o�f� �t�h�e� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �a�t� �w�h�i�c�h� �t�h�e� �r�e�g�i�s�t�e�r�e�d� �a�g�e�n�t� �w�i�l�l� �a�c�c�e�p�t� �e�l�e�c�t�r�o�n�i�c� �s�e�r�v�i�c�e� �o�f� �p�r�o�c�e�s�s� 
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Service Agreement No. 7601 

DESIGNATED ENTITY AGREEMENT 

Among 

PJM Interconnection, L.L.C., 

NextEra Energy Transmission MidAtlantic, Inc. 

And 

NextEra Energy Transmission Virginia, Inc. 

This Designated Entity Agreement, including the Schedules attached hereto and incorporated 
herein (collectively, “Agreement”) is made and entered into as of the Effective Date among PJM 
Interconnection, L.L.C. (“Transmission Provider” or “PJM”), and NextEra Energy Transmission 
MidAtlantic, Inc. (NEET MidAtlantic”) and NextEra Energy Transmission Virginia, Inc. 
(“NEET Virginia” and, together with NEET MidAtlantic, “Designated Entity”), referred to 
herein individually as “Party” and collectively as “the Parties.” 

WITNESSETH 

WHEREAS, in accordance with FERC Order No. 1000 and Schedule 6 of the Amended 
and Restated Operating Agreement of PJM Interconnection, L.L.C. (“Operating Agreement”), 
Transmission Provider is required to designate among candidates, pursuant to a FERC-approved 
process, an entity to develop and construct a specified project to expand, replace and/or reinforce 
the Transmission System operated by Transmission Provider; 

WHEREAS, pursuant to Section 1.5.8(i) of Schedule 6 of the Operating Agreement, the 
Transmission Provider notified Designated Entity that it was designated as the Designated Entity 
for the Project (described in Schedule A to this Agreement) to be included in the Regional 
Transmission Expansion Plan; 

WHEREAS, pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement, 
Designated Entity accepted the designation as the Designated Entity for the Project and therefore 
has the obligation to construct the Project; and 

WHEREAS, NEET MidAtlantic and NEET Virginia are each the Designated Entity 
under this Agreement for the transmission enhancement or expansion assigned to such entity as 
specified in Attachment A and are severally responsible to fulfill the rights and obligations under 
this Agreement for such assigned transmission enhancement or expansion.  

NOW, THEREFORE, in consideration of the mutual covenants herein contained, 
together with other good and valuable consideration, the receipt and sufficiency is hereby 
mutually acknowledged by each Party, the Parties mutually covenant and agree as follows: 



Article 1 – Definitions 

1.0 Defined Terms. 

All capitalized terms used in this Agreement shall have the meanings ascribed to them in Part I 
of the Tariff or in definitions either in the body of this Agreement or its attached Schedules.  In 
the event of any conflict between defined terms set forth in the Tariff or defined terms in this 
Agreement, including the Schedules, such conflict will be resolved in favor of the terms as 
defined in this Agreement. 

1.1 Confidential Information. 

Any confidential, proprietary, or trade secret information of a plan, specification, pattern, 
procedure, design, device, list, concept, policy, or compilation relating to the Project or 
Transmission Owner facilities to which the Project will interconnect, which is designated as 
confidential by the party supplying the information, whether conveyed verbally, electronically, in 
writing, through inspection, or otherwise, and shall include, but may not be limited to, 
information relating to the producing party’s technology, research and development, business 
affairs and pricing, land acquisition and vendor contracts relating to the Project. 

1.2 Designated Entity Letter of Credit. 

Designated Entity Letter of Credit shall mean the letter of credit provided by the Designated 
Entity pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement and Section 3.0 of 
this Agreement as security associated with the Project. 

1.3 Development Schedule. 

Development Schedule shall mean the schedule of milestones set forth in Schedule C of this 
Agreement. 

1.4 Effective Date. 

Effective Date shall mean the date this Agreement becomes effective pursuant to Section 2.0 of 
this Agreement. 

1.5 Initial Operation. 

Initial Operation shall mean the date the Project is (i) energized and (ii) under Transmission 
Provider operational dispatch. 

1.6 Project. 

Project shall mean the enhancement or expansion included in the PJM Regional Transmission 
Expansion Plan described in Schedule A of this Agreement. 



1.7 Project Finance Entity. 

Project Finance Entity shall mean holder, trustee or agent for holders, of any component of 
Project Financing. 

1.8 Project Financing. 

Project Financing shall mean: (a) one or more loans, leases, equity and/or debt financings, 
together with all modifications, renewals, supplements, substitutions and replacements thereof, 
the proceeds of which are used to finance or refinance the costs of the Project, any alteration, 
expansion or improvement to the Project, or the operation of the Project; or (b) loans and/or debt 
issues secured by the Project. 

1.9 Reasonable Efforts. 

Reasonable Efforts shall mean such efforts as are consistent with ensuring the timely and 
effective design and construction of the Project in a manner, which ensures that the Project, once 
placed in service, meets the requirements of the Project as described in Schedule B and are 
consistent with Good Utility Practice. 

1.10 Required Project In-Service Date. 

Required Project In-Service Date shall mean the date the Project is required to:  (i) be completed 
in accordance with the Scope of Work in Schedules B this Agreement, (ii) meet the criteria 
outlined in Schedule D of this Agreement and (iii) be under Transmission Provider operational 
dispatch. 

Article 2 – Effective Date and Term 

2.0 Effective Date. 

Subject to regulatory acceptance, this Agreement shall become effective on the date the 
Agreement has been executed by all Parties, or if this Agreement is filed with FERC for 
acceptance, rather than reported only in PJM’s Electric Quarterly Report, upon the date specified 
by FERC. 

2.1 Term. 

This Agreement shall continue in full force and effect from the Effective Date until:  (i) the 
Designated Entity executes the Consolidated Transmission Owners Agreement; and (ii) the 
Project (a) has been completed in accordance with the terms and conditions of this Agreement, 
(b) meets all relevant required planning criteria, and (c) is under Transmission Provider’s 
operational dispatch; or (iii) the Agreement is terminated pursuant to Article 8 of this 
Agreement. 



Article 3 – Security 

3.0 Obligation to Provide Security. 

In accordance with Section 1.5.8(j) of Schedule 6 of the Operating Agreement, Designated Entity 
shall provide Transmission Provider a letter of credit as acceptable to Transmission Provider 
(Designated Entity Letter of Credit) or cash security in the amount of $25,500,000.  Designated 
Entity is required provide and maintain the Designated Entity Letter of Credit, as required by 
Section 1.5.8(j) of Schedule 6 of the Operating Agreement and Section 3.0 of this Agreement.  
The Designated Entity Letter of Credit shall remain in full force and effect for the term of this 
Agreement and for the duration of the obligations arising therefrom in accordance with Article 
17.0.  Notwithstanding the foregoing, the Designated Entity is not required to provide a letter of 
credit or cash security to the extent (i) the Designated Entity is a Transmission Owner and (ii) the 
Project was selected (A) pursuant to Operating Agreement, Schedule 6, sections 1.5.8(g), 
1.5.8(h), or 1.5.8(m)(1); or (B) through a proposal window conducted pursuant to Operating 
Agreement, Schedule 6, section 1.5.8(c) in which no Nonincumbent Developer submitted a 
competing proposal to address the need identified by the Transmission Provider. 

3.1 Distribution of Designated Entity Letter of Credit or Cash Security. 

In the event that Transmission Provider draws upon the Designated Entity Letter of Credit or 
retains the cash security in accordance with Sections 7.5, 8.0, or 8.1, Transmission Provider shall 
distribute such funds as determined by FERC. 

Article 4 – Project Construction 

4.0 Construction of Project by Designated Entity. 

Designated Entity shall design, engineer, procure, install and construct the Project, including any 
modifications thereto, in accordance with:  (i) the terms of this Agreement, including but not 
limited to the Scope of Work in Schedule B and the Development Schedule in Schedule C; 
(ii) applicable reliability principles, guidelines, and standards of the Applicable Regional 
Reliability Council and NERC; (iii) the Operating Agreement; (iv) the PJM Manuals; and 
(v) Good Utility Practice. 

4.1 Milestones. 

4.1.0 Milestone Dates. 

Designated Entity shall meet the milestone dates set forth in the Development Schedule in 
Schedule C of this Agreement.  Milestone dates set forth in Schedule C only may be extended by 
Transmission Provider in writing.  Failure to meet any of the milestone dates specified in 
Schedule C, or as extended as described in this Section 4.1.0 or Section 4.3.0 of this Agreement, 
shall constitute a Breach of this Agreement.  Transmission Provider reasonably may extend any 



such milestone date, in the event of delays not caused by the Designated Entity that could not be 
remedied by the Designated Entity through the exercise of due diligence, or if an extension will 
not delay the Required Project In-Service Date specified in Schedule C of this Agreement; 
provided that a corporate officer of the Designated Entity submits a revised Development 
Schedule containing revised milestones and showing the Project in full operation no later than 
the Required Project In-Service Date specified in Schedule C of this Agreement. 

4.1.1 Right to Inspect. 

Upon reasonable notice, Transmission Provider shall have the right to inspect the Project for the 
purposes of assessing the progress of the Project and satisfaction of milestones.  Such inspection 
shall not be deemed as review or approval by Transmission Provider of any design or 
construction practices or standards used by the Designated Entity. 

4.2 Applicable Technical Requirements and Standards. 

For the purposes of this Agreement, applicable technical requirements and standards of the 
Transmission Owner(s) to whose facilities the Project will interconnect shall apply to the design, 
engineering, procurement, construction and installation of the Project to the extent that the 
provisions thereof relate to the interconnection of the Project to the Transmission Owner(s) 
facilities. 

4.3 Project Modification. 

4.3.0 Project Modification Process. 

The Scope of Work and Development Schedule, including the milestones therein, may be 
revised, as required, in accordance with Transmission Provider’s project modification process set 
forth in the PJM Manuals, or otherwise by Transmission Provider in writing.  Such modifications 
may include alterations as necessary and directed by Transmission Provider to meet the system 
condition for which the Project was included in the Regional Transmission Expansion Plan. 

4.3.1 Consent of Transmission Provider to Project Modifications. 

Designated Entity may not modify the Project without prior written consent of Transmission 
Provider, including but not limited to, modifications necessary to obtain siting approval or 
necessary permits, which consent shall not be unreasonably withheld, conditioned, or delayed. 

4.3.2 Customer Facility Interconnections And Transmission Service Requests. 

Designated Entity shall perform or permit the engineering and construction necessary to 
accommodate the interconnection of Customer Facilities to the Project and transmission service 
requests that are determined necessary for such interconnections and transmission service 
requests in accordance with Parts IV and VI, and Parts II and III, respectively, of the Tariff. 

4.4 Project Tracking. 



The Designated Entity shall provide regular, quarterly construction status reports in writing to 
Transmission Provider.  The reports shall contain, but not be limited to, updates and information 
specified in the PJM Manuals regarding: (i) current engineering and construction status of the 
Project; (ii) Project completion percentage, including milestone completion; (iii) current target 
Project or phase completion date(s); (iv) applicable outage information; and (v) cost expenditures 
to date and revised projected cost estimates for completion of the Project.  Transmission Provider 
shall use such status reports to post updates regarding the progress of the Project. 

4.5 Exclusive Responsibility of Designated Entity. 

Designated Entity shall be solely responsible for all planning, design, engineering, procurement, 
construction, installation, management, operations, safety, and compliance with applicable laws 
and regulations associated with the Project, including but not limited to obtaining all necessary 
permits, siting, and other regulatory approvals.  Transmission Provider shall have no 
responsibility to manage, supervise, or ensure compliance or adequacy of same. 

Article 5 – Coordination with Third-Parties 

5.0 Interconnection Coordination Agreement with Transmission Owner(s). 

By the dates specified in the Development Schedule in Schedule C of this Agreement, 
Designated Entity shall execute or request to file unexecuted with the Commission: (a) an 
Interconnection Coordination Agreement; and (b) an interconnection agreement among and 
between Designated Entity, Transmission Provider, and the Transmission Owner(s) to whose 
facilities the Project will interconnect. 

5.1 Connection with Entities Not a Party to the Consolidated Transmission Owners 

Agreement. 

Designated Entity shall not permit any part of the Project facilities to be connected with the 
facilities of any entity which is not: (i) a party to Consolidated Transmission Owners Agreement 
without an interconnection agreement that contains provisions for the safe and reliable 
interconnection and operation of such interconnection in accordance with Good Utility Practice, 
and principles, guidelines and standards of the Applicable Regional Reliability Council and 
NERC or comparable requirements of an applicable retail tariff or agreement approved by 
appropriate regulatory authority; or (ii) a party to a separate Designated Entity Agreement. 

Article 6 – Insurance 

6.0 Designated Entity Insurance Requirements. 

Designated Entity shall obtain and maintain in full force and effect such insurance as is 
consistent with Good Utility Practice.  The Transmission Provider shall be included as an 



Additional Insured in the Designated Entity’s applicable liability insurance policies.  The 
Designated Entity shall provide evidence of compliance with this requirement upon request by 
the Transmission Provider. 

6.1 Subcontractor Insurance. 

In accord with Good Utility Practice, Designated Entity shall require each of its subcontractors to 
maintain and, upon request, provide Designated Entity evidence of insurance coverage of types, 
and in amounts, commensurate with the risks associated with the services provided by the 
subcontractor.  Bonding and hiring of contractors or subcontractors shall be the Designated 
Entity’s discretion, but regardless of bonding or the existence or non-existence of insurance, the 
Designated Entity shall be responsible for the performance or non-performance of any contractor 
or subcontractor it hires. 

Article 7 – Breach and Default 

7.0 Breach. 

Except as otherwise provided in Article 10, a Breach of this Agreement shall include: 

(a) The failure to comply with any term or condition of this Agreement, including but 
not limited to, any Breach of a representation, warranty, or covenant made in this Agreement, 
and failure to provide and maintain security in accordance with Section 3.0 of this Agreement; 

(b) The failure to meet a milestone or milestone date set forth in the Development 
Schedule in Schedule C of this Agreement, or as extended in writing as described in Sections 
4.1.0 and 4.3.0 of this Agreement; 

(c) Assignment of this Agreement in a manner inconsistent with the terms of this 
Agreement; or 

(d) Failure of any Party to provide information or data required to be provided to 
another Party under this Agreement for such other Party to satisfy its obligations under this 
Agreement. 

7.1 Notice of Breach. 

In the event of a Breach, a Party not in Breach of this Agreement shall give written notice of 
such Breach to the breaching Party, and to any other persons, including a Project Finance Entity, 
if applicable, that the breaching Party identifies in writing prior to the Breach.  Such notice shall 
set forth, in reasonable detail, the nature of the Breach, and where known and applicable, the 
steps necessary to cure such Breach. 

7.2 Cure and Default. 



A Party that commits a Breach and does not take steps to cure the Breach pursuant to Section 7.3 
shall be in Default of this Agreement. 

7.3 Cure of Breach. 

The breaching Party may:  (i) cure the Breach within thirty days from the receipt of the notice of 
Breach or other such date as determined by Transmission Provider to ensure that the Project 
meets its Required Project In-Service Date set forth in Schedule C; or, (ii) if the Breach cannot 
be cured within thirty days but may be cured in a manner that ensures that the Project meets the 
Required Project In-Service Date for the Project, within such thirty day time period, commences 
in good faith steps that are reasonable and appropriate to cure the Breach and thereafter 
diligently pursue such action to completion. 

7.4 Re-evaluation if Breach Not Cured. 

In the event that a breaching Party does not cure a Breach in accordance with Section 7.3 of this 
Agreement, Transmission Provider shall conduct a re-evaluation pursuant to Section 1.5.8(k) of 
Schedule 6 of the Operating Agreement.  If based on such re-evaluation, the Project is retained in 
the Regional Transmission Expansion Plan and the Designated Entity’s designation for the 
Project also is retained, the Parties shall modify this Agreement, including Schedules, as 
necessary.  In all other events, Designated Entity shall be considered in Default of this 
Agreement, and this Agreement shall terminate in accordance with Section 8.1 of this 
Agreement. 

7.5 Remedies. 

Upon the occurrence of an event of Default, the non-Defaulting Party shall be entitled to:  (i) 
commence an action to require the Defaulting Party to remedy such Default and specifically 
perform its duties and obligations hereunder in accordance with the terms and conditions hereof; 
(ii) suspend performance hereunder; and (iii) exercise such other rights and remedies as it may 
have in equity or at law.  Upon Default by Designated Entity, Transmission Provider may draw 
upon the Designated Entity Letter of Credit.  Nothing in this Section 7.5 is intended in any way 
to affect the rights of a third-party to seek any remedy it may have in equity or at law from the 
Designated Entity resulting from Designated Entity’s Default of this Agreement. 

7.6 Remedies Cumulative. 

No remedy conferred by any provision of this Agreement is intended to be exclusive of any other 
remedy and each and every remedy shall be cumulative and shall be in addition to every other 
remedy given hereunder or now or hereafter existing at law or in equity or by statute or 
otherwise.  The election of any one or more remedies shall not constitute a waiver of the right to 
pursue other available remedies. 

7.7 Waiver. 



Any waiver at any time by any Party of its rights with respect to a Breach or Default under this 
Agreement, or with respect to any other matters arising in connection with this Agreement, shall 
not be deemed a waiver or continuing waiver with respect to any other Breach or Default or 
other matter. 

Article 8 – Early Termination 

8.0 Termination by Transmission Provider. 

In the event that:  (i) pursuant to Section 1.5.8(k) of Schedule 6 of the Operating Agreement, 
Transmission Provider determines to remove the Project from the Regional Transmission 
Expansion Plan and/or not to retain Designated Entity’s status for the Project; (ii) Transmission 
Provider otherwise determines pursuant to Regional Transmission Expansion Planning Protocol 
in Schedule 6 of the Operating Agreement that the Project is no longer required to address the 
specific need for which the Project was included in the Regional Transmission Expansion Plan; 
or (iii) an event of force majeure, as defined in section 10.0 of this Attachment KK, or other 
event outside of the Designated Entity’s control that, with the exercise of Reasonable Efforts, 
Designated Entity cannot alleviate and which prevents the Designated Entity from satisfying its 
obligations under this Agreement, Transmission Provider may terminate this Agreement by 
providing written notice of termination to Designated Entity, which shall become effective the 
later of sixty calendar days after the Designated Entity receives such notice or other such date the 
FERC establishes for the termination.  In the event termination pursuant to this Section 8.0 is 
based on (ii) or (iii) above, Transmission Provider shall not have the right to draw upon the 
Designated Entity Letter of Credit or retain the cash security and shall cancel the Designated 
Entity Letter of Credit or return the cash security within thirty days of the termination of this 
Agreement. 

8.1 Termination by Default. 

This Agreement shall terminate in the event a Party is in Default of this Agreement in 
accordance with Sections 7.2 or 7.4 of this Agreement.  Upon Default by Designated Entity, 
Transmission Provider may draw upon the Designated Entity Letter of Credit or retain the cash 
security. 

8.2 Filing at FERC. 

Transmission Provider shall make the appropriate filing with FERC as required to effectuate the 
termination of this Agreement pursuant to this Article 8. 

Article 9 – Liability and Indemnity 

9.0 Liability. 



For the purposes of this Agreement, Transmission Provider’s liability to the Designated Entity, 
any third-party, or any other person arising or resulting from any acts or omissions associated in 
any way with performance under this Agreement shall be limited in the same manner and to the 
same extent that Transmission Provider’s liability is limited to any Transmission Customer, 
third-party or other person under Section 10.2 of the Tariff arising or resulting from any act or 
omission in any way associated with service provided under the Tariff or any Service Agreement 
thereunder. 

9.1 Indemnity. 

For the purposes of this Agreement, Designated Entity shall at all times indemnify, defend, and 
save Transmission Provider and its directors, managers, members, shareholders, officers and 
employees harmless from, any and all damages, losses, claims, including claims and actions 
relating to injury to or death of any person or damage to property, demands, suits, recoveries, 
costs and expenses, court costs, attorney fees, and all other obligations by or to third-parties, 
arising out of or resulting from the Transmission Provider’s acts or omissions associated with the 
performance of its obligations under this Agreement to the same extent and in the same manner 
that a Transmission Customer is required to indemnify, defend and save Transmission Provider 
and its directors, managers, members, shareholders, officers and employees harmless under 
Section 10.3 of the Tariff. 

Article 10 – Force Majeure 

10.0 Force Majeure. 

For the purpose of this section, an event of force majeure shall mean any cause beyond the 
control of the affected Party, including but not restricted to, acts of God, flood, drought, 
earthquake, storm, fire, lightening, epidemic, war, riot, civil disturbance or disobedience, labor 
dispute, labor or material shortage, sabotage, acts of public enemy, explosions, orders, 
regulations or restrictions imposed by governmental, military, or lawfully established civilian 
authorities, which in any foregoing cases, by exercise of due diligence, it has been unable to 
overcome.  An event of force majeure does not include: (i) a failure of performance that is due to 
an affected Party’s own negligence or intentional wrongdoing; (ii) any removable or remedial 
causes (other than settlement of a strike or labor dispute) which an affected Party fails to remove 
or remedy within a reasonable time; or (iii) economic hardship of an affected Party. 

10.1 Notice. 

A Party that is unable to carry out an obligation imposed on it by this Agreement due to Force 
Majeure shall notify the other Party in writing within a reasonable time after the occurrence of 
the cause relied on. 

10.2 Duration of Force Majeure. 



A Party shall not be responsible for any non-performance or considered in Breach or Default 
under this Agreement, for any deficiency or failure to perform any obligation under this 
Agreement to the extent that such failure or deficiency is due to Force Majeure.  A Party shall be 
excused from whatever performance is affected only for the duration of the Force Majeure and 
while the Party exercises Reasonable Efforts to alleviate such situation.  As soon as the non-
performing Party is able to resume performance of its obligations excused because of the 
occurrence of Force Majeure, such Party shall resume performance and give prompt notice 
thereof to the other Party.  In the event that Designated Entity is unable to perform any of its 
obligations under this Agreement because of an occurrence of Force Majeure, Transmission 
Provider may terminate this Agreement in accordance with Section 8.0 of this Agreement. 

10.3 Breach or Default of or Force Majeure under Interconnection Coordination 

Agreement 

If either of the following events prevents Designated Entity from performing any of its 
obligations under this Agreement, such event shall be considered a Force Majeure event under 
this Agreement and the provisions of this Article 10 shall apply:  (i) a breach or default of the 
Interconnection Coordination Agreement associated with the Project by a party to the 
Interconnection Coordination Agreement other than the Designated Entity; or (ii) an event of 
Force Majeure under the Interconnection Coordination Agreement associated with the Project. 

Article 11 – Assignment 

11.0 Assignment. 

A Party may assign all of its rights, duties, and obligations under this Agreement in accordance 
with this Section 11.0.  Except for assignments described in Section 11.1 of this Agreement that 
may not result in the assignment of all rights, duties, and obligations under this Agreement to a 
Project Finance Entity, no partial assignments will be permitted.  No Party may assign any of its 
rights or delegate any of its duties or obligations under this Agreement without prior written 
consent of the other Party, which consent shall not be unreasonably withheld, conditioned, or 
delayed.  Any such assignment or delegation made without such written consent shall be null and 
void.  Assignment by the Designated Entity shall be contingent upon, prior to the effective date 
of the assignment: (i) the Designated Entity or assignee demonstrating to the satisfaction of 
Transmission Provider that the assignee has the technical competence and financial ability to 
comply with the requirements of this Agreement and to construct the Project consistent with the 
assignor’s cost estimates for the Project; and (ii) the assignee is eligible to be a Designated Entity 
for the Project pursuant to Sections 1.5.8(a) and (f) of Schedule 6 of the Operating Agreement.  
Except as provided in an assignment to a Finance Project Entity to the contrary, for all 
assignments by any Party, the assignee must assume in a writing, to be provided to the other 
Party, all rights, duties, and obligations of the assignor arising under this Agreement.  Any 
assignment described herein shall not relieve or discharge the assignor from any of its 
obligations hereunder absent the written consent of the other Party.    In no circumstance, shall 
an assignment of this Agreement or any of the rights, duties, and obligations under this 
Agreement diminish the rights of the Transmission Provider under this Agreement, the Tariff, or 



the Operating Agreement.  Any assignees that will construct, maintain, or operate the Project 
shall be subject to, and comply with the terms of this Agreement, the Tariff and the Operating 
Agreement. 

11.1 Project Finance Entity Assignments 

11.1.1 Assignment to Project Finance Entity 

If an arrangement between the Designated Entity and a Project Finance Entity provides that the 
Project Finance Entity may assume any of the rights, duties and obligations of the Designated 
Entity under this Agreement or otherwise provides that the Project Finance Entity may cure a 
Breach of this Agreement by the Designated Entity, the Project Finance Entity may be assigned 
this Agreement or any of the rights, duties, or obligations hereunder only upon written consent of 
the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or 
delayed.  In no circumstance, shall an assignment of this Agreement or any of the rights, duties, 
and obligations under this Agreement diminish the rights of the Transmission Provider under this 
Agreement, the Tariff, or the Operating Agreement. 

11.1.2 Assignment By Project Finance Entity 

A Project Finance Entity that has been assigned this Agreement or any of the rights, duties or 
obligations under this Agreement or otherwise is permitted to cure a Breach of this Agreement, 
as described pursuant to Section 11.1.1 above, may assign this Agreement or any of the rights, 
duties or obligations under this Agreement to another entity not a Party to this Agreement only: 
(i) upon the Breach of this Agreement by the Designated Entity; and (ii) with the written consent 
of the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or 
delayed.  In no circumstance, shall an assignment of this Agreement or any of the rights, duties, 
and obligations under this Agreement alter or diminish the rights of the Transmission Provider 
under this Agreement, the Tariff, or the Operating Agreement.  Any assignees that will construct, 
maintain, or operate the Project shall be subject to, and comply with the Tariff and Operating 
Agreement. 

Article 12 – Information Exchange 

12.0 Information Access. 

Subject to Applicable Laws and Regulations, each Party shall make available to the other Party 
information necessary to carry out each Party’s obligations and responsibilities under this 
Agreement, the Operating Agreement, and the Tariff.  Such information shall include but not be 
limited to, information reasonably requested by Transmission Provider to prepare the Regional 
Transmission Expansion Plan.  The Parties shall not use such information for purposes other than 
to carry out their obligations or enforce their rights under this Agreement, the Operating 
Agreement, and the Tariff. 

12.1 Reporting of Non-Force Majeure Events. 



Each Party shall notify the other Party when it becomes aware of its inability to comply with the 
provisions of this Agreement for a reason other than Force Majeure.  The Parties agree to 
cooperate with each other and provide necessary information regarding such inability to comply, 
including, but not limited to, the date, duration, reason for the inability to comply, and corrective 
actions taken or planned to be taken with respect to such inability to comply.  Notwithstanding 
the foregoing, notification, cooperation or information provided under this Section 12.1 shall not 
entitle the receiving Party to allege a cause of action for anticipatory Breach of this Agreement. 

Article 13 – Confidentiality 

13.0 Confidentiality. 

For the purposes of this Agreement, information will be considered and treated as Confidential 
Information only if it meets the definition of Confidential Information set forth in Section 1.1 of 
this Agreement and is clearly designated or marked in writing as “confidential” on the face of the 
document, or, if the information is conveyed orally or by inspection, if the Party providing the 
information orally informs the Party receiving the information that the information is 
“confidential.”  Confidential Information shall be treated consistent with Section 18.17 of the 
Operating Agreement.  A Party shall be responsible for the costs associated with affording 
confidential treatment to its information. 

Article 14 – Regulatory Requirements 

14.0 Regulatory Approvals. 

Designated Entity shall seek and obtain all required government authority authorizations or 
approvals as soon as reasonably practicable, and by the milestone dates set forth in the 
Development Schedule of Schedule C of this Agreement, as applicable. 

Article 15 – Representations and Warranties 

15.0 General. 

Designated Entity hereby represents, warrants and covenants as follows, with these 
representations, warranties, and covenants effective as to the Designated Entity during the full 
time this Agreement is effective: 

15.0.1 Good Standing 

Designated Entity is duly organized or formed, as applicable, validly existing and in good 
standing under the laws of its State of organization or formation, and is in good standing under 
the laws of the respective State(s) in which it is incorporated. 



15.0.2 Authority 

Designated Entity has the right, power and authority to enter into this Agreement, to become a 
Party thereto and to perform its obligations hereunder.  This Agreement is a legal, valid and 
binding obligation of Designated Entity, enforceable against Designated Entity in accordance 
with its terms, except as the enforceability thereof may be limited by applicable bankruptcy, 
insolvency, reorganization or other similar laws affecting creditors’ rights generally and by 
general equitable principles (regardless of whether enforceability is sought in a proceeding in 
equity or at law). 

15.0.3 No Conflict. 

The execution, delivery and performance of this Agreement does not violate or conflict with the 
organizational or formation documents, or bylaws or operating agreement, of Designated Entity, 
or any judgment, license, permit, order, material agreement or instrument applicable to or 
binding upon Designated Entity or any of its assets. 

Article 16 – Operation of Project 

16.0 Initial Operation. 

The following requirements shall be satisfied prior to Initial Operation of the Project: 

16.0.1 Execution of the Consolidated Transmission Owners Agreement 

Designated Entity has executed the Consolidated Transmission Owners Agreement and is able to 
meet all requirements therein. 

16.0.2 Execution of an Interconnection Agreement 

Designated Entity has executed an Interconnection Agreement with the Transmission Owner(s) 
to whose facilities the Project will interconnect, or such agreement has been filed unexecuted 
with the Commission. 

16.0.3 Operational Requirements 

The Project must meet all applicable operational requirements described in the PJM Manuals. 

16.0.4 Parallel Operation 

Designated Entity shall have all necessary systems and personnel in place to allow for parallel 
operation of its facilities with the facilities of the Transmission Owner(s) to which the Project is 
interconnected consistent with the Interconnection Coordination Agreement associated with the 
Project. 



16.0.5 Synchronization 

Designated Entity shall have received any necessary authorization from Transmission Provider 
and the Transmission Owner(s) to whose facilities the Project will interconnect to synchronize 
with the Transmission System or to energize, as applicable, per the determination of 
Transmission Provider, the Project. 

16.1 Partial Operation. 

If the Project is to be completed in phases, the completed part of the Project may operate prior to 
completion and Required Project In-Service Date set forth in Schedule C of this Agreement, 
provided that: (i) Designated Entity has notified Transmission Provider of the successful 
completion of the Project phase; (ii) Transmission Provider has determined that partial operation 
of the Project will not negatively impact the reliability of the Transmission System; (iii) 
Designated Entity has demonstrated that the requirements for Initial Operation set forth in 
Section 16.0 of this Agreement have been met for the Project phase; and (iv) partial operation of 
the Project is consistent with Applicable Laws and Regulations, Applicable Reliability 
Standards, and Good Utility Practice. 

Article 17 – Survival 

17.0 Survival of Rights. 

The rights and obligations of the Parties in this Agreement shall survive the termination, 
expiration, or cancellation of this Agreement to the extent necessary to provide for the 
determination and enforcement of said obligations arising from acts or events that occurred while 
this Agreement was in effect.  The Liability and Indemnity provisions in Article 9 also shall 
survive termination, expiration, or cancellation of this Agreement. 

Article 18 – Non-Standard Terms and Conditions 

18.0 Schedule E – Addendum of Non-Standard Terms and Conditions. 

Subject to FERC acceptance or approval, the Parties agree that the terms and conditions set forth 
in the attached Schedule E are hereby incorporated by reference, and made a part of, this 
Agreement.  In the event of any conflict between a provision of Schedule E that FERC has 
accepted and any provision of the standard terms and conditions set forth in this Agreement that 
relates to the same subject matter, the pertinent provision of Schedule E shall control. 

Article 19 – Miscellaneous 

19.0 Notices. 



Any notice or request made to or by any Party regarding this Agreement shall be made by U.S. 
mail or reputable overnight courier to the addresses set forth below: 

Transmission Provider: 
PJM Interconnection, L.L.C. 
2750 Monroe Blvd. 
Audubon, PA 19403 
Attention: Augustine Caven, Senior Manager, Transmission Policy & Project 

Management 

NEET MidAtlantic: 
NextEra Energy Transmission MidAtlantic, Inc. 
700 Universe Blvd, UST/JB.  
Juno Beach, FL 33408  

Attention:  
Matt Valle, President, NextEra Energy Transmission 
700 Universe Blvd, UST/JB.  
Juno Beach, FL 33408  
Matt.Valle@NextEraEnergy.com

With copies to: 

Matt Coates, Vice President, NextEra Energy Transmission 
700 Universe Blvd, UST/JB.  
Juno Beach, FL 33408  
Matthew.Coates@nexteraenergy.com  

Ryan Colley, Executive Director, NextEra Energy Transmission 
700 Universe Blvd, UST/JB.  
Juno Beach, FL 33408  
Patrick.Colley@nexteraenergy.com

Matt Pawlowski, Vice President, NextEra Energy Transmission 
700 Universe Blvd, UST/JB.  
Juno Beach, FL 33408  
matt.pawlowski@nexteraenergy.com

Kaitlin McCormick, Senior Director, NextEra Energy Transmission  
700 Universe Blvd, UST/JB.  
Juno Beach, FL 33408  
kaitlin.mccormick@nexteraenergy.com

NEET Virginia: 
NextEra Energy Transmission Virginia, Inc. 
700 Universe Blvd, UST/JB.  



Juno Beach, FL 33408  

Attention:  
Matt Valle, President, NextEra Energy Transmission 
700 Universe Blvd, UST/JB.  
Juno Beach, FL 33408  
Matt.Valle@NextEraEnergy.com

With copies to: 

Matt Coates, Vice President, NextEra Energy Transmission 
700 Universe Blvd, UST/JB.  
Juno Beach, FL 33408  
Matthew.Coates@nexteraenergy.com  

Ryan Colley, Executive Director, NextEra Energy Transmission 
700 Universe Blvd, UST/JB.  
Juno Beach, FL 33408  
Patrick.Colley@nexteraenergy.com

Matt Pawlowski, Vice President, NextEra Energy Transmission 
700 Universe Blvd, UST/JB.  
Juno Beach, FL 33408  
matt.pawlowski@nexteraenergy.com

Kaitlin McCormick, Senior Director, NextEra Energy Transmission  
700 Universe Blvd, UST/JB.  
Juno Beach, FL 33408  
kaitlin.mccormick@nexteraenergy.com

19.1 No Transmission Service. 

This Agreement does not entitle the Designated Entity to take Transmission Service under the 
Tariff. 

19.2 No Rights. 

Neither this Agreement nor the construction or the financing of the Project entitles Designated 
Entity to any rights related to Customer-Funded Upgrades set forth in Subpart C of Part VI of the 
Tariff. 

19.3 Standard of Review. 



Future modifications to this Agreement by the Parties or the FERC shall be subject to the just 
and reasonable standard and the Parties shall not be required to demonstrate that such 
modifications are required to meet the “public interest” standard of review as described in United 

Gas Pipe Line Co. v. Mobile Gas Service Corp., 350 U.S. 332 (1956), and Federal Power 

Commission v. Sierra Pacific Power Co., 350 U.S. 348 (1956). 

19.4 No Partnership. 

Notwithstanding any provision of this Agreement, the Parties do not intend to create hereby any 
joint venture, partnership, association taxable as a corporation, or other entity for the conduct of 
any business for profit. 

19.5 Headings. 

The Article and Section headings used in this Agreement are for convenience only and shall not 
affect the construction or interpretation of any of the provisions of this Agreement. 

19.6 Interpretation. 

Wherever the context may require, any noun or pronoun used herein shall include the 
corresponding masculine, feminine or neuter forms.  The singular form of nouns, pronouns and 
verbs shall include the plural and vice versa. 

19.7 Severability. 

Each provision of this Agreement shall be considered severable and if for any reason any 
provision is determined by a court or regulatory authority of competent jurisdiction to be invalid, 
void or unenforceable, the remaining provisions of this Agreement shall continue in full force 
and effect and shall in no way be affected, impaired or invalidated, and such invalid, void or 
unenforceable provision shall be replaced with valid and enforceable provision or provisions 
which otherwise give effect to the original intent of the invalid, void or unenforceable provision. 

19.8 Further Assurances. 

Each Party hereby agrees that it shall hereafter execute and deliver such further instruments, 
provide all information and take or forbear such further acts and things as may be reasonably 
required or useful to carry out the intent and purpose of this Agreement and as are not 
inconsistent with the terms hereof. 

19.9 Counterparts. 

This Agreement may be executed in multiple counterparts to be construed as one effective as of 
the Effective Date. 

19.10 Governing Law 



This Agreement shall be governed under the Federal Power Act and Delaware law, as applicable. 

19.11 Incorporation of Other Documents. 

The Tariff, the Operating Agreement, and the Reliability Assurance Agreement, as they may be 
amended from time to time, are hereby incorporated herein and made a part hereof. 

[Signature Page Follows] 



IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by their 
respective authorized officials.

Transmission Provider:  PJM Interconnection, L.L.C.

By:______________________ _______________ ______________
Name Title Date

Printed name of signer: ___________________________________________

Designated Entity:  NextEra Energy Transmission MidAtlantic, Inc.

By:______________________ _______________ ______________
Name Title Date

Printed name of signer: ______________________________________________

Designated Entity:  NextEra Energy Transmission Virginia, Inc.

By:______________________ _______________ ______________
Name Title Date

Printed name of signer: ______________________________________________
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SCHEDULE A 

Description of Project 

PJM Baseline 
Upgrade IDs 

Description of Projects 
Designated 

Entity 

b3800.102 
New 500 kV line from existing 502 Junction substation to Woodside 
500 KV substation (bypass Black Oak) (NEET Portion) . 

NEET MidAtlantic; 
NEET Virginia  

b3800.106 
Woodside 500 kV substation (Except terminations, Transformer, Cap 
Banks and Statcom). 

NEET Virginia 

b3800.107 
Line Termination cost at Woodside 500 kV for 502 Jct to Woodside 
500 kV line.  

NEET Virginia 

b3800.108 
Line Termination cost at Woodside 500 kV for Woodside to Aspen 500 
kV line.  

NEET Virginia 

b3800.109 
Termination work for two 500/138 kV transformer at Woodside 500 kV 
substation  

NEET Virginia 

b3800.110 Two 500/138 kV transformers at Woodside 500 kV substation.  NEET Virginia 

b3800.113 
Two 150 MVAR Cap banks and one +500/-300 MVAR STATCOM at 
Woodside 500 kV substation.  

NEET Virginia 

b3800.115 
Line work for terminating Doubs to Bismark line for Doubs side for 
Woodside 500 kV substation.  

NEET Virginia  

b3800.117 
Line work for terminating Doubs to Bismark line for Bismark side for 
Woodside 500 kV substation.  

NEET Virginia  

b4000.14 

Install two new 500 kV dead-end structures near Black Oak substation 
to interconnect the 502 Junction – Woodside 500 kV transmission line. 
Adjust Woodside protection scheme for Black Oak loop-in and remove 
502 Junction tie.  

NEET MidAtlantic  



SCHEDULE B 

Scope of Work 

PJM Baseline 
Upgrade IDs 

Description of Projects 
Designated 

Entity 

b3800.102 
New 500 kV line from existing 502 Junction substation to Woodside 
500 KV substation (bypass Black Oak) (NEET Portion) . 

NEET MidAtlantic; 
NEET Virginia  

b3800.106 
Woodside 500 kV substation (Except terminations, Transformer, Cap 
Banks and Statcom). 

NEET Virginia 

b3800.107 
Line Termination cost at Woodside 500 kV for 502 Jct to Woodside 
500 kV line.  

NEET Virginia 

b3800.108 
Line Termination cost at Woodside 500 kV for Woodside to Aspen 500 
kV line.  

NEET Virginia 

b3800.109 
Termination work for two 500/138 kV transformer at Woodside 500 kV 
substation  

NEET Virginia 

b3800.110 Two 500/138 kV transformers at Woodside 500 kV substation.  NEET Virginia 

b3800.113 
Two 150 MVAR Cap banks and one +500/-300 MVAR STATCOM at 
Woodside 500 kV substation.  

NEET Virginia 

b3800.115 
Line work for terminating Doubs to Bismark line for Doubs side for 
Woodside 500 kV substation.  

NEET Virginia  

b3800.117 
Line work for terminating Doubs to Bismark line for Bismark side for 
Woodside 500 kV substation.  

NEET Virginia  

b4000.14 

Install two new 500 kV dead-end structures near Black Oak substation 
to interconnect the 502 Junction – Woodside 500 kV transmission line. 
Adjust Woodside protection scheme for Black Oak loop-in and remove 
502 Junction tie.  

NEET MidAtlantic  



SCHEDULE C 

Development Schedule 

Designated Entity shall ensure and demonstrate to the Transmission Provider that it timely has 
met the following milestones and milestone dates and that the milestones remain in good 
standing: 

Milestones 

PJM Baseline 
Upgrade ID 

Execute 
Interconnection 

Coordination 
Agreement: 

On or before this 
date, Designated 

Entity must execute 
the Interconnection 

Coordination 
Agreement or 
request the 

agreement be filed 
unexecuted. 

Demonstrate 
Adequate Project 

Financing:  
On or before this 
date, Designated 

Entity must 
demonstrate that 
adequate project 

financing has been 
secured.  Project 
financing must be 
maintained for the 

term of this 
Agreement

Acquisition of all 
necessary federal, 
state, county, and 
local site permits:
On or before this 
date, Designated 

Entity must 
demonstrate that 

all required federal, 
state, county and 
local site permits 

have been 

acquired.1

Required Project In-
Service Date:  

On or before this date, 
Designated Entity must: (i) 

demonstrate that the Project 
is completed in accordance 
with the Scope of Work in 

Schedules B of this 
Agreement; (ii) meets the 

criteria outlined in Schedule 
D of this Agreement; and (iii) 

is under Transmission 
Provider operational 

dispatch.

1 Designated Entity and Transmission Provider acknowledge that Dominion and FirstEnergy 
have been designated to construct non-competitive upgrades to existing facilities related to the 
Project.  Specifically, Dominion has been assigned Project IDs b38000.118, b3800.120, and 
b3800.375 (“Dominion Scope”), while FirstEnergy has been assigned Project IDs b3800.103, 
b3800.104, b3800.105, b3800.111, b3800.112, b38000.114, b3800.116, b3800.128, b3800.129, 
and b3800.101 (“FirstEnergy Scope”).  If Designated Entity obtains all necessary federal, state, 
county, and local site permits but Dominion and/or FirstEnergy have not obtained the necessary 
federal, state, county, and local site permits for, respectively, the Dominion Scope or the First 
Energy Scope, then Designated Entity and Transmission Provider agree to meet within 30 days 
of the date on which Designated Entity notifies Transmission Provider that it has obtained all 
necessary federal, state, county, and local site permits to construct the Project to discuss issues 
related to the Project, including, but not limited to, the status of the Dominion Scope and/or the 
First Energy Scope, customer costs, and other Designated Entity concerns.  After such meeting, 
Transmission Provider, in its sole discretion, shall determine the appropriate next steps, and such 
determination by Transmission Provider shall be provided to Designated Entity in writing.  
Similarly, if Designated Entity fails to meet the milestone for the acquisition of all necessary 
federal, state, county, and local site permits and all other governmental approvals necessary for 
construction by the date set forth in this Schedule C, or at any time after such milestone date a 
governmental approval required for construction is stayed, remanded, vacated or otherwise 
revoked, in each case for reasons that could not have been remedied by Designated Entity 
through the exercise of due diligence, then Transmission Provider and Designated Entity shall 
meet within 30 days to discuss issues, including, but not limited to, the status of the Project, 
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b3800.102 3/31/2025 5/1/2025 10/31/2029 12/31/2031 

b3800.106 3/31/2025 5/1/2025 6/1/2027 12/31/2028 

b3800.107 3/31/2025 5/1/2025 10/31/2029 12/31/2031 

b3800.108 3/31/2025 5/1/2025 10/31/2029 12/31/2031 

b3800.109 3/31/2025 5/1/2025 6/1/2027 12/31/2028 

b3800.110 3/31/2025 5/1/2025 6/1/2027 12/31/2028 

b3800.113 3/31/2025 5/1/2025 6/1/2027 12/31/2028 

b3800.115 3/31/2025 5/1/2025 6/1/2027 12/31/2028 

b3800.117 3/31/2025 5/1/2025 6/1/2027 12/31/2028 

b4000.14 12/31/2025 12/31/2025 10/31/2029 12/31/2031 

customer costs, and other Designated Entity concerns.  After such meeting, Transmission 
Provider, in its sole discretion, shall determine the appropriate next steps, and such determination 
by Transmission Provider shall be provided to Designated Entity in writing.  For the avoidance 
of doubt, the aforementioned requirements to meet and confer shall not apply to Project IDs 
b3800.106, b3800.109, b3800.110, b3800.113, b3800.115, and b3800.117, which Transmission 
Provider has asked Designated Entity to accelerate because such Project IDs correspond to 
components of the Project that can be energized at an earlier date, independently from the rest of 
the Project, including the non-competitive Dominion and First Energy scope of work.     



SCHEDULE D 

PJM Planning Requirements and Criteria and Required Ratings 

PJM 
Baseline 

Upgrade ID

Required Ratings(MVA): 
Summer Normal/Summer 

Emergency/Winter 
Normal/Winter 

Emergency

Planning Criteria 

b3800.102 4295/4357/5066/5196 
SN/SE/WN/WE (MVA) 

Projects that comprise 2022 RTEP Window 3 Recommended 
Solution collectively address the 2027/28 baseline local and regional 
constraints associated with Data Center load additions in APS and 
Dominion zones, reactive power needs, and the cumulative impact of 
over 11,000 MW of generation changes and deactivations. These 
projects all adhere to all applicable planning criteria, including PJM, 
NERC, SERC, RFC and local Transmission Owner FERC 715 
criteria.

b3800.106 N/A 

b3800.107 N/A 

b3800.108 N/A 

b3800.109 N/A 

b3800.110 485/619/569/654 
SN/SE/WN/WE (MVA) 

b3800.113 N/A 

b3800.115 

N/A 

b3800.117 

N/A 

b4000.14

N/A 
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SCHEDULE E 

Non-Standard Terms and Conditions 

Designated Entity is subject to the cost cap and cost containment commitments set forth in this 

Appendix.2 Designated Entity shall make all filings to applicable regulators necessary to reflect 

these commitments in rates. PJM shall provide reasonable cooperation and assistance to the 

Designated Entity in the submission of such filings. 

Inclusion of the cost commitment in this Designated Entity Agreement is not intended to preempt 

the right of any party to seek modifications to be ordered by FERC or otherwise challenge the 

recovery of costs through the FERC ratemaking process.  

The Designated Entity shall notify PJM in writing within a reasonable time after the Designated 

Entity becomes aware of a condition that would result in (i) the cost commitment being exceeded 

or (ii) triggering any exclusions to the cost commitment. PJM, in turn, will communicate such 

information to stakeholders via notice posted on PJM’s website and to FERC by written notice. 

A. COST OF CAPITAL COMMITMENTS 

1. Return on Equity (“ROE”) Cap 

Designated Entity agrees to cap its return on equity for the Project at the lower of: 

(i) 9.80% (inclusive of all ROE adders/incentives) or (ii) the ROE approved by 

FERC for use in the formula rate of the Designated Entity (inclusive of all ROE 

adders/incentives) (“ROE Cap”). The ROE Cap shall apply to the Project Costs, as 

defined below, less any retirements, for the life of the Project (i.e, from the date of 

Initial Operation until the Project is retired and de-energized), subject to the Project 

Cost Containment described below. 

For cost containment provisions below, the “Minimum ROE” will be defined as 

7.50%. 

2  The cost containment commitments stipulated in this Schedule E represent reductions to the 
revenue requirement determined pursuant to Designated Entity’s formula rate on file at FERC.  Any 
revenue requirement components not expressly subject to cost containment commitments set forth in this 
Schedule E shall be determined using the formula rate on file at FERC.  For the avoidance of doubt, the 
cost containment commitments stipulated in this Schedule E shall not apply to Project ID b4000.14.    
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2. Allowance for Funds Used During Construction and Construction Work in 

Progress in Ratebase 

Designated Entity will charge an Allowance for Funds Used During Construction 

(“AFUDC”) to Project Costs during the construction period. During the period 

when the Project or any phase of the Project is under construction, and for one year 

after Project completion if the Project or completed phase of the Project is not yet 

energized, (“Project Construction Period”), Designated Entity agrees to request 

from FERC the ability to use a hypothetical 55% debt capital structure for purposes 

of accruing an allowance for funds used during construction (“AFUDC”). 

Consistent with FERC precedent, the Designated Entity will not concurrently 

accrue AFUDC during any period when CWIP is included in ratebase. 

3. Equity Capitalization Cap 

Following the Project Construction Period, Designated Entity commits to a capital structure 
of no greater than 45% equity for the life of the Project (“Equity Capitalization Cap”). 

B.  PROJECT COST CAP 

1.  Cost Containment with Respect to Project Costs that Exceed the Project Cost 

Cap 

Project Costs above the Project Cost Cap, defined below, less depreciation, will 

earn a 0% equity return for the life of the Project (i.e., from the date of Initial 

Operation until the Project is retired and de-energized). Designated Entity will be 

allowed to recover the associated depreciation and debt cost. 

2.  Definitions Applicable to Project Cost Cap 

As used herein, the following terms have the following meanings: 

a. “Excluded Costs” means any costs and expenses incurred as a result of an 

Uncontrollable Force, inclusive of AFUDC or CWIP (but, in each case, only 

if and to the extent such costs and expenses are in excess of the costs and 

expenses that would have been incurred but for such an Uncontrollable 

Force) and AFUDC during construction. 

b. “Project Costs” means any and all costs and expenses directly or indirectly 

incurred by Designated Entity after execution of the Designated Entity 

Agreement to develop, construct, .97:60>0$ =>,<>C?: and commission the 

Project and place the Project In Service in accordance with the Scope of 

Work, including without limitation any costs and expenses incurred by 
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Designated Entity in connection with the following: (i) any taxes, (ii) 

obtaining permits and other governmental approvals for the Project, (iii) 

acquiring land and land rights for the Project, (iv) performing any 

environmental assessments or environmental mitigation/remediation 

activities in connection with the Project, (v) designing and engineering the 

Project, (vi) procuring any equipment, supplies and other materials required 

to complete construction of the Project and place the Project In Service, and 

"@44# 9>30<A4=0 :0<19<7482 9< .97:60>482 ,8B ,8/ ,66 /0@069:708>C ,8/

.98=><?.>498C<06,>0/ ,.>4@4>40= <0;?4<0/ 48 .9880.>498 A4>3 >30 )<950.> ,=

part of the Scope of Work, including but not limited to all site clearing, 

equipment assembly and erection, testing and commissioning activities 

contemplated by the Scope of Work, whether performed directly by 

Designated Entity or by one or more third parties retained by Designated 

Entity (without regard to whether such third parties are affiliated or 

nonaffiliated), but excluding in all cases Excluded Costs. 

c. “Scope of Work” means the approved scope of work for the Project, as more 

particularly described in this Designated Entity Agreement. 

d. “Project Cost Cap” is defined in Table 1 below by PJM Project ID in 2023 

dollars and only includes the greenfield substation and greenfield 

transmission components that is the Designated Entity’s responsibility. 

e. “Uncontrollable Force” means (i) any destruction of or damage to any 

portion of the Project, or any interruption, suspension or interference with 

Designated Entity’s (or any contractor’s or subcontractor’s) performance of 

activities required to complete the Project, which destruction, damage, 

interruption, suspension or interference is caused by landslides; lightning; 

earthquakes; hurricanes; tornadoes; typhoons; severe weather; fires or 

explosions; floods; epidemic; pandemic; acts of a public enemy; acts or 

threats of terrorism; wars; blockades; riots; rebellions; sabotage; vandalism; 

insurrections; environmental contamination or damage not caused by 

Designated Entity (or any contractor or subcontractor); strike or labor 

disruption or civil disturbances (or governmental actions arising from any 

of the foregoing), (ii) the issuance or enactment on or after the Effective 

Date of any Applicable Laws and Regulations or any change in any 

Applicable Laws and Regulations existing as of the Effective Date that 

impacts the Project, (iii) any Breach or Default by Transmission Provider 

of its obligations under this Agreement or any request or action by 

Transmission Provider to delay or suspend any activities associated with the 

Project, or (iv) any change in scope of work or delays caused by action or 

inactions by Transmission Provider, government agencies, or 

interconnecting or otherwise affected Transmission Owners. 
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Table 1: Project Cost Cap by PJM Project ID 

PJM Project ID 
Project Cost Cap 

(2023 dollars) 

b3800.102 $315,646,814

b3800.106 $43,967,308

b3800.107 $517,923

b3800.108 $517,923

b3800.109 $1,353,575

b3800.110 $33,683,170

b3800.113 $44,222,857

b3800.115 $517,923

b3800.117 $517,923

TOTAL PROJECT 

COST CAP

$440,945,414

C. SCHEDULE GUARANTEE 

&0=428,>0/ '8>4>B .9814<7= >3,> 4> .,8 700> ,8 48C=0<@4.0 /,>0 ,= /0=428,>0/ 48 +,-60 % ",=

permissibly adjusted, the “Guaranteed Completion Date”). Designated Entity agrees to a 

<0/?.>498 48 >30 )<950.>C=:0.414. *(' <0.9@0<0/ 48 <,>0= ,..9</482 >9 >30 19669A482 >,-60

(the “Schedule Guarantee”): 

Months of Delay Total Reduction in ROE 

1 2.5 basis points 

2 5 basis points 

3 7.5 basis points 

4 10 basis points 

5 12.5 basis points 

6 15 basis points 

7 17.5 basis points 

8 20 basis points 

9 22.5 basis points 

10 25 basis points 

11 27.5 basis points 

12 or more 30 basis points 

The Schedule Guarantee is subject to a maximum reduction in the ROE of thirty (30) basis 
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points. The Guaranteed Completion Date is subject to extension due to (1) an 

Uncontrollable Force as described herein, or (2) a Force Majeure Event under Article 10 

of the Designated Entity Agreement (collectively, “Guaranteed Completion Date Extension 

Events”) (regardless of whether such events could have been reasonably foreseen by the 

Designated Entity), if Designated Entity is unable to complete construction of the Project 

as a result of such Guaranteed Completion Date Extension Events. In the event the Scope 

of Work is negatively impacted by a Guaranteed Completion Date Extension Event, 

Designated Entity shall use commercially reasonable efforts to mitigate such impact. 

Designated Entity shall notify PJM within a reasonable time after the occurrence of a 

Guaranteed Completion Date Extension Event, which notice shall describe, in reasonable 

detail, the nature of the event and the actions Designated Entity plans to take to mitigate 

the impact of the same. Once Designated Entity determines the length of any delay to the 

critical path progress of the Scope of Work, it shall notify PJM of the same, and the Parties 

shall reasonably agree on an extension of the Guaranteed Completion Date to reflect the 

Guaranteed Completion Date Extension Event. 

D.  EARNED ROE FLOOR 

Notwithstanding the foregoing cost containment commitments, Designated Entity’s earned 

equity return on Project Rate Base shall be no lower than the lower of (i) the Minimum 

ROE; or (ii) Designated Entity’s FERC-accepted ROE (“ROE Floor”). Designated Entity’s 

earned ROE for purposes of this section includes its equity return for the year, in dollars 

($), as recovered through the formula rate, including any ROE reductions associated with 

the Project Cost Cap, Equity Percentage Cap, and Schedule Guarantee stipulated above. If 

the Earned ROE is less than the ROE Floor, Designated Entity shall recover a revenue 

requirement adjustment through its formula rate sufficient to produce an Earned ROE equal 

to the ROE Floor. 

E.  RELATIONSHIP BETWEEN PROJECT COST CAP AMOUNT AND SECURITY 

1. On December 11, 2023, the PJM Board approved the 2022 RTEP Window 3 Projects, 

including baseline upgrades with an estimated overall RTEP net increase of 

approximately $5,085.85 million, including an estimated $440,945,414 for projects 

b3800.102, b3800.106, b3800.107, b3800.108, b.3800.109, b3800.110, b3800.113, 

b3800.115, and b3800.117, which is equal to the Project Cost Cap for the Project.  As 

set forth in Section 3.0 of this Agreement, the Parties agree to a security amount of 

$25,500,000, which is three percent of PJM’s current estimated cost for the Project and 

is greater than three percent of the Project Cost Cap (“Increased Security”). The Parties 

agree that the Increased Security is intended to mitigate the risk of the difference 

between the Project Cost Cap and PJM’s current estimated cost of the Project. The 
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Increased Security amount is unrelated to and does not affect the foregoing cost 

containment provisions.  

2. For clarity, the sole purpose of the Project Cost Cap is to define the level of Project 

Costs above which the Designated Entity will earn a 0% ROE, as set forth in Part B.1 

of this Schedule E.  In accordance with Operating Agreement, Schedule 6, section 

1.5.8(e), nothing in this Agreement is determinative as to whether the aggregate costs 

incurred on the Project are prudent and reasonable. 



* East-West Tie, LP. is an indirect, partly-owned subsidiary of NextEra Energy 

Resources, LLC that is under the control of NextEra Energy Transmission, LLC. 

 

Generation Assets 

Horizon West  

Transmission, LLC 

Lone Star Transmission, LLC 

GridLiance Heartland, LLC 

Trans Bay Cable, LLC 

GridLiance High Plains, LLC 

GridLiance West, LLC 

New Hampshire  

Transmission, LLC 

NextEra Energy Transmission 

MARL Holdings, LLC 

East-West Tie, LP* 

NextEra Energy Transmission 

MidAtlantic, Inc. 
NextEra Energy Transmission  

Virginia, Inc. 

NextEra Energy Transmission  

Midwest, LLC 

NextEra Energy Transmission  

Southwest, LLC 

NextEra Energy Transmission  

New York, Inc. 
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Exhibit KM-4
Map of the Proposed

MARL Project in Pennsylvania
MidAtlantic Resiliency Link

Legend
Project Endpoints
Black Oak Substation
Proposed Route Milepost
Proposed Route
Project Study Area

Existing High-Voltage Transmission Lines
State Border
County Boundary
Protected Areas*

NOTES
1. Data source: NEET, ERM, USGS, REXTAG, NCED, MDNR, MDiMAP, PASDA,
WVDEP, VADCR
*Protected Areas includes local, county, state and federal parks, conservation
easements, agricultural easements, state forests, and wildlife management areas.



MIDATLANTIC RESILIENCY LINK PROJECT  
PROPOSED ROUTE 

PRELIMINARY PERMIT MATRIX 

Page 1 of 10 
 

Permit 
Jurisdiction 

Status Name of Permit, 
Approval, Review, 

License Type 

Office/Agency Issuing 
Permit/Approval/ Review 

Review, 
Approval, or 

Permit 

Estimated 
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Federal 
Federal Not 

Started 
Section 404 of the Clean 
Water Act (CWA) and 
Section 10 of the Rivers 
and Harbors Act (RHA) of 
1899 
 
Potential Permitting 
Paths: 
 
Pennsylvania State 
Programmatic General 
Permit-6 (PASPGP-6) 
 
Maryland State 
Programmatic General 
Permit-6 (MDSPGP-6) 
 
Nationwide Permit(s) 
 
Individual Permit (IP) 

USACE Pittsburgh District 
(Pennsylvania) 
 
USACE Pittsburgh District 
(West Virginia) 
 
USACE Baltimore District 
(Maryland) 
 
USACE Norfolk District 
(Virginia) 
 
 
 

Permit May 2027 October 2028 Required for temporary/permanent 
impacts (in whole or partial) to 
jurisdictional wetlands, waterbodies, 
streams, lakes, ponds, or floodways that 
have been deemed Waters of the United 
States (WOTUS) by USACE. Permit type 
will depend on regulated resource 
impacts associated with final route 
design, access roads, and pole locations.  
 
 

Federal Not 
Started 

Section 408 of the Rivers 
and Harbors Act of 1899 

USACE Pittsburgh District  
 

Permission May 2027 October 2028 Required for alterations to existing 
USACE Civil Works projects. Impacts at 
USACE Civil works projects may require 
approval.  

Federal Not 
Started 

Application for 
Transportation, Utility 
Systems, 
Telecommunications, and 
Facilities on Federal 
Lands and Property 

USACE Pittsburgh District, 
Real Estate Division 

Special Use 
Authorization 

TBD TBD Required to grant a right-of-way for 
utilities across federal land managed by 
the USACE, including the Youghiogheny 
River Lake.  

Federal Not 
Started 

Consultations under 
Section 7 of the 
Endangered Species Act 
 
 

USFWS Pennsylvania 
Ecological Services Field Office 
 
USFWS Chesapeake Bay 
Ecological Services Field Office 
 
USFWS West Virginia 
Ecological Services Field Office  
 
USFWS Virginia Ecological 
Services Field Office 

Concurrence May 2027 August 2028 Required for all federal permitting, 
especially pertaining to Section 404 of 
the CWA, or if there is potential to 
impact federally listed species or their 
habitat. 

Federal Not 
Started 

Migratory Bird Treaty Act 
(MBTA)  

USFWS Consultation May 2027 August 2028 Required if there is potential to impact 
migratory birds or their habitat. 

Federal Not 
Started 

Bald and Golden Eagle 
Protection Act (BGEPA) 
 

USFWS Consultation 
and/or Permit 

May 2027 August 2028 Required if there is potential to impact 
bald and golden eagles, including 
individuals, nets, eggs, etc. Required 
when there is the “take” of bald and 
golden eagles, including disturbances, 
injury or nest removal.  
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Permit 

Issuance Date 

Notes  

Federal Not 
Started 

Federal Aviation 
Administration (FAA)  
(FAA Form 7460-1) 

FAA Permit To Be 
Determined 

(TBD) 

TBD Notification required if temporary or 
permanent structures exceed 200 feet in 
height and/or if the structure is located 
within the distance to height ratio from 
the nearest point of a FAA designated 
public or military airport or public 
heliport. 

Federal Not 
Started  

Section 106 of the 
National Historic 
Preservation Act 

Delegated to State Historic 
Preservation Office (SHPO) 

Approval May 2027 May 2028 Required for all federal permitting, 
especially pertaining to Section 404 of 
the CWA. 
 
See individual state SHPOs. 

Federal In 
Progress 

Archaeological Resources 
Protection Act (ARPA) 

USACE Pittsburgh District Permit October 2025 December 2025 Required prior to cultural resources 
surveys on federally-owned or managed 
lands. 

MARYLAND 

Maryland – State 
State In 

Progress 
Certificate of Public 
Convenience and 
Necessity (CPCN) 

Maryland Public Service 
Commission (PSC) 

Certificate December 2025 April 2027 A CPCN must be obtained from the 
Maryland PSC for installation of electric 
transmission lines in Maryland.  

State Not 
Started 

Joint Permit Application 
(JPA) for the Alteration of 
any Floodplain, 
Waterway, Tidal or 
nontidal wetland in 
Maryland 

Maryland Department of the 
Environment (MD DEP) 

Permit May 2027 August 2028 JPA is Required for any 
temporary/permanent impacts to 
floodplains, waterways, tidal, or nontidal 
wetlands in MD. Section 401 and non-
federally jurisdictional waters are 
reviewed as part of this process.  

State Not 
Started 

Section 401 Maryland 
State Water Quality 
Certification 

MD DEP Permit TBD TBD Section 401 WQC conditions are 
incorporated into the MDSPGP-6. If the 
Project cannot comply with the WQC 
conditions issued as part of the MDSPGP-
6, then an individual 401 WQC is 
required. 

State Not 
Started 

Development of a Forest 
Stand Delineation and 
Forest Conservation Plan 
(Forest Conservation Act) 

Maryland Department of 
Natural Resources (MD DNR) 

Review/ 
Approval 

May 2027 August 2028 Required to document and protect forest 
resources when planning development 
activities in Maryland.  Applicable on 
state-owned lands.  Garrett and Allegany 
Counties are otherwise exempt. 

State Not 
Started 

NPDES Permit for 
Stormwater Associated 
with Construction 
Activities (General Permit 
No. 20-CP) 

MD DEP Permit March 2027 June 2027 General permit needed when disturbing 
greater than one acre of land. An ESCP 
and Stormwater Pollution Prevention Plan 
(SWPPP) are required. 

State Not 
Started 

Nongame and 
Endangered Species 
Conservation Act 

MD DNR Coordination May 2027 August 2028 Coordination with MD DNR is required as 
part of the state/local permitting process 
to determine potential impacts on state 
protected species under COMAR 
08.03.08. 
 
See above for information related to 
USFWS coordination and consultation. 



MIDATLANTIC RESILIENCY LINK PROJECT  
PROPOSED ROUTE 

PRELIMINARY PERMIT MATRIX 

Page 3 of 10 
 

Permit 
Jurisdiction 

Status Name of Permit, 
Approval, Review, 

License Type 

Office/Agency Issuing 
Permit/Approval/ Review 

Review, 
Approval, or 

Permit 

Estimated 
Application 
Submittal 

Date 

Estimated 
Permit 

Issuance Date 

Notes  

State Not 
Started 

Roadside Tree Care 
Permit 

MD DNR Permit TBD TBD Permit required prior to the removal, 
trim, planting, or care for a tree or shrub 
that grows in whole or in part within a 
public road right-of-way. This applies to 
underground activities that impact a 
tree's roots as well. Alleghany and 
Garrett Counties defer to the state for 
this permit. 

State Not 
Started 

Maryland Historical Trust 
Act 

Maryland Department of  
Planning, Maryland Historical  
Trust (MHT) 

Approval December 2025 August 2028 The project will require a Certificate of 
Public Convenience and Necessity (CPCN) 
from Maryland’s Public Service 
Commission (PSC) and is therefore 
subject to state historic preservation 
review pursuant to the Maryland 
Historical Trust Act at Sections 5A-325 
and 5A-326 of the State Finance and 
Procurement Article. As with many new 
transmission lines, the project may 
require a Section 404 Joint Permit from 
the U.S. Army Corps of Engineers. 

State Not 
Started 

Oversize/Overweight 
Hauling Permit  

Maryland Department of 
Transportation (MDOT) State 
Highway Administration, District 
6 

Permit TBD TBD Required for oversize/overweight 
infrastructure on MDOT-regulated 
roadways. MDOT permit requirements are 
subject to final design. 

State Not 
Started 

Commercial/Industrial 
Access Permit 

MDOT State Highway 
Administration 

Permit TBD TBD  Required for entrances for commercial or 
industrial site access (new or modified) and 
temporary construction access. MDOT 
permit requirements are subject to final 
design. 

State  Not 
Started  

District 6 Access/Utility 
Permit  

MDOT State Highway 
Administration, District 6  

Permit  TBD TBD Required for any activities within the 
MDOT right-of-way, including 
construction or modifications to existing 
roads, driveways, or sidewalks. MDOT 
permit requirements are subject to final 
design. 

State Not 
Started 

Water Appropriation & 
Use Permit for 
Construction Dewatering 

MDE Permit TBD TBD For any withdrawal from Maryland's 
surface or groundwater—such as trench 
dewatering, foundation drainage, or 
diverting stream water—with exceptions 
for temporary dewatering during 
construction, including but not limited to: 
¶ The duration of the dewatering 

including intermittent nonpumping 
periods is expected to be less than 
30 days; and the average water 
use does not exceed 10,000 
gallons/day.  

¶ Other users of ground water less 
than 5,000 gpd as an annual 
average. 
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State Not 
Started 

Maryland General 
Discharge Permit No. 17-
HT (NPDES NO. MDG67) 

MDE Permit   This permit covers discharges to surface 
or groundwater located within the 
territorial boundaries of the state of 
Maryland including dewatering from 
construction activities. Submission of a 
Notice of Intent is only required for 
discharges of uncontaminated dewatering 
which are not covered under another 
permit and are either greater than 
10,000 gallons per day (as a monthly 
average) or require the use of chemical 
additives to meet water quality 
standards.  

Maryland – Local 
Local Not 

Started 
Garrett County Floodplain 
Management Permit 

Garrett County Permits and 
Inspections Office 

Permit TBD TBD Required for development in any 
designated floodplain area as depicted on 
FIRM mapping. All state permits must be 
presented prior to receiving the county 
floodplain permit. Variance needed if 
exceeding 600 cubic yards of fill per 
parcel/lot. 

Local  Not 
Started 

Allegany Floodplain Plain 
Review  

Allegany County Planning and 
Zoning 

Review TBD TBD Required for development in any 
designated floodplain area, including but 
not limited to filling, grading, 
construction and substantial 
improvement, erecting or installing a 
temporary structure, or alternation of a 
watercourse.  

Local Not 
Started 

Stormwater Review Allegany and Garrett County 
Soil and Water Conservation 
Districts (SWCD) 

Approval March 2027 June 2027 Approval of the erosion and sediment 
control plan and stormwater 
management plan is required from the 
SWCD. Concurrent with state review but 
requires separate submittal. 

Local Not 
started  

Land Use Permit  Allegany County Office of 
Permitting and Licensing 

Permit  TBD  TBD  Required for all new construction greater 
than 100 square feet of disturbance. 

Local Not 
Started  

Major Site Plan Review Allegany County Major Site 
Plan Review Committee 

Approval  TBD  TBD  Required for development which results in 
movement of greater than 250 cubic yards 
of earth or 20,000 square feet of surface 
area. 

Local Not 
Started  

Soil Conservation District 
Concurrence  

Allegany County Soil 
Conservation District 

Review  TBD  TBD  Zoning Code Section 360-76 requires 
concurrence from the Soil Conservation 
District for major site plans.  
 
See above for information related to 
Allegany County Major Site Plan Review. 

Local Not 
Started  

Grading Permit  Garrett County Department of 
Community Development, 
Permits and Inspection 
Division 

Permit  TBD  TBD  Required for disturbance greater than or 
equal to 100 cubic yards of earth or 5,000 
square feet of surface area.  
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Local Not 
Started  

Entrance Permit  Garrett County Department of 
Community Development, 
Permits and Inspection Division 
Garrett County Roads 
Department 

Permit  TBD  TBD  Required for all proposed access from a 
County road, including access for 
commercial and industrial uses. County 
road permit requirements are subject to 
final design. 

PENNSYLVANIA 

Pennsylvania - State 
State In 

Progress 
CPC Pennsylvania Public Utility 

Commission (PUC) 
Certificate December 2025 December 2026

  
Approval from the PA PUC necessary 
when constructing an overhead high 
voltage transmission line (design voltage 
of greater than 100 kV). 

State In 
Progress 

Siting Permit Pennsylvania Public Utility 
Commission (PUC) 

Permit December 2025 December 2026
  

Approval from the PA PUC necessary 
when constructing an overhead high 
voltage transmission line (design voltage 
of greater than 100 kV). 

State Not 
Started 

Chapter 105 Water 
Obstruction and 
Encroachment Permit or 
Waiver 

PADEP Bureau of Waterways, 
Engineering, and Wetlands 
(Southwest Regional Office) 

Permit May 2027 May 2028 PADEP Chapter 105 permits are required 
for activities in, along, or across 
watercourses, floodways, or bodies of 
water (including wetlands). 

State Not 
Started 

Section 401 Pennsylvania 
State Water Quality 
Certification 

PADEP Bureau of Waterways, 
Engineering, and Wetlands 
(Southwest Regional Office) 

Certificate May 2027 May 2028 Project-specific 401 WQC is required 
where USACE Section 404 permitted 
activities are not also covered by a PA 
Chapter 105 permit and/or where 
activities are not eligible for coverage 
under PASPGP-6.  In addition, where 
activities require federal authorization 
other than under Section 404/Section 10, 
project-specific 401 WQC is required. 

State Not 
Started 

Chapter 106 Obstructions 
in Floodplains for 
Commonwealth of PA or 
Political Subdivisions of 
the Commonwealth 

PADEP Bureau of Waterways, 
Engineering, and Wetlands 
(Southwest Regional Office) 

Permit May 2027 May 2028 Public utilities must apply for and obtain 
written permission to construct, modify, 
remove, destroy or abandon a highway 
obstruction or an obstruction in a 
floodplain.  
 
See below for information about local 
stormwater permitting. 

State Not 
Started 

Submerged Lands License 
Agreement (SLLA) 

PADEP Bureau of Waterways, 
Engineering, and Wetlands 
(Southwest Regional Office) 

Approval May 2027 May 2028 Impacts to submerged lands owned by 
the Commonwealth of Pennsylvania, 
typically for structures or activities 
located on, over, in, or under navigable 
waters. 

State Not 
Started 

Chapter 102 National 
Pollutant Discharge 
Elimination System 
(NPDES) Permit and Post-
Construction Stormwater 
Review 

PADEP Bureau of Waterways, 
Engineering, and Wetlands 
(Southwest Regional Office) 

Permit May 2027 June 2028 Required for earth disturbance of 1 acre 
or more, excluding agricultural 
plowing/tilling, animal heavy use areas, 
timber harvesting, or road maintenance. 

State Not 
Started 

PNDI Environmental 
Review Receipt   

Pennsylvania Game 
Commission (PGC) 
 

Concurrence May 2027 May 2028 As required through the PNDI process, 
PGC, PA DCNR, and PFBC will be 
contacted to provide information on 
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Pennsylvania Department of 
Conservation and Natural 
Resources (PA DCNR) 
 
Pennsylvania Fish and Boat 
Commission (PFBC) 
 
USFWS 

potential impacts to threatened and 
endangered species under their 
jurisdiction. 
 
See above for information related to 
USFWS coordination and consultation. 

State Not 
Started  

Historic Resources Review 
for compliance with 
Pennsylvania History 
Code 

Pennsylvania Historical and 
Museum Commission (PHMC) 

Approval May 2027 May 2028 Applicable to projects requiring state 
licensing, funding, or permitting 
(additionally projects on Commonwealth 
land or involving Commonwealth 
property; or being undertaken by 
Commonwealth agencies or 
instrumentalities of the state).  
SHPO follows the Section 106 process in 
the review of state actions to ensure 
consistency for projects with both federal 
and state involvement.  

State  Not 
Started  

Oversize/Overweight 
Hauling Permit  

Pennsylvania Department of 
Transportation (PennDOT)   

Permit  TBD TBD  Required for hauling oversized/overweight 
structures in Greene and Fayette 
Counties. PennDOT permit requirements 
are subject to final design. 

State  Not 
Started  

Highway Occupancy 
Permit  

PennDOT  Permit  TBD TBD  Required for access to PennDOT right-of-
way. PennDOT permit requirements are 
subject to final design. 

State  Not 
Started  

Utility Permit  PennDOT  Permit  TBD TBD  Required for the installation, repair, or 
removal of lines and systems serving the 
public.  

State  Not 
Started  

Driveway/Local Road 
Permit  

PennDOT  Permit  TBD TBD  Required for installation, alteration, or 
removal of driveways or streets 
connecting to a highway and nearby 
property. PennDOT permit requirements 
are subject to final design. 

State N/A SRBC/DRBC Consumptive 
Use & Withdrawal 
Approvals 

Susquehanna River Basin 
Commission / Delaware River 
Basin Commission 

Permit N/A N/A Basin commission approvals supersede 
state permits; consumptive use 
mitigation fees may apply. The MARL 
Study Area is within the SRBC in the 
eastern portion of Somerset County. 
Based on current route this permit is not 
applicable. 

State Not 
Started 

Water Allocation Permit 
(outside basin 
jurisdictions) 

PADEP Bureau of Safe 
Drinking Water  

Permit TBD TBD  Required for large withdrawals not under 
SRBC/DRBC jurisdiction (total withdrawal 
from the point of withdrawal, or multiple 
points of withdrawal operated as a 
system either concurrently or 
sequentially, within a watershed exceeds 
an average rate of 10,000 gallons per 
day in any 30-day period or obtains 
water through an interconnection 
(purchase) with another person in an 
amount that exceeds an average rate of 
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100,000 gallons per day in any 30-day 
period unless within an area designated 
as a critical water planning area and the 
purchase amount exceeds an average 
rate of 10,000 gallons per day in any 30-
day period).  

State Not 
Started 

Residual Waste / 
Industrial Waste Permits 

PADEP  Permit TBD TBD  Required if processing and/or the 
beneficial use of residual waste. General 
permits may be applicable depending on 
waste type. 

Pennsylvania - Local 
Local Not 

Started 
NPDES Permit/Chapter 
102 E&S Plan 

Greene and Fayette County 
Conservation Districts (CCD) 

Permit May 2027 June 2028 Required if earth disturbance is 
proposed. Greene and Fayette Counties 
have delegated authority for project 
review under the state NPDES and permit 
issuance under PAG-02 unless the project 
goes through HQ/EV watershed. 

Local Not 
Started  

Zoning Permit  Springhill Township Zoning 
Officer  

Permit  TBD  TBD  Required for new construction, structural 
alteration, development, or change in the 
use of a building or lot within Springhill 
Township shall apply for a Zoning Permit. 

Local Not 
Started 

Erosion and Sediment 
Control Program 

Greene County Conservation 
District 

Review TBD TBD Required for earth disturbance and/or 
stream encroachment activities in Greene 
County. 

Local Not 
Started  

Zoning Review Dunkard Township Staff and 
Greene County  

Review  TBD  TBD  Dunkard Township review may be required 
based on proposed development, and 
additional coordination with Dunkard 
township will be required to determine 
zoning review process. 

WEST VIRGINIA 

West Virginia - State 
State  In 

Progress 
CPCN West Virginia PSC Certificate December 2025 January 2027 Approval from the WV PSC necessary 

when constructing a high-voltage 
transmission line (200kV or higher), 
unless it is an ordinary extension of an 
existing system in the usual course of 
business. 

State Not 
Started 

Section 401 West Virginia 
State Water Quality 
Certification 

West Virginia Department of 
Environmental Protection 
(WVDEP) 

Certificate May 2027 March 2028 Any permit or license issued by a federal 
agency, including CWA Section 404, RHA 
Section 10, and USACE NWPs and IPs, 
when encroaching, impacting, or 
disturbing wetlands, streams, and other 
waterbodies. 

State Not 
Started 

West Virginia State 
Waters Permit 

WVDEP Permit August 2027 March 2028 Any activity that may cause an alteration 
to the physical or biological integrity of 
the waters of West Virginia. This includes 
any activity or discharge that affects 
federally non-jurisdictional (or isolated) 
waters. 
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This will only apply if there are federally 
non-jurisdictional waters affected by the 
Project. 

State Not 
Started 

West Virginia NPDES 
General Water Pollution 
Control Permit for 
Stormwater Associated 
with Construction 
Activities (General Permit 
WV0115924) 

WVDEP Permit May 2027 August 2027 Disturbance of one acre or greater, 
including smaller sites that are part of a 
larger common plan of development, to 
obtain authorization to discharge 
stormwater under a WVDEP/NPDES 
Construction Stormwater General Permit. 

State Not 
Started 

Office of Land and 
Streams (OLS) Right-of-
Entry 

West Virginia Division of 
Natural Resources (WVDNR) 

Approval May 2027 August 2027 A project involving activity in/over a river 
or stream requires a Right-of-Entry 
issued by the OLS. 

State Not 
Started 

Rare, Threatened, and 
Endangered Species  

WVDNR  Coordination May 2027 March 2028 West Virginia does not have state-listed 
species but coordination with WVDNR 
may be required to support federal 
consultation. 
 
See above for information related to 
USFWS coordination and consultation. 

State  Not 
Started  

Right of Way Entry Permit 
Application  

West Virginia Department of 
Transportation (WV DOT), 
Division of Highways  
  

Permit  TBD TBD  Required for all rights-of-way entry upon, 
over, or across the state road rights-of-
way in the state of West Virginia.  WV 
DOT permit requirements are subject to 
final design. Water withdrawals are 
included as part of this application. 

State  Not 
Started   

Utility Permit, Districts 4 
and 5  

West Virginia WV DOT, Division 
of Highways  
  

Permit  TBD  TBD  Required for all utilities located within 
the WV DOT rights-of-way.  WV DOT 
permit requirements are subject to final 
design. 

State  Not 
Started  

Oversize/Overweight 
Hauling Permit  

West Virginia WV DOT   Permit  TBD  TBD  Required for hauling oversized/overweight 
structures in Hampshire and Mineral 
Counties. WV DOT permit requirements are 
subject to final design. 

West Virginia - Local 
Local Not 

Started 
Monongalia Floodplain 
Permit 

Monongalia County 
Commission 

Permit TBD TBD Required for any development, new 
construction, substantial improvement, 
repair of substantial damage, other 
repairs, or the placement or relocation of 
any structure within the area of or 
directly adjacent to the floodplain. 

Local Not 
Started 

Monongalia County Notice 
of Improvement Form 

Monongalia County Planning 
Director 

Permit TBD TBD Required for the construction, erection, 
installation, placement, rehabilitation, or 
renovation of any structure, or the 
development of any land. 

Local Not 
Started 

Preston Floodplain Permit Preston County Office of 
Emergency Management 

Permit TBD TBD Required for development and the 
construction, substantial improvement, 
or relocation of any building or structure 
within the floodplain area. 

Local Not 
Started 

Mineral Floodplain Permit Mineral County Floodplain 
Administrator 

Permit TBD TBD Required for projects involving 
development, new construction, 



MIDATLANTIC RESILIENCY LINK PROJECT  
PROPOSED ROUTE 

PRELIMINARY PERMIT MATRIX 

Page 9 of 10 
 

Permit 
Jurisdiction 

Status Name of Permit, 
Approval, Review, 

License Type 

Office/Agency Issuing 
Permit/Approval/ Review 

Review, 
Approval, or 

Permit 

Estimated 
Application 
Submittal 

Date 

Estimated 
Permit 

Issuance Date 

Notes  

 significant repairs, or the placement of 
any structure within a regulated 
floodplain 

Local Not 
Started 

Hampshire Floodplain 
Permit 

Hampshire County Planning 
Office (Floodplain 
Administrator) 

Permit TBD TBD Required for the construction, substantial 
improvement, or relocation of any 
building or structure within the floodplain 
area. 

VIRGINIA 

Virginia - State 
State  In 

Progress 
CPCN Virginia State Corporation 

Commission (SCC) 
Certificate December 2025 December 2026 Approval from the VA SCC is necessary 

when constructing any transmission line 
of 138 kV or greater and associated 
facilities. 

State Not 
Started 

Section 401 Virginia State 
Water Quality 
Certification 

Virginia Department of 
Environmental Quality (VDEQ) 

Certificate May 2027 March 2028 As the certifying authority, DEQ provides 
a Section 401 WQC decision for USACE 
Nationwide permits and Regional permits. 
DEQ can also provide a WQC decision by 
issuing a VWP permit. 

State  Not 
Started 

Virginia Water Protection 
Program (VWP) Permit 

Virginia Department of 
Environmental Quality (VDEQ)  

Permit May 2027 March 2028 VWP Permit coverage is required for 
impacts to State Waters and is reviewed 
as part of the JPA submittal to expedite 
applications. The USACE is the central 
point of receipt for JPA and VDEQ review 
is conducted concurrently. 

State Not 
Started 

General VPDES Permit for 
Discharges of Stormwater 
from Construction 
Activities 

VDEQ: Virginia Stormwater 
Management Program  

Permit May 2027 December 2027 Required for stormwater discharges, 
regardless of construction size. 

State Not 
Started 

Virginia Endangered 
Species Act Consultation: 
Virginia Natural Heritage 
Environmental Review 

Virginia Department of 
Conservation and Recreation 
(VDCR) 

Consultation May 2027 March 2028 Required when there are potential 
impacts to natural heritage resources 
(rare animals, rare plants, exemplary 
natural communities and significant 
geologic features). 

State Not 
Started 

Virginia Endangered 
Species Act 

Virginia Department of Wildlife 
Resources (VDWR) 
 
Virginia Department of 
Agricultural and Consumer 
Services (VDACS) 

Consultation May 2027 March 2028 VDWR and VDACS are consulting 
agencies under the USFWS Coordination 
Act. Coordination with VDWR and VDACS 
is recommended as part of the 
federal/state permitting process  to 
determine potential impacts to imperiled 
wildlife and designated wildlife resources. 
VDWR conducts review concurrent with 
these applications. 
 
See above for information related to 
USFWS coordination and consultation. 

State In 
Progress 

Historic Resources Review 
for compliance with SCC’s 
Title 56 

Virginia Department of 
Historic Resources (VDHR) 
 

Approval December 2025 December 2026 Runs concurrent with the SCC’s CPCN 
review.  
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Permit 
Jurisdiction 

Status Name of Permit, 
Approval, Review, 

License Type 

Office/Agency Issuing 
Permit/Approval/ Review 

Review, 
Approval, or 

Permit 

Estimated 
Application 
Submittal 

Date 

Estimated 
Permit 

Issuance Date 

Notes  

State Not 
Started 

Land Use Permit (LUP-A) Virginia Department of 
Transportation (VDOT) 

Permit TBD TBD Required for any activities on or near a  
VDOT road. VDOT permit requirements 
are subject to final design. 

State N/A Virginia Pollution 
Abatement (VPA) Permit 

VADEQ Permit N/A N/A Only required for land application of 
wastewater, biosolids, or industrial 
wastes where pollutants may reach 
groundwater. Covers agricultural use of 
biosolids, lagoon systems, and spray 
irrigation. 

State Not 
Started 

Surface Water Withdrawal 
Permit 

VADEQ, Office of Water Supply Permit TBD TBD Required if withdrawing from non-
groundwater sources (i.e., lakes, ponds) 
for the following scenarios: Projects for 
surface water withdrawals that total 
more than 10 thousand gallons per day 
from nontidal waters; Projects for surface 
water withdrawals that total more than 2 
million gallons per day from tidal waters; 
Withdrawals for agricultural use that total 
more than 1 million gallons in a single 
month from nontidal waters; Withdrawals 
for agricultural use that total more than 
60 million gallons in a single month from 
tidal waters. 
 
Must demonstrate protection of instream 
flows and aquatic life. Requires safe yield 
analysis and evaluation of cumulative 
withdrawals. May require seasonal 
withdrawal limits to protect downstream 
users 

State N/A Groundwater Withdrawal 
Permit  

VADEQ, Office of Water Supply Permit N/A N/A Required if withdrawing in management 
areas >300,000 gal/month. Requires 
hydrogeologic evaluation. Permit 
conditions may include monitoring, 
reporting, and metering of withdrawals. 
Frederick County is not within a 
designated Groundwater Management 
Area and permit is likely not applicable. 

Virginia - Local 
Local Not 

Started 
Frederick County 
Floodplain Permit 

Frederick County Zoning 
Department – Floodplain 
Administrator  

Permit TBD TBD Required if impacting Flood Zone AE, 
including fill, new construction, 
substantial improvements, or other 
development.  

Local Not 
Started 

Frederick County Land-
Disturbing Permit 

Frederick County Public Works 
Department (Designated 
authority under Virginia 
Erosion and Stormwater 
Management Program) 

Permit TBD TBD Required for all land-disturbing activities. 
Frederick County is designated as a 
Virginia Stormwater Management 
Program (VSMP) authority and review of 
stormwater is conducted at the local 
level. 

 



NextEra Energy Transmission, 
LLC subsidiaries1 invite you to 
share your input regarding the 
MidAtlantic Resiliency Link, a 
proposed electric transmission line 
project in the region. 

Your feedback on this survey is very 
valuable to the process, but you 
will also have several opportunities 
to provide additional feedback as 
the planning process continues. We 
anticipate hosting in-person open 
houses in Spring 2025 and �ling with 
the state commissions in Fall 2025.

Please visit www.midatlanticresiliencylink.com or 
scan the QR code to learn more about the project.

At this time, no route has been selected. The map above demonstrates the study area for 
which the end points were determined by the regional grid operator. Once a route is 
selected, the total corridor is expected to be approximately 200-feet wide.

ONLINE 
SURVEY

1NextEra Energy Transmission MidAtlantic, Inc. 
and NextEra Energy Transmission Virginia, Inc. are 
subsidiaries of NextEra Energy Transmission, LLC.

122684



About the MidAtlantic Resiliency Link 

The MidAtlantic Resiliency Link is a proposed project selected by 
the regional grid operator to serve the critical need for reliable 
electricity in the region by building a new approximately 105-mile 
500-kilovolt (kV) transmission line across Maryland, Pennsylvania, 
West Virginia and Virginia as well as a new 500/138-kV substation 
in Virginia. Beyond enhancing reliability, the project will spur job 
opportunities and investment in the local community while also 
generating additional opportunities for economic development.

About NextEra Energy Transmission, LLC 

NextEra Energy Transmission, LLC, a subsidiary of NextEra Energy, Inc., LLC, is 
a leading competitive electric transmission company in North America. NextEra 
Energy Transmission, LLC’s subsidiaries and affiliates own, develop, finance, 
construct, operate and maintain transmission assets across the continent.

www.midatlanticresiliencylink.com  |  MARL@nexteraenergy.com |  833-849-1461



OPEN HOUSES

Please stop by any of the open houses as your schedule allows. There will not be a formal presentation. 
Project representatives will be available to answer questions and provide project-related information.

Contact Us  |  833-849-1461  |  MARL@nexteraenergy.com  |  www.midatlanticresiliencylink.com 
 1NextEra Energy Transmission MidAtlantic, Inc. and NextEra Energy Transmission Virginia, Inc. are subsidiaries of NextEra Energy Transmission, LLC.

125051

The MidAtlantic Resiliency Link  invites you to attend 
an open house to learn more about the project. 

All open houses are from 3 p.m. - 7 p.m.

May 5 Slanesville Volunteer Fire Company
6951 Bloomery Pike, Slanesville, WV 25444

May 6 Friendsville Volunteer Fire and Rescue Department 
122 Walnut Street, Friendsville, MD 21531

May 7 Good Will Fire Company Armory  
2 Advocate Court, Lonaconing, MD 21539

May 8 Greater Cumberland Regional Airport  
165 Terminal Loop, Wiley Ford, WV 26767

May 12 Erickson Alumni Center  
1 Alumni Drive, Morgantown, WV 26506

May 13 Fairchance Volunteer Fire Department 
31 Pittsburgh Street, Fairchance, PA 15436

May 14 Bruceton Brandonville Volunteer Fire Department 
142 Union Street, Bruceton Mills, WV 26525

May 20 Gore Volunteer Fire & Rescue Company 
7184 Northwestern Turnpike, Gore, VA 22637



At this time, no route has been selected. The map above shows draft routes for the 
proposed transmission line that have been identified after field reviews, technical studies 
and public input. Once a route is determined, the total corridor is anticipated to be about 
200-feet wide.

Join us for an open house
NextEra Energy Transmission subsidiaries1 invite you to provide 
feedback on the MidAtlantic Resiliency Link, an approximately 105-
mile 500-kV transmission line and 500/138-kV substation that’s 
designed to improve the reliability of the electric grid. Attend the open 
houses to provide your input on the draft route options.

www.midatlanticresiliencylink.com
Pennsylvania I West Virginia I Maryland I Virginia
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